Mahindra – ARCUS / Bloomdale - NGP / MahaRERA Architect's Certificate / B 7 Date : 10-10-2021

ARCHITECT'S CERTIFICATE

To,

Mahindra Bebanco Developers Ltd.
Mahindra Towers ,5th floor, Dr. G. M. Bhosale Marg,
Worli, Mumbai- 400018.
www.mahindralifespaces.com

Site Address : **On the Plot** bearing **Survey No- 17 (Part), 18 (Part), 19 (Part), 26 (Part), 27 (Part), 28, 29 (Part), 30 (Part), 31 (Part), 35 (Part), 36 (Part), 39 (Part), Government Land Nallah (part) and Road (part),** Demarcated by boundaries- Plot of **D.Y. Patil International School** on the north, **Two Lane road** on the south, **Two Lane road** on the East, **Four Lane Road** on the west, MIHAN SEZ, De-Notified Area, Tahsil- **Nagpur(Gr.),** District- **Nagpur- 441 108., admeasuring 102192.840 Sq.Mtr.** area.

Developed By : **Mahindra Bebanco Developer Limited.**

Reference : **MahaRERA Registration Number P50500005448**

Subject : **Certificate of Percentage Completion** of construction work of **01 Nos of building**(s) of the Project **Mahindra 'Bloomdale'** Which is **Second & Third Phase (RERA No.- P50500005448)**

Sir,

I/we **ARCUS** have undertaken assignment as an Architect/Licensed surveyor of certifying percentage of completion of construction work of the **01 Nos building**(s) of **Mahindra "Bloomdale"** which is the **Second & Third Phase** of the project situated **On the Plot** bearing **Survey No- 17 (Part), 18 (Part), 19 (Part), 26 (Part), 27 (Part), 28, 29 (Part), 30 (Part), 31 (Part), 35 (Part), 36 (Part), 39 (Part), Government Land Nallah (part) and Road (part),** Demarcated by boundaries- Plot of **D.Y. Patil International School** on the north, **Two Lane road** on the south, **Two lane road** on the East, **Four lane Road** on the west, MIHAN SEZ, De-Notified Area, Tahsil- **Nagpur(Gr.),** District- **Nagpur- 441 108., admeasuring 102192.840 Sq.Mtr.** area,
being developed by **Mahindra Bebanco Developers Limited.**

1. Following technical professionals are appointed by **Mahindra Bebanco Developers Limited.**
   (i) **M/s. Architect Hafeez Contractor** as a Design Architect;
   (ii) **M/s. J+W consultants** as Structural Consultant,
   (iii) **M/s. S. N. Joshi Consultants Private Limited** as MEP Consultant.

2. Based on site inspection, with respect of each of the building of the aforesaid Real estate Project, I/we **ARCUS** certify that as on the date of this certificate, the percentage of work done for each of the building/wing of Real Estate Project are registered vide number under MahaRERA is as per Table A herein below. The percentage of work executed with respect to each of the activity of entire phase is detailed in Table B.

Table A

BUILDING 07: PERCENTAGE COMPLETION AS ON SEPTEMBER-2021

Sr.No	Task / Activity	%age of Work Done
1	Excavation	100%
2	RCC Sub Structure	100%
3	Stilt Floor	100%
4	RCC Superstructure	92%
5	Internal Wall, Internal Plaster, Flooring with Flats/premises, door and windows to each of the Flat/Premises.	70%
6	Sanitary Fitting within the Flats/ premises, Electrical Fitting within the Flats/Premises.	5%
7	Staircase Lift Well Lobby's at Each Floor Overhead & Under Ground Water Tank.	0%
8	External Plumbing & External Plaster Elevation completion of terrace with water proofing of building.	0%
9	Installation of lifts water pumps fire Fighting Fittings Equipment as per CFO NOC. Electrical Fittings, Common Area Electromechanical Equipment's, Compliances to condition of environment / CRZ NOC Finishing to entrance Lobby, Plinth Protection, paving of Areas appurtenant to building/ wing common wall & other requirement as may be required to obtain occupation / Completion Certificate.	25%

Plot No: 67, Block No. S-3, Anjani Apartments, Besides Choudhary Lifestyle,
Ring road, Pratap Nagar, Nagpur- 440022 ▪ M : 98709 9208, 9067526546

Table B

INTERNAL & EXTERNAL DEVELOPMENT IN RESPECT OF ENTIRE REGISTERED BUILDINGS : PERCENTAGE COMPLETION AS ON SEPTEMBER-2021

Sr.No.	Common Facility	% Work Done
1	Internal Road & footpath	81%
2	Water Supply	77%
3	Sewerage (Chamber Line, Septic Tank)	79%
4	Strom Water Drain	85%
5	Land Scape & Tree Planting	72%
6	Street Light	82%
7	Community Building (Including Interior Work)	100%
8	Water conservation, rain water harvesting	98%
9	Fire protection and fire safety requirements	71%
10	Electrical meter room, sub station, receiving station	82%
11	Aggregate area of recreational open space	61%
12	Tennis court	100%
13	Half Basket ball court	100%
14	Swimming pool,	100%
15	Childrens play Area	100%
16	CCTV system in Common Area	30%
17	Power Back through DG	100%
18	Sub Station Work	72%
19	open parking	71%

Thanking You,
Your's Sincerely,
For **Arcus**

Stamp & Signature

ARCUS ARCHITECTS • LANDSCAPE PROJECT MANAGEMENT •