Luxora
BEYOND COMPARE

To,

The Maharera,

26-06-2024

Update on Construction Status for Vista 3C, RERA No:P50500007884

This is an update on progress of construction for our project Vista 3C based on extension given to Luxora Infrastructure Pvt. Ltd. in regulatory Case No 89 of 2023 until 30th Jun 24.

Due to delay in work by Contractors who had insufficient labour due to prolonged election period, our construction is delayed despite our best efforts to reach the target.

However we have made substantial progress and shall be in a position to apply for OC in the next three months. We will update the Maharera authority as soon as the project is complete.

We have been regularly providing status updates on the Maharera portal, as required in point D of the final order in the above-mentioned case.

Promoter

Luxora Infrastructure Pvt. Ltd. Mumbai

Luxora Infrastructure Pvt. Ltd.
CIN : U70100MH2007PTC166943
Unit No. 150, Avior Corporate Park, Nirmal Galaxy,
LBS Road, Mulund West, Mumbai – 400080
Ph : 25908100 / 25908200
www.ensaara.co.in