(O) : 8087773740
(M) : 9822228189
E-mail : rajeshdadhe@gmail.com

RAJESH DADHE
LICENSEE SURVEYOR

FORM 1 [see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date :29/07/201

To
The Home Makers,

Subject : Certificate of Percentage of Completion of Construction Work of Shree Dutta Niwara No. of Building 1 Wing of the ____Phase of the Project [MahaRERA Registration Number] situated on the Plot bearing C.N. No/CTS No.2153/Survey no./ Final Plot no 94 demarcated by its boundaries (latitude and longitude of the end points) Plot No.80 to the North Road to the South Plot No.95 to the East Plot No.93 to the West of Division Nagpur village Nagpur taluka Nagpur District Nagpur PIN-440009 admeasuring 484.50 sq.mts. area being developed by The Home Makers.

Sir,

I Mr.Rajesh Dadhe have undertaken assignment as Licensed Surveyor of certifying Percentage of Completion of Construction Work of the Shree Dutta Niwara Building Wing of the _____Phase of the Project, situated on the plot bearing C.N. No/CTS No./Survey no./ Final Plot no 94 of Division **Nagpur** village **Nagpur** taluka **Nagpur** District **Nagpur** PIN-440009 admeasuring 484.50 sq.mts. area being developed by The Home Makers.

1. Following technical professionals are appointed by Owner / Promoter :-

(i) M/s/Shri Rajesh Dadhe as L.S.NMC-L/51 ;

(ii) M/s /Shri Mr.Sunil Sitaram Ambekar as Engineer.

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project as registered vide number _____ under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Building /Wing Number 1 (to be prepared separately for each Building /Wing of the Project)

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	01 number of Basement(s) and Plinth	100%
3	00 number of Podiums	NA