06.08.2021

To,
The Partner / Promoter,
Swaraj & Mohta Infracon,
Nagpur.

Subject : Consent for Extension / Modification of date of Completion.

Dear Sir,

I, **MANOJ BOBDE** owner of the flat no. **5B** in Imperial Heights is giving my consent to the proposed date of completion by the developer and I am having no objection for extension of the date of completion of the project as mentioned in RERA.

I agree For the revised Date of Completion i.e. 31.08.2023

I am very thankful for the allotment of the flat no. **5B** to me.

Thanking you,

Your's faithfully,

Manoj Bobde

Signature
Name : Manoj bobde
Cell No. : 9225211336

06.08.2021

To,
The Partner / Promoter,
Swaraj & Mohta Infracon,
Nagpur.

Subject : Consent for Extension / Modification of date of Completion.

Dear Sir,

I, **RAJESH SELARKA** owner of the flat no. **6A** in Imperial Heights is giving my consent to the proposed date of completion by the developer and I am having no objection for extension of the date of completion of the project as mentioned in RERA.

I agree For the revised date of completion i.e. 31.08.2023

I am very thankful for the allotment of the flat no. **6A** to me.

Thanking you,

Your's faithfully,

Signature
Name : Rajesh Selarka
Cell No. : 9422147100

06.08.2021

To,
The Partner / Promoter,
Swaraj & Mohta Infracon,
Nagpur.

Subject : Consent for Extension / Modification of date of Completion.

Dear Sir,

I, **ASHISH MOTA** owner of the flat no. **3A** in Imperial Heights is giving my consent to the proposed date of completion by the developer and I am having no objection for extension of the date of completion of the project as mentioned in RERA.

I agree for the revised date of completion i.e. 31.08.2023.

I am very thankful for the allotment of the flat no. **3A** to me.

Thanking you,

Your's faithfully,

Signature Ashish

Name : Ashish Mohta

Cell No. : 9970861067

06.08.2021

To,
The Partner / Promoter,
Swaraj & Mohta Infracon,
Nagpur.

Subject : Consent for Extension / Modification of date of Completion.

Dear Sir,

I, **BABLEEN KAUR MALHOTRA** owner of the flat no. **6B** in Imperial Heights is giving my consent to the proposed date of completion by the developer and I am having no objection for extension of the date of completion of the project as mentioned in RERA.

I agree for the revised date of completion i.e. 31.08.2023

I am very thankful for the allotment of the flat no. **6B** to me.

Thanking you,

Your's faithfully,

Bableen

Signature
Name : Bableen Kaur Malhotra
Cell No. : 9595329715

06.08.2021

To,
The Partner / Promoter,
Swaraj & Mohta Infracon,
Nagpur.

Subject : Consent for Extension / Modification of date of Completion.

Dear Sir,

I, **DILIP SURANA** owner of the flat no. **1B** in Imperial Heights is giving my consent to the proposed date of completion by the developer and I am having no objection for extension of the date of completion of the project as mentioned in RERA.

I agree for the revised date of completion i.e. 31.8.2023.

I am very thankful for the allotment of the flat no. **1B** to me.

Thanking you,

Your's faithfully,

Signature
Name : Dilip Surana
Cell No. : 9372696737

06.08.2021

To,
The Partner / Promoter,
Swaraj & Mohta Infracon,
Nagpur.

Subject : Consent for Extension / Modification of date of Completion.

Dear Sir,

I, **RADHIKA RAJESH SAHNI** owner of the flat no. **10B** in Imperial Heights is giving my consent to the proposed date of completion by the developer and I am having no objection for extension of the date of completion of the project as mentioned in RERA.

I agree for the revised date of completion i.e. 31.08.2023.

I am very thankful for the allotment of the flat no. **10B** to me.

Thanking you,

Your's faithfully,

Signature Radhika Sahni
Name : Radhika Rajesh Sahni
Cell No. :

06.08.2021

To,
The Partner / Promoter,
Swaraj & Mohta Infracon,
Nagpur.

Subject : Consent for Extension / Modification of date of Completion.

Dear Sir,

I, **RADHIKA RAJESH SAHNI** owner of the flat no. **10A** in Imperial Heights is giving my consent to the proposed date of completion by the developer and I am having no objection for extension of the date of completion of the project as mentioned in RERA.

I agree for the revised date of completion i.e. 31.08.2023.

I am very thankful for the allotment of the flat no. **10A** to me.

Thanking you,

Your's faithfully,

Signature Radhika Sahni

Name : Radhika Rajesh Sahni

Cell No. :