E-4, Akshay Height II, Sai Nagar,
Omkar Nagar Square,
Manewada Ring Road, Nagpur - 27
E-mail : mrsassociat@yahoo.com
Cell : 9422107417, 9850343776 Fax : 0712-2705970

M. R. SHELOTE & ASSOCIATES
ARCHITECTURAL CONSULTANT & STRUCTURAL DESIGNERS

FORM -1 [See Regulation 3]
ARCHITECTS'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date : 23-12-2023

To,
The MOTIFCOS INFRABUILD
Plot No.- 3, Swapnalok Complex, Wardhaman Nagar, Nagpur. 440008

Subject : Certificate of Percentage of Completion of Construction Work of **AMBAI VILLA** of Building(s)/_____ Wing(s) of the _____ Phase of the Project [MahaRERA Registration Number] situated on the Plot bearing C.N. No/CTS No./Survey no./ Final Plot no **-10-A** demarcated by its boundaries (latitude and longitude of the end points) **30.480 mtr.** to the North, **30.480 mtr.** mtr. to the South, **12.192 mtr**. to the East, **12.192 mtr**.to the West of Division- ----, village- **Nanda (Koradi),** Taluka- **Kampthi**, District- **Nagpur** PIN- 44------, admeasuring **315.980** sq.mts. area being developed by [Promoter's Name] **The MOTIFCOS INFRABUILD**

Sir,

I/ We **M.R. SHELOTE** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of the **AMBAI VILLA** Building(s)/ _____ Wing(s) of the _____Phase of the Project, situated on the plot bearing C.N. No/CTS No./Survey no./ Final Plot no, **10-A** of Division ----- village-**Nanda (Koradi),** Taluka - **Kampthi,** Distric- **Nagpur** , PIN **-44-------**, admeasuring **315.980 sq.mts**. area being developed by [Promoter's Name] **The MOTIFCOS INFRABUILD,**

1. Following technical professionals are appointed by Owner / Promoter :-

(i) M/s/Shri/Smt **M.R. SHELOTE** as L.S. / Architect ;

(ii) M/s /Shri / Smt **M.R. SHELOTE** as Structural Consultant

(iii) M/s /Shri / Smt **M.R. SHELOTE** as MEP Consultant

(iv) M/s /Shri / Smt **M.R. SHELOTE** as Site Supervisor

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project as registered vide number **P50500019216** under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Building /Wing Number_____(to be prepared separately for each Building /Wing of the Project)

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100.00%
2	_____ number of Basement(s) and Plinth	100.00%
3	_____ number of Podiums	Nil
4	Stilt Floor	70.00%
5	5 number of Slabs of Super Structure	100.00%
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	15.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	70.00%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	0.00%

TABLE-B

Internal & External Development Works in Respect of the entire Registered Phase

Sr.No	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of work done	Details
1	Internal Roads & Foothpaths	No	——	——
2	Water Supply	Yes	0%	——
3	Sewarage (chamber, lines, Septic Tank , STP)	Yes	0%	——
4	Storm Water Drains	No	——	——
5	Landscaping & Tree Planting	No	——	——

6	Street Lighting	No	—	—
7	Community Buildings	No	—	—
8	Treatment and disposal of sewage and sullage water	No	—	—
9	Solid Waste management & Disposal	No	—	—
10	Water conservation, Rain water harvesting	Yes	0%	—
11	Energy management	No	—	—
12	Fire protection and fire safety requirements	No	—	—
13	Electrical meter room, sub-station, receiving station	No	—	—
14	Others (Option to Add more)			

Yours Faithfully

M. R. SHELOTE
ARCHITECTURAL CONSULTANT
& STRUCTURAL DESIGNER
L.S. No.NIT-486
NMC-NMO/R/2021/APL/01349

M.R. SHELOTE
(Licence No.NIT-486, NMRDA- 389, STATE- STATE/R/2022/APL/04132)

Agree and Accepted

MOTIFCOS INFRABUILD
Signature of Promoter
Partner

MOTIFCOS INFRABUILD Through it's Partner
Name:- SHRIHARI SHRIRAMJI ADMANE
Date- 23/12/2023