Dharmi Constructions

Plot no - 98, Shirdi nagar Manewada road Nagpur – 440024
Email: dharmiconstructions.ngp@gmail.com
Mob: 9822737706, 9960948162

Annexure – B
FORM-2
(See Regulation 3)
ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account – Project Wise)

Date: 31.12.2023

To,
HIMALAYA INFRAPROJECTS SUNSHINE
Plot No. 189, Shivaji Nagar,
Nagpur - 440010.

Subject : Certificate of Cost Incurred for Development of **HIMALAYA SUNSHINE** for Construction of Building of the **HIMALAYA INFRAPROJECTS SUNSHINE** MahaRERA Registration Number **P50500013766,** being developed by **HIMALAYA INFRAPROJECTS SUNSHINE**

Sir,

1. I **Sandeep Kuthe** have undertaken assignment of certifying Estimated Cost for **HIMALAYA SUNSHINE** having MahaRERA Registration Number **P50500013766** being developed by **HIMALAYA INFRAPROJECTS SUNSHINE.**

2. We have estimated the cost of Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specification mentioned in agreement of sale. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Developer / Consultants. The Schedule of items and quantity required for the entire work as calculated by **Keshav Dallemal** Quantity Surveyor appointed by Developer/Engineer, the assumption of the cost of material, labour and the site inspection carried out by us to ascertain / confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at **Rs. 27,16,89,624.00** (Total of Table A and B) at the time of

For DHARMI CONSTRUCTIONS

Partner Partner

Dharmi Constructions

Plot no - 98, Shirdi nagar Manewada road Nagpur – 440024
Email: dharmiconstructions.ngp@gmail.com
Mob: 9822737706, 9960948162

Registration. The estimated Total Cost of project is with reference to the Civil, MEP

For DHARMI CONSTRUCTIONS

Partner Partner

Dharmi Constructions

Plot no - 98, Shirdi nagar Manewada road Nagpur – 440024
Email: dharmiconstructions.ngp@gmail.com
Mob: 9822737706, 9960948162

and Allied works required for completion of the apartments and proportionate completion of internal 7 external works as per specifications mentioned in agreement of sale and for the purpose of obtaining occupation certificate / completion certificate for the Building(s) / Wing(s)/ Layout/ Plotted Development from the Nagpur Improvement Trust being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at **Rs. 27,08,75,293.44**(Total of Table A & B). The amount of Estimated Cost Incurred is calculated on the basis of input materials/services used and unit cost of these items.

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and proportionate completion of internal & external works, as per specifications mentioned in agreement of sale, of the Project is estimated at **Rs. 35,41,836.28** (Total of Table A & B).

6. I Certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid Project as completed on the date of this certificate is a given in Table A and B below:

TABLE A

Building/Wing Development bearing Number 64 or called **Himalaya Sunshine**
(to be prepared separately for each Building/Wing/Layout/Plotted Development of the Real Estate Project)

Sr. No.	Particulars	Amount (In Rs.)
1.	Total Estimated Cost of the Building/Wing/ Layout/Plotted Development as on date of Registration is	21,25,00,000.00
2.	Cost incurred as on date of certificate	21,52,27,505.72
3.	Work Done in Percentage (as Percentage of the Estimated cost)	101.28%
4.	Balance Cost to be Incurred (Based on Estimated Cost)	Nil
5.	Cost Incurred on Additional/Extra items not included in the Estimated Cost (Table-C)	

For DHARMI CONSTRUCTIONS

Partner Partner

Dharmi Constructions

Plot no - 98, Shirdi nagar Manewada road Nagpur – 440024
Email: dharmiconstructions.ngp@gmail.com
Mob: 9822737706, 9960948162

TABLE B

Internal & External Development Works in Respect of the Registered Phase

Sr. No.	Particulars	Amount (In Rs.)
1.	Total Estimated Cost of the Internal and External Development Works including amenities and Facilities in the layout as on date of Registration is	5,91,89,624.00
2.	Cost incurred as on date of certificate	5,56,47,787.72
3.	Work done in Percentage (as Percentage of the estimated cost)	94.02%
4.	Balance Cost to be Incurred (Based on Estimated Cost)	35,41,836.28
5.	Cost Incurred on Additional/Extra Items not included in the Estimated Cost (Table-C)	

Yours Faithfully,

Sandeep Kuthe
Signature
Gumastha Number 2052300314092779

For DHARMI CONSTRUCTIONS

Partner Partner

Agreed and Accepted by:
HIMALAYA INFRAPROJECTS SUNSHINE

Signature of Promoter
Name: Sunil R. Duddalwar
Date: 31.12.2023.

Note :

Dharmi Constructions

Plot no - 98, Shirdi nagar Manewada road Nagpur – 440024
Email: dharmiconstructions.ngp@gmail.com
Mob: 9822737706, 9960948162

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as per specifications mentioned in agreement of sale.
2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quaintly Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).
3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and Actual Cost Incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred/ to be incurred.
4. All components of work with specifications are indicative and not exhaustive.
5. Please specify if there are any deviations/qualifications. Example: Any deviations in input material used form specifications in agreement of sale.

Table C

List of Extra/Additional/Deleted Items considered in Cost
(Which were not parts of the original Estimated of Total Cost)

Sr. No.	List of Extra/Additional/Deleted Items	Amount (In Rs.)

For DHARMI CONSTRUCTIONS

Partner Partner