NIRVANA INFRA CREATION PROJECTS PVT. LTD.
Head Office : 2nd Floor,Plot No.7, Gawande Lay-out, Ring Road, Khamla, NAGPUR-440015
Telephone No. : 0712-2293903, Email : nirvanainfra@gmail.com
Regd. No. : U45200PN2010PTC136400
GSTIN : 27AADCN2966Q1ZQ

APPLICATION FOR EXTENSION OF PROJECT COMPLETION DATE U/S 7(3)

(Format- B)

(Read Circular No. 28-2021 date 08/03/2021)

Date: 18/05/2022

To,

The MahaRERA.

Sub: Extension to the project bearing Registration No. **P50500025295**

We, hereby apply for extension u/s 7(3) of the registered project bearing ide no **P50500025295**

As prescribed under Circular No 0717019 dated 8 Feb 2019, the consent of 51% of the allottees is enclosed herewith.

For, Nirvana Infra Creation Projects Pvt. Ltd.

Nirvana Infra Creation Projects Pvt. Ltd.

(Prashant Subhash Narkhede)

Promotor signature

NIRVANA INFRA CREATION PROJECTS PVT. LTD.
Head Office : 2nd Floor,Plot No.7, Gawande Lay-out, Ring Road, Khamla, NAGPUR-440015
Telephone No. : 0712-2293903, Email : nirvanainfra@gmail.com
Regd. No. : U45200PN2010PTC136400 GSTIN : 27AADCN2966Q1ZQ

APPLICATION FOR EXTENSION OF PROJECT COMPLETION DATE U/S 7(3)

(Format- B)

RESOLUTION/CONSENT FOR EXTENSION

Project Name: **NIRVANA NAGARI-I,** Survey No. 151/1, Mouza-Sukali (Gupchup), Hingna, Nagpur-441110

Project Registration No.: **P50500025295**

We hereby resolve to give our Consent for extension until date 30/03/2026

Sr. No.	Name of Allottees	Plot Details	Signature
1)	Rohit B. Ingle	Plot No. 2- Registry	
2)	Chetan S. Thakre	Plot No. 8- Registry	
3)	Sharad R. Deshmukh	Plot No. 25- Registry	
4)	Shyam R. Deshmukh	Plot No. 26- Registry	
5)	Sangita R Ashtankar	Plot No. 27- Registry	
6)	Ankush S. Bondre	Plot No. 30- Registry	
7)	Prashant A. Gotekar	Plot No. 5- Agreement	

Nirvana Infra Creation Projects Pvt. Ltd.

NIRVANA INFRA CREATION PROJECTS PVT. LTD.
Head Office : 2nd Floor,Plot No.7, Gawande Lay-out, Ring Road, Khamla, NAGPUR-440015
Telephone No. : 0712-2293903, Email : nirvanainfra@gmail.com
Regd. No. : U45200PN2010PTC136400 GSTIN : 27AADCN2966Q1ZQ

8)	Pratibha R Meshram	Plot No. 7- Agreement	PRmeshr
9)	Chetan S. Thakre	Plot No. 9- Agreement	Chetanthakre
10)	Gajanan P. Naphade	Plot No. 29- Agreement	GPN

Note-

Total Units in the project	Sold units	Consents obtained	Percentage of consent
30	6	6	100%

For, Nirvana Infra Creation Projects Pvt. Ltd.

Nirvana Infra Creation Projects Pvt. Ltd.

(Prashant Subhash Narkhede)

Promotor signature