FORM 1

ARCHITECT'S CERTIFICATE

Date:30-09-2023

To,
Goel Ganga Infrastructure and Real Estate Pvt. Ltd.
3rd floor San Mahu Complex, Opp. Poona Club,
5 Bund Garden Road, Camp,
Pune - 411001

Subject: **Certificate of Percentage of Completion of Construction Work of**

"WTC Nagpur"

Project – WTC Nagpur 3rdFloor

Building – WTC Nagpur -3rd Floor -Wing A,B, C and D, Situated at CTS Nos. 3118, 3120, 3121 and 3124, BUTY MAHAL, Khasra Nos. 315 P and 320 Ward No.3, Sitabuldi Nagpur, **being developed by Goel Ganga Infrastructure and Real Estate Pvt. Ltd.**

Sir,

We, **M/ S ashok mokha architects** have undertaken assignment as Architect of certifying Percentage of Completion of Construction Work of the **"WTC Nagpur"**

Project – WTC Nagpur 3rdFloor

Building – WTC Nagpur -3rd Floor -Wing A,B, C and D, Situated at CTS Nos. 3118, 3120, 3121 and 3124, BUTY MAHAL ,Khasra Nos. 315 P and 320 Ward No.3, Sitabuldi Nagpur, **being developed by Goel Ganga Infrastructure and Real Estate Pvt. Ltd.**

Based on Site Inspection, with respect to each of the Building of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for each of the building of the Real Estate Project as registered under Maha RERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE A

Project - WTC Nagpur 3rd Floor

Building – WTC Nagpur -3rd Floor -Wing A, B,C and D

Sr. No	Tasks /Activity	Percentage of work done as on 30.09.2023
1	Excavation	0 %
2	1 NO Number of Basement(s)- 0	0 %
3	Plinth - 0 no	0 %
4	Number of Podiums Nil	0 %
5	Stilt Floor Nil	0 %
6	Number of Slabs of Super Structure 1no	59.0 %
7	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	45.76 %
8	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0 %
9	Staircases, Lifts Wells and Lobbies at each Floor level connecting staircase and lift over head and Under Ground water Tank	0 %
10	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	33.80 %
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, entrance lobby/s, plinth protection, Paving of area appurtenant to building/ wing compound wall and other requirement as may be required to obtain occupation certificate / completion certificate	0 %

Note - Table B: - Detailed list of Amenities & facilities is annexed in Agreement Second Schedule.

TABLE B

Internal & External Development Works in Respect of the entire Registered Phase

	AMENITIES LIST AS PER RERA	YES/NO	PERCENTAGE as on 30.09.2023	Details
1	Internal Roads & Footpaths	YES	0 %	Proposed in Phases & in Proportion to all buildings
2	Water Supply	YES	0 %	Proposed in Phases & in Proportion to all buildings
3	Sewerage (Chamber, Lines, Septic Tank , STP)	YES	20 %	Proposed in Phases & in Proportion to all buildings
4	Storm Water Drains	YES	20 %	Proposed in Phases & in Proportion to all buildings
5	Landscaping & Tree Planting	YES	0 %	Proposed in Phases & in Proportion to all buildings
6	Street Lighting	YES	0 %	Proposed in Phases & in Proportion to all buildings
7	Electrical Meter Room, Sub-Station, Receiving Station	YES	0 %	Proposed in Phases & in Proportion to all buildings
8	Aggregate area of recreational Open Space	YES	0 %	Proposed in Phases & in Proportion to all buildings
9	Open Parking	NO	0 %	
10	Community Buildings	NO	0 %	
11	Treatment And Disposal Of Sewage And Sullage Water	YES	0 %	Proposed in Phases & in Proportion to all buildings
12	Solid Waste Management And Disposal	YES	0 %	Proposed in Phases & in Proportion to all buildings

13	Water Conservation, Rain water Harvesting	YES	20 %	Proposed in Phases & in Proportion to all buildings
14	Energy management	YES	0 %	Proposed in Phases & in Proportion to all buildings
15	Fire Protection And Fire Safety Requirements	YES	20 %	Proposed in Phases & in Proportion to all buildings

Yours Faithfully,

ashok s. mokha ★ 5,Ghatate Layout, Civil Lines, Nagpur-01 ★ regd. architect CA/81/6481

Name of Architect
Liaisons No. -

Agreed and accepted by:

Signature of Promoter
Name: **Atul Goel**
Date: **30-09-2023**