Emanate DESIGN
Architecture Planning & Interiors

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

Date: 23/04/2022

To,

The Jarry Profit,

28, Anupama Building,

Near Ashoka Bar, AdwaniChowk,

Jaripatka Nagpur-440014(MH)

Subject: Certificate of Percentage of Completion of Construction Work of **Amrapali Phase-II** having MahaRERA Registration no. P50500025838 being developed by M/s Jarry Profit Nagpur.

Sir,

I **Emanate Design (Architect Lokesh Kadu)** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **Amrapali Phase-II**, having MahaRERA Registration no. P50500025838 being developed by M/s Jarry Profit Nagpur.

Based on Site Inspection, with respect to the building of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Building Number 1 (Amrapali Phase-II)

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (if any)	Nil
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	100%
8	Sanitary Fittings within the Flat/Premises	55%
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	95%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	85%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any Other Activities.	55%

TABLE-B

Common Areas (Internal & External Development Works) in Respect of the entire Registered Phase / Project Number

S.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work done (As on date of the certificate)	Details
1	Internal Roads & Footpaths	No	0	NA
2.	Water Supply	Yes	0	BOREWELL/ WELL

Ar. LOKESH KADU
CA/ 2007/ 39381
NMC R.402 NIT-2140

3.	Sewerage (chamber, lines, Septic Tank , STP)	Yes	60	SEPTIC TANK
4.	Storm Water Drains	Yes	60	AS PER SANCTIONE PLAN
5.	Landscaping & Tree Planting	Yes	0	AS PER SANCTIONE PLAN
6.	Street Lighting	No	0	NA
7.	Community Buildings	No	0	NA
8.	Treatment and disposal of sewage and sullage water	No	0	NA
9.	Solid Waste management & Disposal	No	0	NA
10.	Water conservation/ Rain water harvesting	Yes	65%	AS PER SANCTIONED PLAN
11.	Energy management	Yes	40%	AS PER SANCTIONED PLAN
12.	Fire protection and fire safety requirement	Yes	70%	AS PER SANCTIONED PLAN
13.	Electrical meter room, sub-station, receiving station	Yes	0	ELECTRIC METTER BOARD

Yours Faithfully

Ar. LOKESH KADU
CA/ 2007/ 39381
MC R.402 NIT-2140

Emanate Design (Ar Lokesh Kadu)

Name of Architect & Signature

Agreed and Accepted by:

Signature of Promoter

Name: - Rajesh Batwani

Date: - 23/04/2022