Annexure A

FORM 1 (UT)

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date: 2nd oct 2020

To,
SHREE VENKATESHWARA INFRA DEVELOPERS.
D.NO- 6-1-74, SHREE VENKATESHWARA LODGE
LAKDIKAPOOL, HYDERABAD
TELANGANA- 500004,

Subject: Certificate of Percentage of Completion of Construction Work of 135 buildings of the FIRST Phase of the Project [MahaRERA Registration Number] **Plot bearing Kh. No. 16, 17, 18/1/3, 19(P), 2/1/A/B, 21/1, 21/3, 27/1, 27/2/B & 27/3** Mouza:-Champa demarcated by its boundaries.

On the North	: 18mtr Wide Proposed Road
To the South	: Kh. No. 22
To the East	: Kh. No. 14 & Kh. No. 20
To the West	: Railway Line

of Village:- Champa, Taluka – Parshioni & District:- Nagpur, admeasuring **192561.90 Sq.Mts**. Area being developed by **SHREE VENKATESHWARA INFRA DEVELOPERS**

Sir,

I **Rajesh S. Rajankar** have undertaken assignment as Architect of certifying Percentage of Completion of Construction Work of 135 BuildingS of the 1st Phase situated on the plot bearing Kh. No. 16, 17, 18/1/3, 19(P), 2/1/A/B, 21/1, 21/3, 27/1, 27/2/B & 27/3 Mouza:-Champa Taluka – Parshioni & District:- Nagpur, admeasuring **192561.90 sq.mts** area being developed by **SHREE VENKATESHWARA INFRA DEVELOPERS**

Following technical professionals are appointed by Owner / Promoter:-

i. Shri. Rajesh Rajankar as L.S. / Architect ;

ii. Shri Abhijit Makde as Structural Consultant

iii. Miss. Jaishree Mohate as MEP Consultant

iv. Shri Harish Yewle as Site Supervisor

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project as registered vide number under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in the Table B.

TABLE - A

Building No. - A- 1 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 2 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 3 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 4 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 5 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 6 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 7 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 8 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 9 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 10 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 11 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 12 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 13 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 14 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 15 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 16 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 17 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 18 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 19 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 20 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 21 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 22 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 23 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 24 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 25 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 26 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 27 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 28 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 29 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 30 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 31 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 32 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 33 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 34 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 35 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 36 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 37 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 38 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 39 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 40 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 41 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 42 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 43 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 44 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 45 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 46 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 47 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 48 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 49 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 50 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 51 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 52 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 53 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 54 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 55 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 56 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 57 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 58 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 59 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 60 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 61 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 62 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 63 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 64 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 65 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 66 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 67 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 68 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 69 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 70 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 71 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 72 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 73 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 74 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 75 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 76 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 77 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 78 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - A- 79 **EWS TYPE -1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 1 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 2 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 3 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 4 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 5 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 6 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 7 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 8 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 9 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 10 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 11 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 12 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 13 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 14 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 15 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 16 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 17 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 18 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 19 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 20 **EWS TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - C- 1 **LIG TYPE - 1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 2 **LIG TYPE - 1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - C- 3 **LIG TYPE - 1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 4 **LIG TYPE - 1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - C- 5 **LIG TYPE - 1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - B- 6 **LIG TYPE - 1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - C- 7 **LIG TYPE - 1**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 1 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 2 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 3 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 4 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 5 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 6 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 7 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 8 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 9 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 10 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 11 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 12 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 13 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 14 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 15 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 16 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 17 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 18 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 19 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 20 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 21 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 22 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 23 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 24 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 25 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 26 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 27 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - D - 28 **LIG TYPE - II**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE - A

Building No. - CONVIENT SHOPPING **(COMMERCIAL BUILDING)**

(To be prepared separately for each Building of the Real Estate Project)

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	0.00%
2	Number of Basement(s) and Plinth	0.00%
3	number of Podiums	NA
4	Stilt Floor	NA
5	Number of Slabs of Super Structure	0.00%
6	Internal walls, Internal Plaster ,Floorings within Flats/Premises,Doors and Windows to each of the Flat/Premises Sanitary Fittings within the Flat/Premises,	0.00%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0.00%
8	Staircases, Bore Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9	The external plumbing and external plaster, Elevation ,completion of terraces with water proofing of the Building/Wing,	0.00%
10	Installation of lifts, water pumps, Fire Fighting Fittings And equipment as per CFO NOC, Electrical fittings to Common Areas ,electro, mechanical equipment ,Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection ,paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate.	0.00%

TABLE B

Internal & External Development Works in Respect of the entire Registered Phase- 1

S No	**Common areas and Facilities, Amenities**	**Proposed** (Yes/No)	**Percentage of** Work done	Details
1	Internal Roads & Footpaths	Yes	0 %	
2	Water Supply	Yes	0 %	
3	Sewerage (chamber, lines, Septic Tank , STP)	Yes	0 %	
4	Storm Water Drains	Yes	0 %	
5	Landscaping & Tree Planting	Yes	0 %	
6	Street Lighting	Yes	0 %	
7	Community Buildings	No	—	
8	Treatment and disposal of sewage and sullage water	Yes	0%	
9	Solid Waste management & Disposal	No	0%	
10	Water conservation, Rain water harvesting	Yes	0 %	
11	Energy management	No	—	
12	Fire protection and fire safety requirements	No	—	
13	Electrical meter room, sub-station, receiving station	Yes	0 %	
14	Others (Option to Add more)			
15	Garden Pathway	Yes	0 %	
16				

Yours Faithfully,

Signature

ER. RAJESH S. RAJANKAR
CHARTERED ENGG. REG. No.:-M-132405/5
NIT LS. No.:- 2481
NMC LS. No.:- L - 586

RAJESH RAJANKAR

(CHARTERERD ENGG. REG. No. M-132405/5
NIT L.S: 2481
NMC L.S: L-586)