Emanate DESIGN
Architecture Planning & Interiors

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

Date : 07/04/2023

To,

The Nanis Buildcon Private Limited,

Plot No. J-13,

Opposite Bank of Baroda, WHC Road,

Laxmi Nagar-Nagpur-440022 (MH)

Subject : Certificate of Percentage of Completion of Construction Work of **VEDANT TANZANITE** having MahaRERA Registration no. P50500027413 being developed by M/s Nanis Buildcon Private Limited.

Sir,

I/ We **Emanate Design (Architect Lokesh Kadu)** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **VEDANT TANZANITE** having MahaRERA Registration no. P50500027413 being developed by M/s Nanis Buildcon Private Limited Nagpur.

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for each of the building of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Building Number **1** (**Vedant Tanzanite**)

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	Basements (if any)	0%
3	Podiums (if any)	0%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	95%
8	Sanitary Fittings within the Flat/Premises	20%
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	100%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	85%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any Other Activities.	55%

Ar. LOKESH KADU
CA/2007/39381
NMCR-402, NIT-2140

TABLE-B

Common Areas (Internal & External Development Works) in Respect of the entire Registered Phase / Project Number

S.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work done (As on date of the certificate)	Details
1	Internal Roads & Footpaths	NO	**0%**	NA
2.	Water Supply	Yes	**55%**	NMC WATER/ BOREWELL SHALL BE PROVIDED
3.	Sewerage (chamber, lines, Septic Tank , STP)	Yes	**60%**	AS PER SANCTIONED PLAN
4.	Storm Water Drains	Yes	**25%**	AS PER SANCTIONED LAYOUT PLAN
5.	Landscaping & Tree Planting	Yes	**5%**	AS PER SANCTIONED PLAN
6.	Street Lighting	No	**0%**	NA
7.	Community Buildings	No	**0%**	NA
8.	Treatment and disposal of sewage and sullage water	No	**0%**	NA
9.	Solid Waste management & Disposal	No	**0%**	NA
10.	Water conservation/ Rain water harvesting	Yes	**5%**	AS PER SANCTIONED PLAN
11.	Energy management	No	**0%**	NA
12.	Electrical meter room, sub-station, receiving station	Yes	**0%**	MMETER PANNEL/ BOARD SHALL BE PROVIDED
13.	Aggregate area of recreational	NO	**0%**	NA
14.	Open parking	NO	**0%**	NA

Ar. LOKESH KADU
CA/2007/39381
NMCR-402, NIT-2140

15.	Fire Protection And Fire Safety Requirements	Yes	**25%**	AS PER SANCTION PLAN

Yours Faithfully

Ar Lokesh Kadu
Emanate Design
Reg. no. CA/2007/39381

Ar. LOKESH KADU
CA/2007/39381
NMCR-402, NIT-2140

Agreed and Accepted by:

Smt. Yashwant S/o Ajabrao Khodke
(Partner and Authorised Signatory)
NANI'S BUILDCON PRIVATE LTD.
Date : 07/04/2023