FORM – 2 [see Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and withdrawal of money from Designation Account – Project Wise)

To,

Date: 23/11/2020

SINHRAJ BUILDERS & DEVELOPERS PVT.LTD.
G-1 MULIK COMPLEX WARDHA ROAD SOMALWAD NAGPUR -440015

Subject: Certificate of Cost Incurred For Developement of construction of " SAMPANNA " Building of the project for flat scheme[MahaRERA Registration Number] Situated on the Plot No.-176, Ward No.-69, house no-583/B ,Civil Station Expantion scheme Telankhedi lay-out Ram nagar Nagpur.
Demarcated by its boundaries (latitude and longitude of the end points) 24.384 to the North 24.384 to the South 17.678 to the East 17.678 to the West of Division Dharampeth Village-Nagpur, taluka Nagpur District Nagpur. PIN-440010

admeasuring 431.060 Sq.Mts. area

being developed by Promoter's Name:-
01)SHRI- PRITHVIRAJ DEVENDRA MULIK

Ref :- MahaRERA Registration Number _____

Sir,

I JITENDRA INGULKAR have undertaken assignment of certifying Estimated Cost for the Subject Real Estate Project Proposed to be registered Under MahaRERA, being Rs.3,76,94,700.00 Building Situated on the Plot No.-176, Ward No.-69, house no-583/B ,Civil Station Expantion scheme Telankhedi lay-out Ram nagar Nagpur.
Demarcated by its boundaries (latitude and longitude of the end points) 24.384 to the North 24.384 to the South 17.678 to the East 17.678 to the West of Division Dharampeth Village-Nagpur, taluka Nagpur District Nagpur. PIN-440010
admeasuring 431.060 Sq.Mts. area being developed by Promoter's Name:-

01)SHRI- PRITHVIRAJ DEVENDRA MULIK

1. Following technical professionals are appointed by Owner / Promoter :-

(i) Shri JITENDRA INGULKAR as L.S.

(ii) Shri Aaj Engineers and Consultants Pvt. Ltd as Structural Consultant.

(iii) Shri _____ as MEP Consultant. (Not Appointed)

(iv) Shri JITENDRA INGULKAR as Site Supervisor/Engineers

Scanned by CamScanner

2. We have estimated the cost of the completion to obtain Occupation Certificate / Completion Certificate, of the Civil, MEP AND Allied works , of the Building (s) of the project. Our estimated cost calculations are based on the Drawing / plan made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by JITENDRA INGULKAR quantity Surveyor * appointed by Developer / Engineer, and the assumption of the cost material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We Estimate total Estimated cost of Completion of the building (S) of the aforesaid project under reference as Rs.3,76,94,700.00 (Total of Table A and B). The estimated total cost of Project is with reference to the Civil, MEP and Allied works required to be completed for the purpose of obtaining occupation certificate / completion certificate for the building(s) from the Nagpur Municipal Corporation being the planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated cost Incurred till date is calculated at Rs. 1,54,54,827.00 (Total of Table A and B) The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance Cost of Completion of the civil, MEP and Allied Works of the Building (s) of the Subject project to Obtain Occupation Certificate / Completion Certificate from Nagpur Municipal Corporation (Planning Authority) is estimated at Rs. 2,22,39,873.00(Total of Table A and B).

6. I Certify that the Cost of the Civil ,MEP and Allied work for the aforesaid project as completed on the date of this certificate is as given in Table A and B below:

TABLE A (N.A.)

Building / Wing bearing Number_____or Called "_____" (to be prepared separately for each Building / Wing of the Real Estate Project)

Sr.No.	Particulars	Amounts
1	Total estimated cost of the Building/Wing as on date of Registration is	23-11-2020
2	Cost incurred as on 23-11-2020 (Based on the Estimated Cost)	
3	Work done in Percentage (as percentage of the estimated cost	
4	Balance Cost to be Incurred (Based on Estimated Cost)	
5	Cost Incurred on Additional /Extra Items The Estimated Cost (Annexure A)	

`TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)

Scanned by CamScanner

Sr. No	Particulars	Amounts
1	Total Estimated cost of the Internal and External Development Works including amenities and facilities in the layout as on _____ date of Registration is	Rs.3,76,94,700.00
2.	Cost incurred as on date 23-11-2020 (Based on the Estimated Cost)	Rs. 1,54,54,827.00
3	Work done in Percentage (as percentage of the estimated cost)	41%
4	Balance Cost to be Incurred Based on Estimated Cost)	Rs. 2,22,39,873.00
5	Cost Incurred on Additional /Extra Items As on date 23/11/2020 not included in The Estimated Cost (Annexure A)	NIL

Yours Faithfully

Signature & Name
JITENDRA INGULKAR
(NMC LIC NO.:557)
(NIT LIC NO.:1714)
*Note

L.S. JITENDRA INGULKAR
(D.C.R.E.)
NIT Reg. No.: 1714
NMC Reg. No.: 557

1. The Scope of the work is to complete entire Real Estate Project as per Drawings approved from time to time so as to obtain Occupation Certificate / Completion Certificate.
2. (*) Quantity Survey can be done by office of Engineer or can be done by an independent quantity Surveyor. Whose certificate of quantity calculated can be relied upon by the Engineer . In case of Independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*)and in case quantity are being calculated by office of Engineer the name of the person in the office of Engineer, Who is responsible for the quantity calculated should be mentioned at the place marked(*).
3. The estimated cost includes all labour, material, equipment and machinery and machinery required to carry out entire Work.
4. As this is an estimated cost, any deviation in quantity required for development of the Real estate Project will result in amendment of the cost Incurred / to be incurred.
5. All Components of work with specification are indicative and not exhaustive.

Annexure A (Not Required)

List of Extra / Additional Items Executed with Cost
(Which were not Part of the Original Estimate of Total Cost)

FORM – 1 [see Regulation 3]

Scanned by CamScanner