AYODHYA EXOTICA

HILLSIDE LIVING

MEMBER OF CREDAI

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

Date: 04/10/2023

To,

Ayodhya Realtor,

Ayodhya Building,

3rd Floor, Bajaj Nagar,

Nagpur-440010(MH)

Subject: Certificate of Percentage of Completion of Construction Work of **Ayodhya Exotica** having MahaRERA Registration no. **P50500029404** being developed by **Ayodhya Realtor.**

Sir,

I/ We **Architect HEMANT MALANI** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **Ayodhya Exotica**, having MahaRERA Registration no. **P50500029404** being developed by **Ayodhya Realtor.**

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for each of the building of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Ayodhya Exotica Tower A

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	Basements (if any)	Nil
3	Podiums (if any)	Nil
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	85%
7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	45%
8	Sanitary Fittings within the Flat/Premises	5%
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	38%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	22%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any Other Activities.	5%

TABLE-B

Common Areas (Internal & External Development Works) in Respect of the entire Registered Phase / Project Number

S.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work done (As on date of the certificate)	Details
1	Internal Roads & Footpaths	No	0	NA
2.	Water Supply	Yes	15%	As per Sanction Plan BY Nagpur Improvement trust
3.	Sewerage (chamber, lines, Septic Tank , STP)	Yes	32%	As per Sanction Plan BY Nagpur Improvement trust
4.	Storm Water Drains	Yes	15%	As per Sanction Plan BY Nagpur Improvement trust
5.	Landscaping & Tree Planting	Yes	0%	As per Sanction Plan BY Nagpur Improvement trust
6.	Street Lighting	No	0	NA
7.	Community Buildings	No	0	NA

8.	Treatment and disposal of sewage and sullage water	No	0	NA
9.	Solid Waste management & Disposal	No	0	NA
10.	Water conservation/ Rain water harvesting	Yes	0%	As per Sanction Plan BY Nagpur Improvement trust
11.	Energy management	No	0	NA
12.	Fire protection and fire safety Requirement	Yes	5%	As per Sanction Plan BY Nagpur Improvement trust
13.	Electrical meter room, sub-station, receiving station	Yes	10%	As per Sanction Plan BY Nagpur Improvement trust

Yours Faithfully,

04/01/23

Architect HEMANT MALANI

Name of Architect & Signature

H.R. MALANI & ASSOCIATES Signature SEAL Date..... NAGPUR-440010

Agreed and Accepted by:

AYODHYA REALTOR LLP NAGPUR 440010 119, BAJAJ NAGAR

Signature of Promoter

Kapil Vijay Chandak

Designated Partner/Authorised Signatory

Ayodhya Realtor

Date:- 04/10/2023