PAWAN RAVIPRASAD GUPTA

CONSULTING CIVIL ENGINEER

PLANNERS, BUILDERS AND DEVELOPERS

LIC. NO. N.I.T. 1969, N.M.C. 380, NMRDA- 39

OFF. : - SHOP NO 115, 2nd FLOOR, SHREERAM SHYAM TOWER SADAR, NAGPUR-1 MOB.- 9923432949

Date: 31/03/2021

ARCHITECT'S CERTIFICATE

To,
Mauli Infratech Reality
Prince Castel , Plot No. 105, 1st & 2nd Floor ,

Gajanan Nagar, Opp Madhav Netralay, Wardha Road, Nagpur-440015.

Subject : Certificate of Percentage of Completion of Construction Work of **MAULI NAGAR-07** having Maha RERA Registration Number **P50500028857** (Only Applicable after project registration) being developed by **Mr. Pravin Ratanlal Jain.**

Sir,

I/ We **Pawan Gupta** have undertaken assignment as Architect/Licensed Surveyor of certifying Percentage of Completion of Construction Work of **MAULI NAGAR-07** having Maha RERA Registration Number **P50500028857** (Only Applicable after project registration) being developed by **Mr. Pravin Ratanlal Jain**.

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this certificate the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE - A

Layout / Building/ Wing Number ____ (to be prepared separately for each Layout / Building / Wing of the Project)

Sr No. (1)	Task / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation	NA
2.	Basements (if any)	N A
3.	Podiums (if any)	NA
4.	Plinth	NA
5.	Stilt Floor	NA
6.	Slabs of Super Structure	NA
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats/Premises	NA
8.	Sanitary Fittings within the Flat/Premises	NA
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	NA
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	NA
11.	Installation of lifts, water pumps, Fire Fighting Fittings And Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as maybe required to complete project as per specifications in agreement of Sale. Any other activities.	NA

Table B

Common Areas (Internal and External Development Works) in respect to the Registered Phase / Project Number

Sr.No (1)	Common areas and Facilities. (2)	Proposed (Yes/No) (3)	Percentage of Work done (As on date of the	Details (5)
1.	Internal Roads & Footpaths	YES	100 %	Internal Roads & Footpaths are Completed
2.	Water Supply	YES	100 %	Water Supply Completed
3.	Sewerage (chamber, lines, SepticTank, STP)	YES	100 %	Sewerage (chamber, lines, Septic Tank, STP) are Completed
4.	Storm Water Drains	YES	100 %	Storm Water Drains are Completed
5.	Landscaping & Tree Planting	YES	100 %	Landscaping & Tree are Planting
6.	Street Lighting	YES	100 %	Street Lighting are Completed
7.	Community Buildings	NA	NA	NA
8.	Treatment and disposal of sewage and sullage water	YES	100 %	Treatment and disposal of sewage and sullage water are Completed
9.	Solid Waste management & Disposal	NA	NA	NA
10.	Water conservation, Rain water harvesting	YES	100 %	Water conservation, Rain water harvesting Chamber are Completed
11.	Energy management	NA	NA	NA
12.	Fire protection And fire safety requirements	NA	NA	NA
13.	Electrical meter room, sub-station, receiving station	YES	100 %	Completed
14.	Others (Option to Add	NO	NO	NO

Agreed & Accepted by -

Yours Faithfully

Signature of Promoter:

Name:

Date:

Pawan Raviprasad Gupta
B.E. (CIVIL)
PLANNERS, BUILDERS AND DEVELOPERS
Lic. No.N.I.T.1969,N.M.R.D.A. 39, N.M.C.380
Off.: Shop No.115 Second Floor,
Shriram Shyam Tower, Sadar Nagpur-440001.
E-mail ID: pawan_r_gupta @yahoo.co.in
MOB. No.9923432949.