PAWAN RAVIPRASAD GUPTA

CONSULTING CIVIL ENGINEER

PLANNERS, BUILDERS AND DEVELOPERS

LIC. NO. N.I.T. 1969, N.M.C. 380, NMRDA- 39

OFF. : - SHOP NO 115, 2nd FLOOR, SHREERAM SHYAM TOWER SADAR, NAGPUR-1 MOB.- 9923432949

FORM 1 [see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date: 06/04/2023

To,

Mauli Infratech Reality

Subject: Certificate of Percentage of Completion of Construction Work of **MAULI NAGAR 7** having MahaRERA Registration Number **P50500028857** (Only Applicable after project registration) being developed by **Mauli Infratech Reality.**

Sir,

I/ We **Pawan Gupta** have undertaken assignment as Architect/Licensed Surveyor of certifying Percentage of Completion of Construction Work of **MAULI NAGAR 7** having MahaRERA Registration Number **P50500028857** (Only Applicable after project registration) being developed by **Mauli Infratech Reality.**

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this certificate the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Pawan Raviprasad Gupta
B.E. (CIVIL)
PLANNERS, BUILDERS AND DEVELOPERS
Lic. No.N.I.T.1969,N.M.R.D.A. 39, N.M.C.380
Off.: Shop No.115 Second Floor,
Shriram Shyam Tower, Sadar Nagpur-440001.
E-mail ID: pawan_r_gupta @yahoo.co.in
MOB. No.9923432949.

TABLE - A

Layout / Building/ Wing Number _____ (to be prepared separately for each Layout / Building / Wing of the Project)

Sr No. (1)	**Task / Activity (2)**	**Percentage of Actual Work Done (As on date of the Certificate) (3)**
1.	Excavation	NA
2.	Basements (if any)	NA
3.	Podiums (if any)	NA
4.	Plinth	NA
5.	Stilt Floor	NA
6.	Slabs of Super Structure	NA
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats/Premises	NA
8.	Sanitary Fittings within the Flat/Premises	NA
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	NA
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	NA
11.	Installation of lifts, water pumps, Fire Fighting Fittings And Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as maybe required to complete project as per specifications in agreement of Sale. Any other activities.	NA

Table B

Common Areas (Internal and External Development Works) in respect to the Registered Phase / Project Number

Sr. No (1)	Common areas and Facilities. (2)	Proposed (Yes/No) (3)	Percentage of Work done (As on date of the Certificate) (4)	Details (5)
1.	Internal Roads& Footpaths	YES	100%	NA
2.	Water Supply	YES	100%	NA
3.	Sewerage (chamber, lines, Septic Tank, STP)	YES	100%	NA
4.	Storm Water Drains	YES	100%	NA
5.	Landscaping & Tree Planting	YES	100%	NA
6.	Street Lighting	YES	100%	NA
7.	Community Buildings	YES	100%	NA
8.	Treatment and disposal of sewage and sullage water	YES	100%	NA
9.	Solid Waste management & Disposal	NA	100%	NA
10.	Water conservation, Rain water harvesting	YES	100%	NA
11.	Energy management	NA	100%	NA
12.	Fire protection And fire safety requirements	NA	100%	NA
13.	Electrical meter room, sub-station, receiving station	YES	100%	NA
14.	Others (Option to Add more)	NO	100%	NA

Pawan Raviprasad Gupta
B.E. (CIVIL)
PLANNERS, BUILDERS AND DEVELOPERS
Lic. No.N.I.T.1969,N.M.R.D.A. 39, N.M.C.380
Off.: Shop No.115 Second Floor,
Shriram Shyam Tower, Sadar Nagpur-440001.
E-mail ID: pawan_r_gupta @yahoo.co.in
MOB. No.9923432949.