STRUCTIFY CONSULTING
Your Structure, Our Excellence
Consulting Civil & Structural Engineers

For the Quarter ended on 30/06/2024 (June-2024)

Annexure B

FORM -2

[See Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account – Project Wise)

Date: 15/07/2024

To,

Mr. Vishwas Umesh Chouksey,
Project Name: **UJRA HEIGHTS,**
Plot No 15, Ward No 53, Zone no. 9, H. No. 783,
City Survey No. 41, Sheet No. 4, Kh. No. 6,
Mouza - Bhankheda, Panchpaoli, Housing
Accomodation Scheme, Lashkaribagh Layout,
Nagpur, Maharashtra, 440017

Subject: - Certificate of cost Incurred for Development of **UJRA HEIGHTS** having MahaRERA Registration Number **P50500030806** (only Applicable after project Registration) being development by **Mr. Vishwas Umesh Chouksey.**

ALI ASGHER ZAKI
Lic. No. NMC-STATE
STRUCTURAL ENGINEER

880, Chand Mohalla, Bengali Panja, Maskasath, Nagpur-440002
structify@hotmail.com +918087102530 / +919028096027

STRUCTIFY CONSULTING
Your Structure, Our Excellence
Consulting Civil & Structural Engineers

Sir,

1. I **Ali Ashger Zaki** have undertaken assignment of certifying Estimated Cost for **UJRA HEIGHTS** having MahaRERA Registration Number **P50500030806** (only Applicable after project Registration) being developed by **Mr. Vishwas Umesh Chouksey.**

2. I have estimated the cost of Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale. Our estimated cost calculations are based on the drawings/ plans made available to us for the project under reference by the Developer/ Consultants. The Schedule of items and quantity required for the entire work as calculated by **Ali Ashger Zaki** Quantity Surveyor* appointed by Developer/ Engineer, the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us to ascertain / confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs. **16,00,00,000/- (Sixteen Crores)** (Total of Table A and B) at the time of Registration. The estimated Total Cost of project is with reference to the Civil, MEP and Allied work required for completion of the apartments and proportionate completion of internal and external works, as per specifications mentioned in agreement of sale and for the purpose of obtaining occupation certificate / completion certificate for the Buildings/wings/layout/ plotted Development from the being the planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till 30/06/2024 date is calculated at Rs. **8,60,00,000/-** (Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the basis of input materials/ services used and unit cost of these items.v

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and proportionate completion of internal & external works, as per specification mentioned in agreement of sale, of the project is estimated at Rs. **7,40,00,000/-** (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate internal & external works as per specifications mentioned in agreement of sale, of the aforesaid Project as completed on the date of this certificate is as given in Table A and B below :

ALI ASGHER ZAKI
Lic. No. NMC-STAT /10769
STRUCTURAL ENGINEER

880, Chand Mohalla, Bengali Panja, Maskasath, Nagpur-440002
structify@hotmail.com +918087102530 / +919028096027

TABLE A

Building called **UJRA HEIGHTS,** Plot No 15, Ward No 53, Zone no. 9, H. No. 783, City Survey No. 41, Sheet No. 4, Kh. No. 6, Mouza - Bhankheda, Panchpaoli, Housing Accomodation Scheme, Lashkaribagh Layout, Nagpur, Maharashtra, 440017.

Sr. No.	Particulars	Amount (In Rs.)
1	Total Estimated Cost of the **Building** / Wing/ Layout / Plotted Development as on date of Registration is	**15,10,00,000/-**
2	Cost incurred as on date of certificate	**8,25,00,000/-**
3	Work done in Percentage (as Percentage of the estimated cost)	**54.63%**
4	Balance Cost to be Incurred** (Based on Estimated Cost)	**6,85,00,000/-**
5	Cost Incurred on Additional / Extra Items not included in the Estimated Cost (Table-C)	**0**

ALI ASGHER ZAKI
Lic No. NMC-[illegible]
/107
STRUCTURAL ENGINEER

TABLE B

Internal & External Development Works in Respect of the Registered Phase

Sr. No.	Particulars	Amount (In Rs.)
1	Total Estimated Cost of the Internal and External Development Works Including amenities and facilities in the layout as on date of Registration is	**90,00,000/-**
2	Cost incurred as on date of certificate	**35,00,000/-**
3	Work done in percentage (as percentage of the estimated cost)	**38.88%**
4	Balance Cost to be Incurred** (Based on Estimated Cost)	**55,00,000/-**
5	Cost Incurred on Additional/ Extra Items not included in the Estimated Cost (Table-C)	**0**

Yours Faithfully,

ALI ASGHER ZAKI
Lic. No. NMC-STATE 110769
STRUCTURAL ENGINEER

Ali Ashger Zaki
Signature & Name with stamp of Engineer
Qualification: BE CIVIL ENGINEER
Local Authority license No. : **NMC-01361**
Phone No:- 80871 02530

Agreed and Accepted by:

Signature of Promoter
Name: - **Mr. Vishwas Umesh Chouksey**
Date: - 15/07/2024

Note:

1. The scope of work is to complete Registered Real Estate Project as per Drawings approved from time to time and as per specifications mentioned in agreement of sale.

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*)and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity for the quantity calculated should be mentioned at the place marked (*).

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and Actual Cost Incurred (2)due to deviation in quantity required / escalation of Cost etc. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred / to be incurred.

5. All component of work with specification are indicative and not exhaustive.

6. Please specify if there are any deviation / qualifications. Example: Any deviations in input material used from specifications in agreement of sale.

ALI ASGHER ZAKI
Lic. No. A/7659
STRUCTURAL ENGINEER

Table C

List of Extra / Additional / Deleted Items considered in Cost
(Which were not part of the original Estimate of Total Cost)

Sr. No.	List of Extra / Additional / Deleted Items	Amount (In Rs.)
1	NA	0
2	NA	0

ALI ASGHER ZAKI
Lic. No.
STRUCTURAL ENGINEER

880, Chand Mohalla, Bengali Panja, Maskasath, Nagpur-440002
structify@hotmail.com +918087102530 / +919028096027