FORM -2 | See Regulation 3]
ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account- Project wise)

Date: 14/05/2024

To

Gauri Builders & Developers

Juni Shukrawari, Gandhi Putla, Nagpur. 440024

Subject:- Certificate of Cost Incurred for Development of **GAURI APARTMENT** for Construction of building(s) / --- Wing(s) of the ---- Phase (MahaRERA Registration Number) situated on the Plot bearing C.N. No/CTS No./Survey no./ Final Plot No. **84** demarcated by its boundaries (latitude and longitude of the end points) **24.384 mtr.** to the North, **24.384 mtr.** to the South, **18.288 mtr.** to the East, **18.288 mtr.** to the West of Division- **South** , village- **Chikhali (Khurd).** Taluka- **Nagpur.** District- **Nagpur** PIN- 440024, admeasuring **445.934** sq.mts. area being developed by **Gauri Builders & Developers**

Ref: :- MahaRERA Registration Number -**P50500031308**

Sir,

I/ We **M. R. Shelote** have undertaken assignment of certifying Estimated Cost for the Subject Real Estate Project proposed to be registered under MahaRERA. being **GAURI APARTMENT** Building(s)/)/ --- Wing(s) of the ---- Phase situated on the plot bearing C.N. No/CTS No./Survey no./ Final Plot No.- **84**, of Division -South , village- **Chikhali (Khurd)**, Taluka- **Nagpur,** District- **Nagpur,** PIN- **440024**. admeasuring **445.934** sq.mts. area being developed by **Gauri Builders & Developers**

1 Following technical professionals are appointed by Owner / Promoter :-

(i) M/s/Shri/Smt **M.R. Shelote** as L.S. / Architect :

(ii) M/s /Shri / Smt **M.R. Shelote** as Structural Consultant

(iii) M/s /Shri / Smt **M.R. Shelote** as MEP Consultant

(iv) M/s /Shri / Smt **M.R. Shelote** as Quantity Surveyor *

2 We have estimated the cost of the completion to obtain Occupation Certificate/Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the Drawings/plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by **M.R. Shelote** quantity Surveyor* appointed by Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

Scanned with OKEN Scanner

3 We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as **Rs 2,08,35,000/-** (Total of Table A and B). The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate /completion certificate for the building(s) from the **Nagpur Municipal Carporation, Nagpur** being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4 The Estimated Cost Incurred till date is calculated at **Rs. 1,14,60,000 /-** (Total of Table A and B)_.The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5 The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate / Completion Certificate from **Nagpur Municipal Carporation, Nagpur** (planning Authority) is estimated at Rs. **93,75,000/-** (Total of Table A and B).

6 I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table A and B below :

I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as Building /Wing bearing Number____ or called GAURI APARTMENT

(to be prepared separately for each Building /Wing of the Real Estate Project)

Sr. No	Particulars	Rupees	Amounts
1	Total Estimated cost of the building/wing as on _____ date of Registration is	Rs.	2,08,35,000/-
2	Cost incurred as on _____(based on the Estimated cost)	Rs.	1,14,60,000/-
3	Work done in Percentage (as Percentage of the estimated cost)		55.00%
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs.	93,75,000/-
5	Cost Incurred on Additional /Extra Items as on _____ not included in the Estimated Cost (Annexure A) TAB	Rs.	------/-

TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)

Sr. No	Particulars	Rupees	Amounts
1	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on _____ date of Registration is	Rs.	_____/-
2	Cost incurred as on _____(based on the Estimated cost)	Rs.	_____/-

Scanned with OKEN Scanner

3	Work done in Percentage (as Percentage of the estimated cost)		_____
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs.	_____/-
5	Cost Incurred on Additional /Extra Items as on _____ not included in the Estimated Cost (Annexure A)	Rs.	_____/-

Yours Faithfully

M. R. SHELOTE
ARCHITECTURAL CONSULTANT
& STRUCTURAL DESIGNER
L.S. No.NIT-486
NMC-NMC/R/2021/APL/01349

Signature of Engineer
M.R. SHELOTE
B.E.(Civil)
(License NO - NIT-486, NMRDA-389, NMC- NMO/R/2021/APL/01349)

Agreed and Accepted by

Signature of Promoter

Gauri Builders And Developers NAGPUR

Name:- RANJIT JIVANLALJI KASHIKAR
Date- 14/05/2024

* Note

1 The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate /Completion Certificate.

2 (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).

3 The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.

4 As this is an estimated cost, any deviation in quantity required for development of the Real estate Project will result in amendment of the cost incurred/to be incurred.

5 All components of work with specifications are indicative and not exhaustive.

Annexure A

List of Extra / Additional Items executed with Cost
(which were not part of the original Estimate of Total Cost)

Scanned with OKEN Scanner