M/S G A D & ASSOCIATES
Shop no. 19, Upper Ground Floor, Mahaveer Market,
Shyam Square, Amravati - 444601

Mob. No. +91 7020387041

email id - cagadassociates@gmail.com,
caankittalreja@gmail.com

FORM-3

[see Regulation 3]

CHARTERED ACCOUNTANT'S CERTIFICATE

(FOR REGISTRATION OF A PROJECT AND SUBSEQUENT WITHDRAWAL OF MONEY)

To,
R SANDESH INFRASTRUCTURES PRIVATE LIMITED (FORMERLY KNOWN AS Sandesh Infrastructures Pvt Ltd) (1st Floor,Mohata Nikunj, Canal Road,Ramdaspeth, Opp. Shriram Bhavan, Nagpur-440010)

Sub.:- Certificate of Financial Progress of Work of HIGHWAY RADIANCE 2 MahaRERA Registration Number P50500033342 being developed by M/s R SANDESH INFRASTRUCTURES PRIVATE LIMITED (FORMERLY KNOWN AS Sandesh Infrastructures Pvt Ltd)

Sir,

This certificate is being issued for RERA compliance for the HIGHWAY RADIANCE 2 having MahaRERA Registration Number P50500033342 being developed by M/s R SANDESH INFRASTRUCTURES PRIVATE LIMITED (FORMERLY KNOWN AS Sandesh Infrastructures Pvt Ltd) and is based on the records and documents produced before me and explanations provided to me by the Management of the company.

For Qurter Ending 30th September 2022

Table A - Estimated Cost of the Project (at the time of Registration of Project)

Sr. No.	Particulars	Amount in Rs.
		Estimated Cost
		(At the time of Registration of project)
1	Land Cost	
	a) Value of the land as ascertained from the Annual Statement iof Rates (ASR).	20,00,60,183
	b) Estimated Amount of Premium payable to obtain development rights, FSI, additional FSI, fungible area and any other incentive/concession in deficiency under DCR from Local Authority or State Government/UT Administration or any Statutory Authority.	45,65,243
	c) Estimated Acquisition cost of TDR (if any)	-
	d) Estimated Amounts payable to State Government/UT administration or competent authority or any other statutory authority of the State or Central Government, towards stamp duty, transfer charges, registration fees etc ; and	-
	e) Estimated Land Premium payable as per annual statement of rates (ASR) for redevelopment of land owned by public authorities.	-
	f) Under Rehabilitation Scheme :	
	(i)Estimated construction cost of rehab building including site development and infrastructure for the same as certified by Engineer.	-
	(ii)Estimated Cost towards clearance of land of all or any encumbrances including cost of removal of legal/illegal occupants, cost for providing temporary transit accommodation or rent in lieu of Transit Accommodation, overhead cost,amounts payable to slum dwellers,tenants, apartment owners or appropraite authority of government or concessionaire which are not refundable and so on.	-
	iii) Estimated Cost of ASR linled premium, fees, charges artd security deposits ot maittenance deposit, or any amount whatsoever payable to any authorities towards and in project of rehabilitation.	-
	(iv) Any other cost including interest estimated on the borrowing done specifically for construction of rehabilitation component.	-
	Sub-Total of LAND COST	20,46,25,426
	Development Cost/ Cost of Construction of Building:	
	(a) Estimated Cost of Construction as certified by Engineer	-
	(b) Cost incurred on additional items not included in estimated cost (As per engineer certificate)	
	(c) Estimated Expenditure for development of entire project excluding cost of construction as per (i) above, i.e. salaries, consultant fees, site overheads, development works, cost of services (incluindg water, electricity, sewerage, drainage, layout roads etc.) aborbed cost (attributable to this project) of machineries and equipment including its hire and maintenance costs, consumables, etc.	3,10,29,662
	(d). Estimated Taxes, cess, fees, charges, premiums, interest etc. payable to any statutory Authority.	2,50,000
	(e) Interest payable to financial institutions, scheduled banks, non-banking financial institution (NBFC) or money lenders on construction funding on money borrowed for construction :-	24,50,000
	Sub-Total of DEVELOPMENT COST	3,37,29,662
	Total Cost of The project (Estimated)	23,83,55,088



Table B - Actual Cost Incurred on the Project (as on Date of Certificate)

Sr. No.	Particulars	Amount in Rs.
		Incurred
1	Land Cost	
	a) Value of the land as ascertained from the Annual Statement iof Rates (ASR).	20,00,60,183
	b) Incurred expenditure on Premiums payable to obtain development rights, FSI, additional FSI, fungible area and any other incentive/concession in deficiency under DCR from Local Authority or State Government/UT Administration or any Statutory Authority.	-
	c) Incurred Expenditure for Acquisition cost of TDR (if any)	-
	d) Amounts paid to State Government/UT administration or competent authority or any other statutory authority of the State or Central Government, towards stamp duty, transfer charges, registration fees etc ; and	-
	e) Land Premium paid for redevelopment of land owned by public authorities.	-
	f) Under Rehabilitation Scheme :	
	(i)Incurred Expenditure for construction of rehabilitation building. Minimum of (a) or (b) to be considered.	-
	(a) Cost Incurred for construction of rehab building including site development and infrastruture for the same as certified by Engineer.	
	(b) Incurred Expediture for construction of rehab building as per the books of accounts as verfied by the CA.	
	(ii) Incurred Expenditure towards clearance of land of all or any encumbrances including cost of removal of legal/illegal occupants, cost for providing temporary transit accommodation or rent in lieu of Transit Accommodation, overhead cost,amounts payable to slum dwellers,tenants, apartment owners or appropraite authority of government or concessionaire which are not refundable and so on.	-
	(iii) Incurred Expenditure towsrds ASR linked premium, fees, charges and security deposits or maintenance deposit, or any amount whatsoever payable to any authorities towards and in project of rehabilitation.	-
	(iv) Any other cost including interest incurred on the borrowing done specifically for construction of rehabilitation component.	-
	Sub-Total of LAND COST	20,00,60,183
	Development Cost/ Cost of Construction of Building:	
	(i) Expenditure for construction. Minimum of (a) and (b) to be considered	
	(a) Construction cost incurred including site development and infrastructure for thEstimated Cost of Construction as certified by Engineer	-
	(b) Actual Cost of construction incurred as per the books of accounts as verfied by the CA	-
	(ii) Cost incurred on additional items not included in estimated cost (As per engineer certificate)	
	(iii) Incurred Expenditure for development of entire project excluding cost of construction as per (i) above, i.e. salaries, consultant fees, site overheads, development works, cost of services (incluindg water, electricity, sewerage, drainage, layout roads etc.) aborbed cost (attributable to this project) of machineries and equipment including its hire and maintenance costs, consumables, etc.	67,73,449
	(iv) Incurred Expenditure towrds Taxes, cess, fees, charges, premiums, interest etc. payable to any statutory Authority.	50,000
	(v) Incurred Expenditure towards Interest to financial institutions, scheduled banks, non-banking financial institution (NBFC) or money lenders on construction funding on money borrowed for construction :-	-
	Sub-Total of DEVELOPMENT COST	68,23,449
3	Total Cost of The project (Actual incurred as on date of certificate)	20,68,83,632
4	Proportion of the Cost incurred on Land Cost and Construction Cost to the Total Estimated Cost (Table A)	86.80
5	Amount which can be withdrawn from the Designated Account.	20,68,83,632
6	Less: Amount withdrawn till date of this certificate from the Designated Account	2,68,45,353
7	Net Amount which can be withdrawn from the Designated Bank Account under this certificate	18,00,38,279

Yours Faithfully,
For G A D & ASSOCIATES
MRN - 177608
FRN-146550W

CA. Ankit Talreja
Nagpur
04th December 2023
UDIN ~~23177608BGSMTX7179~~
23177608BGSMTY9330

Date:- 04/12/2023
Place:-Nagpur

Table D

Comparison between Balance Cost and Receivables

S. No.	Particulars	Amount in Rs.
1	Estimated Balance Cost to Complete the Real Estate Project (Difference of Total Estimated Project cost less Cost incurred)	3,14,71,456
2	Balance amount of receivables from sold apartments as per Table C of this certificate(as certified by Chartered Accountant as verified from the records and books of Accounts)	15,78,26,684
3	(i) Balance Unsold area (to be certified by Management and to be verified by CA from the records and books of accounts)	782.40
	(ii) Estimated amount of sales proceeds in respect of unsold apartments (calculated as per ASR multiplied to unsold area as on the date of certificate, to be calculated and certified by CA) as per Table C to this certificate	62,74,848
4	Estimated receivables of ongoing project. Sum of 2 + 3 (ii)	16,41,01,532
5	Amount to be deposited in Designated Account – 70% or 100% (if 4 is greater than 1, then 70 % of the balance receivables of ongoing project will be deposited in designated Account) (if 4 is lesser than 1, then 100 % of the balance receivables of ongoing project will be deposited in designated Account)	11,48,71,072

Table E

Designated Bank Account Details

S. No.	Particulars	Designated Bank Account Details Actual Amount till Date (From start of bank account to till date)
1	Opening Balance	-
2	Deposits	2,74,26,673
3	Withdrawals	2,68,45,353
4	Closing Balance	5,81,320

I hereby certify that required proportion of money, as specified in the act, collected from allottees of the project unit as indicated in Table C has been deposited in Designated RERA Bank Account.

I hereby certify that M/s R SANDESH INFRASTRUCTURES PRIVATE LIMITED (FORMERLY KNOWN AS Sandesh Infrastructures Pvt Ltd) has utilized the required proportion of money, as specified in the act, collectred from allottees for this project only for land and construcion of this project.

Yours Faithfully,
For G A D & ASSOCIATES
MRN - 177608
FRN-146550W

CA. Ankit Talreja
Nagpur
04th December 2023
UDIN ~~23177608BGSMTX7179~~
23177608BGSMTY9330

Date:- 04/12/2023
Place:-Nagpur

Table C

Statement for calculation of Receivables from the Sales of the Real Estate Project

Sold Inventory

Sr. No.	Plot No.-	Plot Area (in Sq Mtrs.)	Unit Consideration as per Agreement / Letter of Allotment	Received Amount	Balance Receivables
(1)	(2)	(3)	(4)	(5)	(6)
1	1.00	251.32	32,13,626	8,92,719	23,20,907
2	2.00	344.66	44,52,000	14,82,633	29,69,367
3	3.00	471.97	60,96,400	12,51,000	48,45,400
4	4.00	324.00	41,85,100	16,50,000	25,35,100
5	5.00	335.02	63,10,800	12,62,200	50,48,600
6	6.00	338.40	53,28,100	11,65,615	41,62,485
7	7.00	342.00	44,17,600		44,17,600
8	8.00	344.33	44,47,700		44,47,700
9	9.00	344.40	44,48,600		44,48,600
10	10.00	344.40	44,50,000	13,00,000	31,50,000
11	11.00	344.40	44,48,600	13,00,000	31,48,600
12	12.00	344.40	62,09,225		62,09,225
13	13.00	344.40	66,72,816		66,72,816
14	14.00	344.40	63,57,800	15,89,450	47,68,350
15	15.00	359.05	63,76,900	12,76,400	51,00,500
16	16.00	277.63	48,56,000	3,00,000	45,56,000
17	17.00	221.45	39,33,089	7,86,618	31,46,471
18	18.00	221.45	38,73,350	8,00,000	30,73,350
19	19.00	221.45	28,60,500	9,34,000	19,26,500
20	20.00	221.45	38,73,500	7,75,000	30,98,500
21	21.00	221.45	38,73,500	10,00,000	28,73,500
22	22.00	221.45	28,60,500	7,74,700	20,85,800
23	23.00	221.45	40,52,273	8,10,000	32,42,273
24	24.00	221.45	36,94,800	9,25,000	27,69,800
25	25.00	269.28	33,77,035	5,51,000	28,26,035
26	26.00	150.68	22,70,700	4,50,000	18,20,700
27	27.00	135.20	25,46,800	5,09,360	20,37,440
28	28.00	135.20	23,64,846	4,72,875	18,91,971
29	29.00	135.20	23,64,846	4,72,875	18,91,971
30	30.00	135.20	24,74,000	5,21,000	19,53,000
31	31.00	135.20	18,91,877	5,82,116	13,09,761
32	032 & 033	270.40	35,00,000	8,58,600	26,41,400
33	34.00	135.20	18,91,877	5,82,116	13,09,761
34	35.00	135.20	24,01,228	4,80,000	19,21,228
35	36.00	135.20	24,01,234	4,80,247	19,20,987
36	37.00	135.20	19,74,000	5,00,000	14,74,000
37	38.00	135.20	24,74,000	5,00,000	19,74,000
38	39.00	150.00	28,41,700	5,70,000	22,71,700
39	40.00	150.00	19,37,600	5,00,000	14,37,600
40	41.00	130.40	24,56,352	4,91,270	19,65,082
41	42.00	130.40	24,21,300	4,84,260	19,37,040
42	43.00	130.40	22,88,000	3,43,034	19,44,966
43	44.00	130.40	22,86,890	3,43,186	19,43,704
44	45.00	130.40	22,86,890	3,43,187	19,43,703
45	46.00	130.40	23,64,055	4,72,811	18,91,244
46	47.00	130.40	23,51,000	13,41,000	10,10,000
47	48.00	130.40	24,56,400		24,56,400
48	49.00	130.40	23,86,172	5,21,001	18,65,171
49	54.00	130.40	26,35,620	10,00,000	16,35,620
50	55.00	130.40	22,45,808	8,00,000	14,45,808
51	58.00	130.40	22,45,850	4,50,850	17,95,000
52	59.00	130.40	22,45,850	4,50,850	17,95,000
53	60.00	130.40	23,16,000	4,72,200	18,43,800
54	61.00	130.40	17,00,000	4,64,000	12,36,000
55	62.00	130.40	22,10,717	4,46,000	17,64,717
56	63.00	130.40	21,75,626	4,35,124	17,40,502
57	64.00	130.40	23,86,154	5,01,000	18,85,154
58	65.00	130.40	23,16,060	4,70,005	18,46,055
59	66.00	130.40	23,51,080	4,70,216	18,80,864
60	67.00	162.00	28,77,300	5,75,444	23,01,856
	TOTAL	**12,338.74**	**19,70,07,646.00**	**3,91,80,962.00**	**15,78,26,684.0**

Unsold Inventory

Sr. No.	Plot No.	Plot Area (in Sq Mtrs.)	Unit Consideration as per Ready Reckoner Rate
(1)	(2)	(3)	(4)
1	50.00	130.40	10,45,808.00
2	51.00	130.40	10,45,808.00
3	52.00	130.40	10,45,808.00
4	53.00	130.40	10,45,808.00
5	56.00	130.40	10,45,808.00
6	57.00	130.40	10,45,808.00
		782.40	**62,74,848.00**



Table F
Means of Finance

Sr. No.	Particulars	Estimated* (At time of Registration) (In Rs.) (proposed and indicative)	Proposed /Estimated (As on the date of this certificate (In Rs.)	Actual (As on the date of certificate)(In Rs.)
1	Own Funds	11,96,10,107	11,96,10,107	11,32,83,990
2	Total Borrowed Funds (Secured) - Drawdown availed till date	-	-	-
3	Total Borrowed Funds (UnSecured) - Drawdown availed till date	2,50,00,000	8,00,00,000	5,50,00,000
4	Customer Receipts under for Project	8,47,30,033	20,32,82,494	3,85,99,642
5	Total Funds for Project	22,93,40,140	40,28,92,601	20,68,83,632
6	Total Estimated Cost (As per Table A)	23,83,55,088	23,83,55,088	20,68,83,632

Table G
Any Comments / Observations of CA

1	NO ADVERSE COMMENTS

Yours Faithfully,
For G A D & Associates
FRN - 146550W

CA. Ankit Talreja
Partner
M. no. 177608
UDIN ~~23177608BGSMTX7179~~
23177608BGSMTY9330

Agreed and accepted by:

Name:- Dilip Agrawal
R SANDESH INFRASTRUCTURES PRIVATE LIMITED (FORMERLY KNOWN AS Sandesh Infrastructures Pvt Ltd)
Place:-Nagpur
Date:- 04/12/2023