FORM-2 [see Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account- Project wise)

Date: 20.07.2024

To
The R B Construction Co
Plot No 252/2,Datta Nagar
New Mankapur Ring Road
Nagpur-440013

Subject : Certificate of Percentage of Completion of Construction Work of One (1) No. of Building(s)/--Wing(s) of the Single Phase of the Project [Real Estate Regulatory Authority, Maharashtra Registration Number] situated on the Plot No 3 bearing khasra no.27/1 City Survey No 38 and Sheet no 32 of Mouza ZingaBai Takli Final Plot no 1 demarcated by its boundaries (latitude and longitude of the end points)to the North Other Layout to the South Road to the East Other Layout _____to the West, of village Nagpur T e h s i l Nagpur District and measuring 1481.02 sq.mts being developed by [R B CONSTRUCTION] Ref: Real Estate Regulatory Authority, Maharashtra Registration Number - **P50500034276**

Sir,

I/ We YASHWANT POCHALWAR have undertaken assignment of certifying Estimated Cost for the Subject Real Estate Project proposed to be registered under Real Estate Regulatory Authority, Maharashtra, being Building(s)/ 1/ Wing(s) of the Single Phase of the Project, situated on the plot bearing khasra no./ Final Plot no of 1 KH/NO 27/1 City Survey No 38 and sheet no 32 Mouza Zingabai Takli, Nagpur village Nagpur Tehsil Nagpur District Nagpur PIN 440030 and measuring 1481.02 sq.mts. area being developed by R B Construction Co. Following technical professionals are appointed by Owner / Promoter :-

(i) M/s/Shri/Smt Yashwant Pochalwar as L.S. / Architect ;

(ii) M/s /Shri / Smt Ashish Soni as Structural Consultant

(iii) M/s /Shri / Smt Afzal Hussain as MEP Consultant

(iv) M/s /Shri / Smt Mayur Raghorte as Quantity Surveyor *

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the Drawings/plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by Yashwant Pochalwar quantity Surveyor* appointed by Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.
3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs 8,43,00,000/-(Total of Table A and B). The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate / completion certificate for the building(s) from the NIT / NMC being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.
4. The Estimated Cost Incurred till date is calculated at Rs.8,15,00,000/- (Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.
5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate / Completion Certificate from NIT/ NMC (Planning Authority) is estimated at Rs 28,00,000/-(Total of Table A and B).
6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table A and B below :

TABLE A

Building /Wing bearing Number 1 or called SHIV GOVIND-LOTUS

(to be prepared separately for each Building /Wing of the Real Estate Project)


Sr. No	Particulars	Amounts
1	Total Estimated cost of the building/wing as on date of Registration is	Rs. 8,43,00,000 /-
2	Cost incurred as on 30.06.2024 (based on the Estimated cost)	Rs. 8,15,00,000/-
3	Work done in Percentage (as Percentage of the estimated cost)	96.67%
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. 28,00,000/-
5	Cost Incurred on Additional /Extra Items as on _____not included in the Estimated Cost (Annexure A)	Rs. NIL

TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)

Sr. No	Particulars	Amounts
1	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on 30.06.2024 date of Registration is	Rs. NIL /-
2	Cost incurred as on 30.06.2024 (based on the Estimated cost)	Rs. NIL/-
3	Work done in Percentage (as Percentage of the estimated cost)	%
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. NIL/-
5	Cost Incurred on Additional /Extra Items as on_____not included in the Estimated Cost (Annexure A)	Rs.NA-

Yours Faithfully



Signature of Structure Engineer (Licence No…)

*** Note**

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate /Completion Certificate.
2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).
3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.
4. As this is an estimated cost, any deviation in quantity required for development of the Real estate Project will result in amendment of the cost incurred/to be incurred.
5. All components of work with specifications are indicative and not exhaustive.