Milind Nadiyana& Associates

• Architects • Interior Designer • Valuer

B.Arch. A.I.I.A , M.C.A.Reg.NoCA/2000/26814

FORM 1
ARCHITECT'S CERTIFICATE

Date:19/10/2024

To,
Devprath Constructions LLP
32-A Deep Apartment
Pandey Layout, Khamla Road, Nagpur -25

Subject: Certificate of Percentage of Completion of Construction Work for Q2 of FY24-25 of **Mangalmurti Residency** having MahaRERA Registration Number **P50500045698** (Only Applicable after project registration) being developed by **Devprath Constructions LLP**.

Sir,

I/ We **Milind Nadiyana & Associates** have undertaken assignment as Architect/Licensed Surveyor of certifying Percentage of Completion of Construction Work of Mangalmurti Residency having MahaRERA Registration Number P50500045698 (Only Applicable after project registration) being developed by **Devprath Constructions LLP.**

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this certificate the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA – P50500045698 is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is

Milind Nadiyana& Associates

• Architects • Interior Designer • Valuer

B.Arch. A.I.I.A , M.C.A.Reg.NoCA/2000/26814

TABLE - A

Wing **'WING-A'**

Sr No. (1)	Task / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation	100%
2.	Basements (if any)	NA
3.	Podiums (if any)	NA
4.	Plinth	100%
5.	Stilt Floor	NA
6.	Slabs of Super Structure	100%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats/Premises	100%
8.	Sanitary Fittings within the Flat/Premises	100%
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	100%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the	100%

Milind Nadiyana& Associates

• Architects • Interior Designer • Valuer

B.Arch. A.I.I.A , M.C.A.Reg.NoCA/2000/26814

Wing **'WING-B'**

Sr No. (1)	Task / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation	100%
2.	Basements (if any)	NA
3.	Podiums (if any)	NA
4.	Plinth	100%
5.	Stilt Floor	100%
6.	Slabs of Super Structure	100%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats/Premises	75%
8.	Sanitary Fittings within the Flat/Premises	40%
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	100%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the	75%

Milind Nadiyana& Associates

• Architects • Interior Designer • Valuer

B.Arch. A.I.I.A , M.C.A.Reg.NoCA/2000/26814

Wing Number **'WING-C'**

Sr No. (1)	Task / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation	100%
2.	Basements (if any)	NA
3.	Podiums (if any)	NA
4.	Plinth	100%
5.	Stilt Floor	50%
6.	Slabs of Super Structure	30%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats/Premises	0%
8.	Sanitary Fittings within the Flat/Premises	0%
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	25%
10	External plumbing and external plaster, elevation	0%

11.	Installation of lifts, water pumps, Fire Fighting Fittings And Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as maybe required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Table B

Common Areas in respect to the Registered Phase

Sr.No (1)	Common areas and Facilities. (2)	Proposed (Yes/No) (3)	Percentage of Work done (As on date of the	Details (5)
1.	Internal Roads & Footpaths	Yes	75%	
2.	Water Supply	Yes	100%	
3.	Sewerage (chamber, lines, SepticTank, STP)	Yes	50%	
4.	Storm Water Drains	Yes	NA	
5.	Landscaping &Tree Planting	Yes	50%	
6.	Street Lighting	Yes	10%	

Milind Nadiyana& Associates

• Architects • Interior Designer • Valuer

B.Arch. A.I.I.A , M.C.A.Reg.NoCA/2000/26814

11.	Energy management	NA	0%	
12.	Fire protection And fire safety requirements	Yes	33%	
13.	Electrical meter room, sub-station, receiving station	Yes	55%	

Yours faithfully,

MILIND NADIYANA & ASSOCIATES
CA/2000/26814
NIT L.S. No. 1193
NMC L.S. No. R-124
ARCHITECT

ARCHITECT MILIND NADIYANA

License Number (NIT LS.No.1193 ,NMC LS. No.R-124)

Agreed &accepted by:

DEVPRATH CONSTRUCTIONS LLP

Partner

Name: Devprath Constructions LLP

Name of Authorised Signatory -Mr. Hemal Harikishan Nadiyana (DPIN: 0518665[illegible])

Designation : Designated Partner

Date: -19/10/2024