DEVINE ARCHITECTS

Shop no.UG3 , "Yogikrupa Apartment " opposite kacchi visa ground , AVG layout , Lakadganj , Nagpur – 440008
Mobile no – 9766963495

FORM 1

ARCHITECT'S CERTIFICATE

Date: 19-04-2025

To,
M/S. VIKAS INFRAVENTURES,
3rd Floor, MG House,
Rabindranath Tagore Marg,
Civil Lines, Nagpur-01

Subject: Certificate of Percentage of Completion of Construction Work of ARSH GLORY having MahaRERA Registration Number **P50500046204** being developed by **M/S. VIKAS INFRAVENTURES For Quarter ending March 2025.**

Sir,

I/ We **DEVINE ARCHITECTS** have undertaken assignment as Architect/Licensed Surveyor of certifying Percentage of Completion of Construction Work of **ARSH GLORY** having MahaRERA Registration Number **P50500046204** being developed by **M/S. VIKAS INFRAVENTURES.**

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on **31st March 2025** the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE - A

Layout / Building/ Wing Number ARSH GLORY For Quarter ending March 2025

Sr No. (1)	**Task / Activity (2)**	**Percentage of Actual Work Done (As on date of the Certificate) (3)**
1.	Excavation	100
2.	Basements (if any)	NA
3.	Podiums (if any)	NA
4.	Plinth	100
5.	Stilt Floor	100
6.	Slabs of Super Structure	100
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats/Premises	95
8.	Sanitary Fittings within the Flat/Premises	80
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	80
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	90
11.	Installation of lifts, water pumps, Fire Fighting Fittings And Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as maybe required to complete project as per specifications in agreement of Sale. Any other activities.	70

Table B

Common Areas (Internal and External Development Works) in respect to the Registered Phase / Project Number

Sr. No (1)	Common areas and Facilities. (2)	Proposed (Yes/No) (3)	Percentage of Work done (As on date of the Certificate) (4)	Details (5)
1.	Internal Roads& Footpaths	NO	0	
2.	Water Supply	YES	0	
3.	Sewerage (chamber, lines, Septic Tank, STP)	YES	0	
4.	Storm Water Drains	NO	0	
5.	Landscaping & Tree Planting	NO	0	
6.	Street Lighting	NO	0	
7.	Community Buildings	NO	0	
8.	Treatment and disposal of sewage and sullage water	NO	0	
9.	Solid Waste management & Disposal	NO	0	
10.	Water conservation, Rain water harvesting	YES	0	
11.	Energy management	NO	0	
12.	Fire protection And fire safety requirements	NO	0	
13.	Electrical meter room, sub-station, receiving station	YES	0	
14.	Others (Option to Add more)	NO	0	

For M/s. Vikas Infraventures

Partner

Promoter's Sign

Devine Architects

Proprietor

Authorized Signatory