+91 9850329991
mail@ekveera.org
EKVEERA ARCHITECTS
Plot No. 215, Abhyankar Nagar,
Opp. Sangh Ground, Nagpur - 440010
www.ekveera.org

FORM 1

[See Regulation 3]

ARCHITECT'S CERTIFICATE

Date: 15/01/2025

To,
LEVERAGE HOMES LLP,
FF/1/2/3, 4th Floor,
Girish Heights, Lic Square,
Sadar, Nagpur-440001(MH)

Subject: Certificate of Percentage of Completion of Construction Work of **LEVERAGE GREEN VILLAS – SKYVIEW'** having MahaRERA Registration no. **P50500046620** being developed by **LEVERAGE GREEN VILLAS – SKYVIEW'.**

Sir,
I/ We **Ar. PARAG KOTWAL of M/s. Ekveera Architects** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **LEVERAGE GREEN GREEN VILLAS – SKYVIEW'** having MahaRERA Registration no. **P50500046620** being developed by **LEVERAGE GREEN VILLAS – SKYVIEW'**

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for the building of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Building Number **LEVERAGE GREEN VILLAS – SKYVIEW'**

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	Basements (if any)	Nil
3	Podiums (if any)	Nil
4	Plinth	100%
5	Stilt Floor	75%
6	Slabs of Super Structure	95%
7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	75%
8	Sanitary Fittings within the Flat/Premises	50%
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	50%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	35%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any Other Activities.	0%

TABLE-B

Common Areas (Internal & External Development Works) in Respect of the entire Registered Phase / Project Number

S.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work done (As on date of the certificate)	Details
1	Internal Roads & Footpaths	No	0	NA
2.	Water Supply	Yes	0%	AS PER SANCTIONED PLAN
3.	Sewerage (chamber, lines, Septic Tank, STP)	Yes	100%	AS PER SANCTIONED PLAN
4.	Storm Water Drains	Yes	50%	AS PER SANCTIONED PLAN
5.	Landscaping & Tree Planting	Yes	80%	AS PER SANCTIONED PLAN
6.	Street Lighting	No	0	NA
7.	Community Buildings	No	0	NA
8.	Treatment and disposal of sewage and sullage water	No	0	NA
9.	Solid Waste management & Disposal	No	0	NA
10.	Water conservation/ Rain	No	0	NA

	water harvesting			
11.	Energy management	No	0	NA
12.	Fire protection and fire safety Requirement	No	0	NA
13.	Electrical meter room, sub-station, receiving station	Yes	0%	METER PANNEL SHALL BE PROVIDED

Yours Faithfully

M/s Ekveera Architects

Authorised Signatory

Ar. Parag Kotwal of M/s Ekveera Architects

COA Registration No. CA/2001/28615

Name of Architect & Signature

Agreed and Accepted by:

LEVERAGE HOMES LLP

Name: Ajay Kumar

Authorized Signatory

LEVERAGE HOMES LLP

Date: 15/01/2025