Padole Associates
Architectural Consultant
Gunkerpa Lay-out, Near Naik Nagar, Manewada Ring Road, Nagpur-37

Mahesh D. Padole
Architectural Consultant
Cell: 9822047[illegible]
Office: 2770[illegible]
maheshpadole.25@rediffmail.com

• Consulting Engineer • Architectural Designer • Planner, Estimator, Valuer • Licensed Surveyor

Annexure A

FORM 1

[*See* Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project & for Withdrawal of Money from Designated Account)

Date: 30-06-2024

To,
M/S. Ahirkar Developers
Ahirkar Complex, Ganjakhet Chowk,
Panchpaoli Road, Gandhibag Nagpur.

Subject: Certificate of Percentage of Completion of Construction Work of "Miraya Enclave" having MahaRERA Registration Number P50500047490 (Only applicable after Project Registration) being Developed by M/S. Ahirkar Developers.

Sir,

I Mahesh Padole have undertaken assignment as Architect / Licensed Surveyor of Certifying Percentage of Completion of Construction Work of "Miraya Enclave" having MahaRERA Registration Number P50500047490 (Only applicable after Project Registration) being Developed by M/S. Ahirkar Developers.

Based on the Site Inspection, with respect to the Layout / each Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the Building/Wing of the Real Estate Project under MahaRERA is as per Table-A herein below. The percentage of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

TABLE-A
Miraya Enclave
(to be prepared separately for each Building/Wing of Project)

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	
1.	Excavation	100%
2.	Basements (if any)	NA
3.	Podiums (if any)	NA
4.	Plinth	100%
5.	Stilt Floor	100%
6.	Slab of Super Structure	100%
7.	Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises	85%

Scanned with ACE Sc

8.	Sanitary Fittings within Flats / Premises	50%
9.	Staircases, Lift Wells & Lobbies at each Floor Level Overhead and Underground Water Tanks	50%
10.	External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing	0%
11.	Installation of Lifts, Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity	0%

TABLE-B

Common Areas (Internal & External Development Works) in respect of the Registered Phase / Project Number

S. No.	Common Areas & Facilities	Proposed (Yes / NO)	Percentage of actual Work Done (As on date of Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	No	NA	NA
2.	Water Supply	Yes	50%	Well and NMC Water
3.	Sewerage (Chamber, Lines, Septic Tank, STP)	Yes	40%	Chambers, Lines
4.	Strom Water Drains	Yes	30%	Drains
5.	Landscaping & Tree Planting	No	NA	NA
6.	Street Lighting	No	NA	NA
7.	Community Buildings	No	NA	NA
8.	Treatment & Disposal of Sewage and Sullage Water	No	NA	NA
9.	Solid Waste Management & Disposal	No	NA	NA
10.	Water Conservation / Rain Water Harvesting	Yes	10%	As per Requirements
11.	Energy Management	No	NA	NA
12.	Fire Protection & Fire Safety requirements	No	NA	NA
13.	Electrical Meter Room, Sub-Station, Receiving Station	Yes	0%	Meter Room
14.	Others (Option to Add more)	No	NA	NA

Scanned with ACE Sc

Yours Faithfully

MAHESH PADOLE
ARCHITECT & ENGINEER

Mahesh Padole Lic. 2020 MH/TP/ [illegible]
Licensed Engineer & Architect Name: [illegible]
NANDURBAR [illegible]

Date - 30-06-24

Agreed & accepted by:

AHIRKAR DEVELOPERS
Proprietor

Signature Of Promoter
M/S. Ahirkar Developers
Swapnil Ahirkar
Proprietor
Date - 30-06-24