PAWAN RAVIPRASAD GUPTA

CONSULTING CIVIL ENGINEER
PLANNERS, BUILDERS AND DEVELOPERS
LICENCE. NO. N.I.T. -1969, N.M.C.-380,N.M.R.D.A- 39

OFF. : - SHOP NO.115 SECOND FLOOR SHRI SHYAM TOWER SADAR NAGPUR – 440001. M- 9923432949

DATE :- 30-06-2023

ARCHITECT'S CERTIFICATE

To
M/S ARA HABITATS LLP
N-103, 104, Laxmivihar Apartment,
Wardha Road, Somalwada,
Nagpur-440025.

Subject : Certificate of Percentage of Completion of Development Work of the (Mahalaxmi Nagar – 28, Sector - 2) (Kh. No. – 56/B) Mouza – Sondapar having Maha RERA Registration **P50500047463** (Only Applicable after project Registration) being developed by **[M/s ARA HABITATS LLP]**

Sir,
I/ We Pawan R. Gupta have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Development Work of **M/s. ARA HABITATS LLP** having [Maha RERA Registration Number **P50500047463**] being developed by [**M/s ARA HABITATS LLP**]

Based on Site Inspection, with respect to the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for the entire Real Estate Project as each as registered vide number **P50500047463** under Maha RERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Pawan Raviprasad Gupta
B.E. (CIVIL)
PLANNERS, BUILDERS AND DEVELOPERS,
Lic. No. N.I.T.1969,N.M.R.D.A. 39, N.M.C.380
Shop No.115 Second Floor,
Shri Shyam Tower, Sadar Nagpur-440001.
pawan_r_gupta @yahoo.co.in
Mob. No.9923432949.

Table A

Building /Wing Number_____(to be prepared separately for each Building /Wing of the Project)

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	**Not Applicable**
2	_____ number of Basement(s) and Plinth	**Not Applicable**
3	_____ number of Podiums	**Not Applicable**
4	Stilt Floor	**Not Applicable**
5	Plinth	**Not Applicable**
6	_____number of Slabs of Super Structure	**Not Applicable**
7	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	**Not Applicable**
8	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	**Not Applicable**
9	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	**Not Applicable**
10	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	**Not Applicable**
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	**Not Applicable**

NOTE. Table –A is not applicable to this project as it is a project of plotted development (layout of plots) and not construction of building .

Pawan Raviprasad Gupta
B.E. (CIVIL)
PLANNERS, BUILDERS AND DEVELOPERS,
Lic. No.N.I.T.1969,N.M.R.D.A. 39, N.M.C.380
Off.: Shop No.115 Second Floor,
Shriram Shyam Tower, Sadar Nagpur-440001.
E mail ID pawan_r_gupta @yahoo.co.in
Mob. No.9923432949.

TABLE-B

Internal & External Development Works in Respect of the entire Registered Phase

SR. No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1	Internal Roads & Footpaths	YES	45%	ongoing
2.	Water Supply	NO		
3.	Sewerage (chamber, lines, Septic Tank , STP)	YES	75%	ongoing
4.	Storm Water Drains	YES	75%	ongoing
5.	Landscaping & Tree Planting	YES	00%	ongoing
6.	Street Lighting	YES	00%	ongoing
7.	Community Buildings	NO		
8.	Treatment and disposal of sewage and sullage water	NO		
9.	Solid Waste management & Disposal	NO		
10.	Water conservation, Rain water harvesting	YES	100%	Completed
11.	Energy management	NO		
12.	Fire protection and fire safety requirements	NO		
13.	Electrical meter room, sub-station, receiving station	NO		
14.	Others (Open space)	YES	45%	ongoing

NOTE- Entire development work in the project is ongoing as per specifications given by NMRDA (Nagpur Metropolitan Regional Development Authority).

Yours Faithfully

Pawan Raviprasad Gupta
B.E. (CIVIL)
PLANNERS, BUILDERS AND DEVELOPERS
Nagpur-440001.

Agreed and Accepted by:

Signature of Promoter