FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

Date: 09/10/2024

To,
Sandesh Infrastructures Pvt Ltd,
1st Floor, Mohata Nikunj,
Canal Road, Opp. Shriram Bhavan,
Ramdaspeth, Nagpur- 440010(MH)

Subject: Certificate of Percentage of Completion of Construction Work of **OFFICERS ENCLAVE** having MahaRERA Registration no. **P50500047527** being developed by **M/s Sandesh Infrastructures Pvt Ltd.**

Sir,
I/ We **Architect Kalyani R Adhau** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **OFFICERS ENCLAVE**, having MahaRERA Registration no. **P50500047527** being developed by **M/s Sandesh Infrastructures Pvt Ltd.**

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for each of the building of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Building

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	Basements (if any)	NA
3	Podiums (if any)	66%
4	Plinth	100%
5	Stilt Floor	NA
6	Slabs of Super Structure	51%
7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	36%
8	Sanitary Fittings within the Flat/Premises	11%
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	37%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	8%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any Other Activities.	0%

TABLE-B

Common Areas (Internal & External Development Works) in Respect of the entire Registered Phase / Project Number

S.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work done (As on date of the certificate)	Details
1	Internal Roads & Footpaths	Yes	0%	As Per Plan
2.	Water Supply	Yes	22%	As Per Plan

3.	Sewerage (chamber, lines, Septic Tank , STP)	Yes	55%	As Per Plan
4.	Storm Water Drains	Yes	5%	As Per Plan
5.	Landscaping & Tree Planting	Yes	0%	As Per Plan
6.	Street Lighting	Yes	0%	As Per Plan
7.	Community Buildings	Yes	0%	As Per Plan
8.	Treatment and disposal of sewage and sullage water	Yes	0%	As Per Plan
9.	Solid Waste management & Disposal	Yes	0%	As Per Plan
10.	Water conservation/ Rain water harvesting	Yes	0%	As Per Plan
11.	Energy management	Yes	0%	As Per Plan
12.	Fire protection and fire safety Requirement	Yes	0%	As Per Plan
13.	Electrical meter room, sub-station, receiving station	Yes	5%	As Per Plan

Yours Faithfully

KALYANI ADHAU DESIGN STUDIO - AMRAVATI - AR. KALYANI ADHAU CA/2020/120622

Architect Kalyani Adhau

Name of Architect & Signature

Agreed and Accepted by:

R.SANDESH INFRASTRUCTURES PRIVATE LIMITED R.SANDESH GROUP

Signature of Promoter

Dilip Pralhadrai Agrawal

Authorized Signatory

Sandesh Infrastructures Pvt Ltd

Date: - 09/10/2024