VISHAL HATWAR
(ENGINEER AND CONTRACTORS)
Shop No 16, Opposite to Sai Mandir, Wardha Road, Nagpur-440015. Mob No 8788299403

Annexure B

FORM-2

[See Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account — Project Wise)

Date 10/01/2023

To.

Govindraj Housing

Flat No 201, Akshay Apartment,

Hindustan Colony, Wardha Road,

Nagpur-440015

Subject : Certificate of Cost Incurred for Development of **SAI GALAXY** having MahaRERA Registration Number **(P50500047851)** being developed by Promoter's GOVINDRAJ HOUSIING.

Sir.

I **Vishal Hatwar** have undertaken assignment of certifying Estimated Cost for SAAI GALAXY having MahaRERA Registration Number **P50500047851** (Only Applicable after project Registration being developed by **GOVINDRAJ HOUSING.**

2. We have estimated the cost of Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Developer I Consultants. The Schedule of items and quantity required for the entire work as calculated by **Vishal Hatwar** Quantity Surveyor* appointed by Developer/Engineer, the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us to ascertain / confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs. **1,99,00,000/-** (Total of Table A and **B)** at the time of Registration. The estimated Total. Cost of project is with reference to the Civil, MEP and Allied works required for completion of the apartments and

VISHAL HATWAR
(ENGINEER AND CONTRACTORS)
Shop No 16, Opposite to Sai Mandir, Wardha Road, Nagpur-440015. Mob No 8788299403

proportionate completion of internal & external works, as per specifications mentioned in agreement of sale and for the purpose of obtaining occupation certificate / completion certificate for the Building(s) / Wing(s) / Layout /Plotted Development from the **Nagpur Improvement Trust (NIT)** being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at **Rs 30,32,530** (Total of Table A and **B).** The amount of Estimated Cost Incurred is calculated on the basis of input materials /services used and unit cost of these items.

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and proportionate completion of internal & external works, as per specifications mentioned in agreement of sale, of the Project is estimated at Rs. **1,68,67,470/--**(Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work ti)r the apartments and proportionate internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid Project as completed on the date of this certificate is as given in 'Fable A and 13 below:

TABLE A

Building /Wing/ Layout / Plotted Development bearing Number **Plot no 34**or called **PARK VIEW 18**

(to be prepared separately for each Building /Wing / Layout /Plotted Development of the Real Estate Project)

Sr. No.	Particulars	Amount (In Rs.)
1 .	Total Estimated Cost of the Building /Wing / Layout Plotted Development as on date of Registration is	Rs. 1,83,70,000/-
2.	Cost incurred as on date of certificate	Rs. 30,32,530
3.	Work done in Percentage (as Percentage of the estimated cost)	15.23%
4.	Balance Cost to be Incurred** (Based on Estimated Cost)	Rs. 1,53,37,470/-
5.	Cost Incurred on Additional/Extra items not included in the Estimated Cost (Table —C)	

TABLE B

Internal & External Development Works in Respect of the Registered Phase

Sr. No.	Particulars	Amount (In Rs.)
1.	Total Estimated Cost of the Internal and External Development Works including amenities and Facilities in the layout as on date of Registration is	Rs. 15,30,000/-
2.	Cost incurred as on date of certificate	0/-
3.	Work done in Percentage (as Percentage of the estimated	0%

VISHAL HATWAR
(ENGINEER AND CONTRACTORS)
Shop No 16, Opposite to Sai Mandir, Wardha Road, Nagpur-440015. Mob No 8788299403

	cost)	
4.	Balance Cost to be Incurred''' (Based on Estimated Cost)	15,30,000/-
5.	Cost Incurred on Additional/Extra Items not included in the Estimated Cost (Table —*C)*	0/-

Yours Faithfully,

VISHAL OMDEV HATWAR
ENGINEER
PWD LICENCE NO.-
NP6DK1WFTE

VISHAL HATWAR

Local Authority license no.**NP6DK1WFTE**

Agreed and Accepted by:

Signature of Promoter
Name: NEERAJ
RAHATE (Partner)

Date: 10/01/2023

Note :

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as per specifications mentioned in agreement of sale.

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should he mentioned at the place marked (*).

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and Actual Cost incurred (2) due to deviation in quantity required I escalation of cost etc. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred / to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

6. Please specify if there are any deviations / qualifications. Example: Any deviations in input material used from specifications in agreement of sale.

VISHAL HATWAR
(ENGINEER AND CONTRACTORS)
Shop No 16, Opposite to Sai Mandir, Wardha Road, Nagpur-440015. Mob No 8788299403

Table C

List of Extra/Additionall Deleted Items considered in Cost

(which were not part of the original Estimate of Total Cost)
