agrasen ARCHITECTS

• Architects
• Interiors Designers
• Valuer
• Project Management Consultant

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

Date: 01/07/2024

To,

Zoil Infra,

Plot No. 45, Suyog Nagar,

Near Tejas Vidyalaya,

Khadgaon Road,

Nagpur-440023.

Subject: Certificate of Percentage of Completion of Construction Work of **Shiv Orion** having MahaRERA Registration no. **P50500048236** being developed by **M/s Zoil Infra Nagpur.**

Sir,

I/ We **AR. SARANG AGRAWAL** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **Shiv Orion**, having MahaRERA Registration no. **P50500048236** being developed by **M/s Zoil Infra Nagpur.**

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

102, Wing - 2, Rajat Hills, Amravati Road, Kachimet, Nagpur - 23.
agrasenarchitects@gmail.com, info@agrasenarchitects.com
agrasenarchitects.com, +91 940 355 5001.

Table A

Building Number **SHIV ORION**

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	Basements (if any)	Nil
3	Podiums (if any)	Nil
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	90%
8	Sanitary Fittings within the Flat/Premises	88%
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	95%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	92%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any Other Activities.	85%

TABLE-B

Common Areas (Internal & External Development Works) in Respect of the entire Registered Phase / Project Number

S.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work done (As on date of the certificate)	Details
1	Internal Roads & Footpaths	No	0	NA
2.	Water Supply	Yes	94%	NMC WATER/ BOREWELL SHALL BE PROVIDED AFTER OC
3.	Sewerage (chamber, lines, Septic Tank, STP)	Yes	100%	AS PER SANCTIONED PLAN
4.	Storm Water Drains	Yes	95%	AS PER SANCTIONED PLAN
5.	Landscaping & Tree Planting	Yes	0%	AS PER SANCTIONED PLAN
6.	Street Lighting	No	0	NA
7.	Community Buildings	No	0	NA
8.	Treatment and disposal of sewage and sullage water	No	0	NA
9.	Solid Waste management & Disposal	No	0	NA

10.	Water conservation/ Rain water harvesting	No	0	NA
11.	Energy management	No	0	NA
12.	Fire protection and fire safety Requirement	No	0	NA
13.	Electrical meter room, sub-station, receiving station	Yes	65%	ELECTRIC PANEL SHALL BE PROVIDED AFTER OC

Yours Faithfully



AR. SARANG AGRAWAL

Name of Architect & Signature

Agreed and Accepted by:



Name: Dhrumil S/o Praful Raja
Partner/ Authorized Signatory
ZOIL INFRA
Date: 01/07/2024