**Padole Associates**
**Architectural Consultant**
60, Gurukrupa Lay-out, Near Naik Nagar, Manewada Ring Road, Nagpur-27.

**Mahesh D. Padole**
**Architectural Consultant**
Call : 9923299718
Office : 7770004718
maheshpadole123@rediffmail.com

• Consulting Engineer • Architectural Designer • Planner, Estimator, Valuer • Licenced Surveyar

The Maharashtra Real Estate Regulatory Authority (General) Regulations 2017

**Form-2**

[See Regulation 3]

**ENGINEER'S CERTIFICATE**

Date: 30/09/2023

To
The **VAS ASSOCIATES & BUILDERS**
**THROUGH IT'S PARTNERS**
**SHRI. SATISH MOHANLAL HIRANI**
**SHRI. AMIT VIJAYKUMAR DIXIT**
Gajanan Apartment Plot No. 23,24
Railway Parallel Road Manish Nagar Nagpur.
Project : "**HARMONI PEARLS "**

**Subject:** Certificate of Cost Incurred for Development of **"HARMONI PEARLS"** for Construction of **ONE (1) No. of Building(s)\ of the Single Phase** [MahaRERA Registration Number **P50500048368**] situated on the Plot bearing **Final Plot No. 3 Kh.No. 159/2,3** demarcated by its boundaries ( latitude and longitude of the end points) **Plot No. 2 to the North, Plot No.4 to the South Plot No. 22 to the East, 9.00 Mt. Road To The West** of Division **– West ,** Village – **Somalwada ,** Taluka - **Nagpur,** District - **Nagpur, PIN 440005** admeasuring **448.000 sq. mts.** area being developed by **[VAS ASSOCIATES & BUILDERS]**
**Ref: P50500048368 MahaRERA Registration Number (Applied)**
Sir,

I/~~We~~ **Mahesh Padole** have undertaker assignment of certifying Estimated Cost for the Subject Real Estate Project proposed to be registered under MahaRERA, being **ONE (1) No. of Building(s) of the Single Phase** situated on the Plot bearing **Final Plot No. 3 Kh.No. 159/2,3** of Division **- West** Village – **Somalwada,** Taluka - **Nagpur,** District-**Nagpur,PIN 440005** admeasuring **448.000 sq.mts.** area being developed by **[VAS ASSOCIATES & BUILDERS]**

1. Following technical professionals are appointed by Owner/Promoter:-
   i. ~~M/s~~/Shri/~~Smt~~ Mahesh Padole as L.S./ Architect;
   ii. ~~M/s~~/Shri/~~Smt~~ Aashish Soni Structural Consultant;
   iii. ~~M/s~~/Shri/~~Smt~~ ---------- as MEP Consultant;
   iv. ~~M/s~~ /Shri/~~Smt~~ Sachin Dumbhare as Site Supervisor;

2. We have estimated the cost of the completion to obtain Occupation certificate Completion Certificate, of the Civil, MEP and Allied works, of the Building (s) of the project. Our estimated cost calculations are based on the Drawings/ plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by _____ quantity Survivor appointed by Developer/Engineer, and the assumption of the cost of material labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as **Rs. 3,13,93,300.00 (Rupees Three Crore ,Thirteen Lac Ninety Three Thousand Three Hundred , only)** (Total of Table A and B). The estimated Total cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate/ completion certificate for the building(s) from the **N.I.T. Nagpur.** being the planning Authority under whose jurisdiction the aforesaid project is being Implemented.

4. The Estimated cost Incurred till date is calculated at Rs. 1,88,35,980/-**(Rupees One Crore ,Eighty Eight Lac Thirty Five Thousand Nine Hundred Eighty , only)** (Total of table A and B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5. The balance cost of Completion of the civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate/ completion Certificate from **N.M.C. Nagpur.** (Planning Authority) is estimated at **Rs. 1,25,57,320.00 (Rupees One Crore ,Twenty Five Lac Fifty Seven Thousand Three Hundred Twenty , only)** (Total of table A and B).

6. I certify the cost of the Civil, MEP and allied work for the aforesaid project as completed on the date of this certificate is as given in Table A and B below:

**TABLE -A**

**Building/Wing-A bearing Number or called "HARMONI PEARLS "**
**(to be prepared separately for each Building/Wing of the real Estate project)**


| Sr. No | Particulars | Amounts |
|---|---|---|
| 1 | Total Estimated Cost of the Building/Wing as on 17/10/2022. Date of registration is applied | Rs. 3,13,93,300/- |
| 2 | Cost incurred as on 30/09/2023 (based on the Estimated cost) | Rs. 1,88,35,980/- |
| 3 | Work done in Percentage (as Percentage of the Estimated cost) | 60 % |
| 4 | Balance Cost to be Incurred (Based on Estimated cost) | Rs.1,25,57,320/- |
| 5 | Cost Incurred on Additional/ Extra items as on 30/09/2023 not included in the Estimated Cost (Annexure A) | Rs Nil/- |

**TABLE-B**

**(to be prepared for the entire registered phase of the Real Estate project)**

| Sr. No | Particulars | Amounts |
|---|---|---|
| 1 | Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on _____ date of Registration is | Rs. 3,13,93,300/- |
| 2 | Cost incurred as on 30/09/2023 (based on the Estimated cost) | Rs. 1,88,35,980/- |
| 3 | Work done in Percentage (as Percentage of the Estimated cost) | 60% |
| 4 | Balance Cost to be Incurred (Based on Estimated cost) | Rs.1,25,57,320/- |
| 5 | Cost Incurred on Additional/ Extra items as on_____ not included in the Estimated Cost (Annexure A) | Rs Nil/ |

Yours Faithfully



MAHESH PADOLE
ARCHITECT/ENGINEER
NMC LIC-NMCR/R/2018/APL/00040
NIT LIC -2090 NMRDA LIC-339
WMC-CCWAN/R/2018/APL/00013

Signature of Engineer
(License No.....)

*Note

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate/ Completion Certificate.
2. (*)Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity survivor being appointed by developer. The name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of engineer, The name of the person the office of engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).
3. The estimated cost includes all labour, material equipment and machinery required to carry out entire work.
4. As this an estimated cost any division in quantity required for development of the real estate project will result amendment of the cost inquired / to be inquired.
5. All components of work with specification are indicative and not exhaustive.

**Annexure A**

**List of Extra / additional Items executed with Cost**

**(Which were not part of the original estimated of total cost)**