Padole Associates
Architectural Consultant
60, Gurukrupa Lay-out, Near Naik Nagar, Manewada Ring Road, Nagpur-27.

Mahesh D. Padole
Architectural Consultant
Call : 9923299718
Office : 7770004718
maheshpadole123@rediffmail.com

• Consulting Engineer • Architectural Designer • Planner, Estimator, Valuer • Licenced Surveyor

Annexure A

Form 1
[See Regulation 3]
ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of On going Project and for withdrawal of Money from Designated Account)

Date: 31/12/2024

To

The **VAS ASSOCIATES & BUILDERS**
THROUGH IT'S PARTNERS
SHRI. SATISH MOHANLAL HIRANI
SHRI. AMIT VIJAYKUMAR DIXIT
Gajanan Appartment Plot No. 23,24
Railway Parallel Road Nagpur.

Subject: Certificate of Percentage of Completion of Construction Work of "**HARMONI PEARLS** " MahaRERA Registration Number **P50500048368** (only applicable after project registration) being developed by **VAS ASSOCIATES & BUILDERS**

Sir,

I **Mahesh Padole** have undertaken assignment as Architect/licensed Surveyor of certifying Percentage of Completion of Construction Work of "**HARMONI PEARLS**" MahaRERA Registration Number **P50500048368** (only applicable after project Registration),being developed by **VAS ASSOCIATES & BUILDERS**

1. Following technical professionals are appointed by Owner / Promoter :-
   (i) ~~M/s~~/Shri/~~Smt~~ Mahesh Padole as L.S. / Architect ;
   (ii) ~~M/s~~/Shri/~~Smt~~ Aashish Soni as Structural Consultant
   (iii) ~~M/s~~/Shri/~~Smt~~_____as MEP Consultant
   (iv) ~~M/s~~ /Shri / ~~Smt~~ Sachin Dumbhare as Site Supervisor

Based on site Inspection, with respect to layout / each of the building / wing of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building / wing of the real estate project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in table B.

TABLE-B

Common Areas (Internal and External Development Works) in Respect of the Registered phase/project number

Sr. No	Common areas and Facilities	Proposed (Yes/No)	Percentage of Actual work done (As On Date Of certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads and footpaths	NA	NA	NA
2	Water Supply	Yes	0%	Well & NMC Water
3	Sewerage (chamber, lines, Septic Tank, STP)	Yes	0%	Chambers,Lines
4	Storm Water Drains	Yes	0%	Drains
5	Landscaping and tree planting	No	NA	NA
6	Street lighting	No	NA	NA
7	Community buildings	No	NA	NA
8	Treatment and disposal of sewage and sullage water	No	NA	NA
9	Solid waste management and disposal	No	NA	NA
10	Water conservation, Rain water harvesting	Yes	0%	As per Reqiurments
11	Energy Management	No	NA	NA
12	Fire protection and fire safety Requirement	No	NA	NA
13	Electrical meter room, Substation, receiving station	Yes	0%	Meter Room
14	Other (Option to Add More)	No	NA	NA

Yours Faithfully

MAHESH PADOLE
(License No. 2090)

MAHESH PADOLE
ARCHITECT / ENGINEER
NIT LIC-2090 NMRDA LIC-339
STATE/R/2022/APL/01506
MANEWADA-99235

Agreed & Accepted By:
VAS ASSOCIATES & BUILDERS
THROUGH IT'S PARTNER
SHRI. SATISH MOHANLAL HIRANI
SHRI. AMIT VIJAYKUMAR DIXIT
Date: 31/12/2024

Table A

"HARMONI PEARLS"

(to be prepared separately for each Layout/Building/Wing of the Project)

Sr. No (1)	Tasks /Activity (2)	Percentage of Actual Work Done (As On Date Of certificate) (3)
1	Excavation	100%
2	Basement (if Any)	NA
3	Podiums (if Any)	NA
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs Of Super Structure	100 %
7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats/Premises	100%
8	Sanitary Fitting within the Flat/Premises	0%
9	Staircases, Lifts Wells and lobbies at each floor level, Overhead and Underground Water Tanks	100%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	100%
11	Installation of lifts, water pumps, Fire Fighting fittings and Equipment as per CFO NOC, Electrical Fittings , mechanical Equipments, Compliance to condition of environment/CRZ NOC , Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound wall and all other requirements as may be required to complete project as per specifications in agreement of sale,Any other activities.	100%