RAVI ENGINEERING SERVICES

PLOT NO.91, AARADHANA COLONY, NARA
JARIPATKA NAGPUR.440014
MOB.8668937349

PLANING
ESTIMATE
CONSULTANT

ANNEXEURE B
FORM 2
(SEE REGULATION3)
ENGINEER CERTIFICATE
For the Quarter Ended 31st December 2023
Project Name "VIP RESIDENCY - 1", Project Registration No. – P50500049523

Date: 20th January 2024

To,
M/s. V Das Infra Projects
Plot No. 621, Womens College to Shyamdham Mandir Road,
New Nanawan, Nagpur - 440009

Subject: Certified of Cost Incurred for Development **"VIP RESIDENCY - 1"** of the Project Registration No. **P50500049523**, situated on the Plot bearing C.N. No./CTS No./ Survey no./Final Plot No. 3, Kh. No. 9/2 (Part), Mouza – Vihirgaon, demarcated by its boundaries (latitude and longitude of the end points) Plot No. 2 to the North, Plot No. 4 to the South, Plot No. 13 & 14 to the East, 9.00 Mtrs Wide Road to the West, of village Nagpur, Mouza – Vihirgaon, Tah. – Nagpur (Gramin), District – Nagpur, PIN – 441204, admeasuring 1020.45 sq. mtrs. area being developed by **M/s. V Das Infra Projects.**

Sir,

1. I/We **Ravindra G. Gharde** have undertaken assignment of certifying estimated cost for **"VIP RESIDENCY - 1"**, having MahaRERA Registration Number **P50500049523**, being developed by **M/s. V Das Infra Projects.**

2. We have estimated the cost of Civil MEP and allied work required for completion of the apartment and proportionate completion of internal & external work of the project as per specification mentioned in agreement of Sale. Our estimated cost calculation is based on the drawings/plan made available to us for the project

RAVINDRA GHARDE
CONSULTING ENGINEER
NMC / L - 642
NIT / L - 2730

RAVI ENGINEERING SERVICES

PLOT NO.91, AARADHANA COLONY, NARA
JARIPATKA NAGPUR.440014
MOB.8668937349

PLANING
ESTIMATE
CONSULTANT

ANNEXEURE B
FORM 2
(SEE REGULATION3)
ENGINEER CERTIFICATE
For the Quarter Ended 31st December 2023
Project Name "VIP RESIDENCY - 1", Project Registration No. – P50500049523

Date: 20th January 2024

To,
M/s. V Das Infra Projects
Plot No. 621, Womens College to Shyamdham Mandir Road,
New Nanawan, Nagpur - 440009

Subject: Certified of Cost Incurred for Development **"VIP RESIDENCY - 1"** of the Project Registration No. **P50500049523**, situated on the Plot bearing C.N. No./CTS No./ Survey no./Final Plot No. 3, Kh. No. 9/2 (Part), Mouza – Vihirgaon, demarcated by its boundaries (latitude and longitude of the end points) Plot No. 2 to the North, Plot No. 4 to the South, Plot No. 13 & 14 to the East, 9.00 Mtrs Wide Road to the West, of village Nagpur, Mouza – Vihirgaon, Tah. – Nagpur (Gramin), District – Nagpur, PIN – 441204, admeasuring 1020.45 sq. mtrs. area being developed by **M/s. V Das Infra Projects.**

Sir,

1. I/We **Ravindra G. Gharde** have undertaken assignment of certifying estimated cost for **"VIP RESIDENCY - 1"**, having MahaRERA Registration Number **P50500049523**, being developed by **M/s. V Das Infra Projects.**

2. We have estimated the cost of Civil MEP and allied work required for completion of the apartment and proportionate completion of internal & external work of the project as per specification mentioned in agreement of Sale. Our estimated cost calculation is based on the drawings/plan made available to us for the project

RAVINDRA GHARDE
CONSULTING ENGINEER
NMC / L - 642
NIT / L - 2730

under reference by the Developers/ Consultants. The schedule of items & quantity required for the entire work calculated by Quantity Surveyor appointed by the Developer/Engineer, the assumption of the cost of material, labour and other inputs made by developer and the site inspection carried out by us to ascertain/confirm the above analysis given to us.

3. We estimate total estimate cost of completion of the aforesaid project under reference Rs. 2,01,36,784/- (Total of Table A & B) at the time of registration. The estimated cost of the project is with reference to Civil, MEP and allied works required for completion of apartment and proportioned completion of internal & external work, as per specification mentioned in agreement of sale and for the purpose of obtaining occupation certificate / completion certificate of the Building/wings/Layout/Plotted Development from the Nagpur Improvement Trust, Nagpur being the planning authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated cost incurred till date is calculated at Rs. 1,33,69,607/- (Total of Table A & B). The amount of estimated cost incurred is calculated on the basis on input materials/services used and unit cost of these items.

5. The Balance Cost of Completion of the Civil, MEP and Allied Work for completion of the apartment and proportioned completion of internal and external works as per specification mentioned in agreement of sale, of the project is estimated at Rs. 67,67,177/- (Total of Table A & B).

6. I certify that the Cost of Completion of the Civil, MEP and Allied Work for completion of the apartment and proportioned completion of internal and external works as per specification mentioned in agreement of sale, of the aforesaid project as completed on the date of this certificate is as given in Table A and Table B below.

TABLE A
"VIP RESIDENCY - 1"

Sr. No	Particulars	Amount (Rs)
1	Total Estimated Cost of the Building/Wing/Layout/Plotted Development as on date of Registration is	Rs. 2,01,36,784/-
2	Cost incurred as on date of certificate	Rs. 1,33,69,607/-
3	Work done in percentage (as percentage of the estimated cost)	66.39%
4	Balance Cost to be incurred (Based on	Rs. 67,67,177/-

RAVINDRA GHARDE
CONSULTING ENGINEER
NMC / L - 642
NIT / L - 2730

	estimated cost)	
5	Cost incurred on additional /extra items no, included in the estimated cost (Table-C)	NIL

TABLE B

Internal & External Development Work in Respect of **VIP RESIDENCY - 1**

Sr No	Particulars	Amount (Rs)
1	Total Estimated Cost of the Internal and External Development Work including amenities and Facilities in the Layout as on date of Registration is	Rs. 2,01,36,784/-
2	Cost incurred as on date of certificate	Rs. 1,33,69,607/-
3	Work done in percentage (as percentage of the estimated cost)	66.39%
4	Balance Cost to be incurred (Based on estimated cost)	Rs. 67,67,177/-
5	Cost incurred on additional /extra items no, included in the estimated cost (Table-C)	NIL

Yours faithfully

Signature & Name **Ravindra G. Gharde** with Stamp of Engineer)

(Not less than Bachelor's Degree Holder or equivalent as per section 2(a) of the Act.

Local Authorities license No. **Ravindra G. Gharde**

RAVINDRA GHARDE
CONSULTING ENGINEER
NMC / L - 642
NIT / L - 2730

Agreed and Accepted By

Signature of the Promoter

Name: **M/s. V Das Infra Projects**

Date: 20th January 2024

V DAS INFRA PROJECTS

Note:

1. The scope of work is completed Registered Real Estate Projects as per drawing approved from time to time as per specification mentioned in agreement of sale.

2. (*)Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon the engineers. In case of independent quantity surveyor being appointed by the developer, the name has to mentioned at the place mark (*) and in case quantity are being calculated by office of Engineer the name of the person in the office of the Engineer who is responsible for the quantity calculated should be mentioned at place marked (*).

3. (**) Balance cost to be incurred (4) may vary from different between total estimated cost (1) and actual cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred / to be incurred.

4. All the components of work with specification are indicative and not exhaustive.

5. Please specify if there are any deviation/ qualifications. Example: Any deviation in input material used from specification in agreement of Sale.

TABLE C

List of Extra/additional/Deleted Item Considered in Cost
(which were not a part of original Estimated of Total Cost)

Sr No	List of Extra/Additional/Deleted Item	Amount (Rs)
1		
2		

RAVINDRA GHARDE
CONSULTING ENGINEER
NMC / L - 642
NIT / L - 2730