UMESH LAMGE
ARCHITECT & INTERIOR DESIGNER
402, DAYA CHAMBER, AJNI SQ., WARDHA ROAD, NAGPUR-15
Mobile No.- 09822566554, E-mail ID - lamge71@gmail.com

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

For the quarter ended on 31st December, 2023

Date:13th January, 2024

To,

Ritesh Saxena,
Plot No. 207 Hanuman Nagar, Medical Square
Near BasketBall Ground
Nagpur 440009

Subject: Certificate of Percentage of Completion of Construction Work of Metro Park 5 having Maha RERA Registration Number **P50500049389** being developed by Ritesh Saxena.

Sir,

I, Umesh M. Lamge, have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of development Work of the Project "Metro Park 5", having MahaRERA Registration Number **P50500049389**being developed by Ritesh saxena.

Based on the Site Inspection, with respect to the Layout / each Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the Building/Wing of the Real Estate Project under MahaRERA is as per Table-A herein below. The percentage of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

TABLE-A–Not Applicable

Building /Wing Number 01(to be prepared separately for each Building /Wing of the Project)

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1.	Excavation	
2.	Basements (if any)	
3.	Podiums (if any)	
4.	Plinth	
5.	Stilt Floor	
6.	Slab of Super Structure	
7.	Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises	
8.	Sanitary Fittings within Flats / Premises	
9.	Staircases, Lift Wells & Lobbies at each Floor Level Overhead and Underground Water Tanks	
10.	External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing	
11.	Installation of Lifts, Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity	

TABLE-B

Common Areas (Internal & External Development Works) in respect of the Registered Phase / Project Number

S. No.	Common Areas & Facilities	Proposed (Yes / NO)	Percentage of actual Work Done (As on date of Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	Yes	80.00%	
2.	Water Supply	Yes	80.00%	
3.	Sewerage (Chamber, Lines, Septic Tank, STP)	Yes	80.00%	
4.	Strom Water Drains	Yes	70.00%	
5.	Landscaping & Tree Planting	Yes	70.00%	
6.	Street Lighting	Yes	0.00%	
7.	Community Buildings	No	NA	
8.	Treatment & Disposal of Sewage and Sullage Water	Yes	90.00%	
9.	Solid Waste Management & Disposal	Yes	90.00%	
10.	Water Conservation / Rain Water Harvesting	Yes	90.00%	
11.	Energy Management	No	NA	
12.	Fire Protection & Fire Safety requirements	No	NA	
13.	Electrical Meter Room, Sub-Station, Receiving Station	No	NA	
14.	Others (Option to Add more)	No	NA	

Yours faithfully,

Signature & Name of Land Surveyor / Architect
Ar. Umesh Lamge
License Number (.....)
Agreed & accepted by:

UMESH M. LAMGE
B.Arch. (Hons)
ARCHITECTS & INTERIOR DESIGNERS
Reg.No. CA/95/18907
NMC Lic No.: R-90
NIT Lic No.: 865

Signature of Promoter
Name: Ritesh Saxena
Date: 13th January, 2024