ASSOCIATED ARCHITECTS
DESIGN & PLANNING CONSULTANTS
501, RAUNAQ APTS., 14TH ROAD, CHEMBUR, MUMBAI - 400 071.
TEL. : 022 - 2521 0265, 2521 0944
e-mail : aarch501@yahoo.com

Annexure-A
FORM 1
[see Regulation 3]

ARCHITECT'S CERTIFICATE
(To be submitted for withdrawal of Money from Designated Account)
(December 2024)

Date: 13 January 2025

To,

Nagpur Integrated Township Pvt. Ltd.,
H.No.3-71/NR, Plot No.71,
Kavuri Hills, Phase-II, Madhapur,
Hyderabad – 500033, Telangana

Project Office:
Plot No.2, Sector-21, Near MADC Central Facility Building,
MIHAN-SEZ (De-notified area), Khapri (Rly),
Nagpur (MH) - 441108

Sub: Certificate of Percentage of Completion of Construction Works of "First City - Phase2A -Harmony1 & Harmony6" having MahaRERA Registration Number – P50500049468 being developed by M/s Nagpur Integrated Township Private Limited

Sir,

I/ We **Associated Architects** have undertaken assignment as Architect of certifying Percentage of Completion of Construction Work of "**First City - Phase2A - Harmony1 & Harmony6**" having MahaRERA Registration Number – **P50500049468** being developed by M/s Nagpur Integrated Township Private Limited

Based on Site Inspection, with respect to each of the building of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the percentage of work done for each of the Building of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

ASSOCIATED ARCHITECTS CHEMBUR MUMBAI

ASSOCIATED ARCHITECTS
DESIGN & PLANNING CONSULTANTS
501, RAUNAQ APTS.,
14TH ROAD, CHEMBUR,
MUMBAI - 400 071.
TEL. : 022 - 2521 0265, 2521 0944
e-mail : aarch501@yahoo.com

Table A

~~Layout~~ / Building / ~~Wing Number~~: **Harmony 1**
(to be prepared separately for each Building of the Project)

Sr. No. (1)	Tasks / Activity (2)	Percentage of Work done (As on date of the Certificate) (3)
1	Excavation	100%
2	Basements (if any)	NA
3	Podiums (if any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls, Internal Plaster, Floorings, Doors and Windows within Flats / Premises	61.96%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases, Lifts Walls and Lobbies at each Floor level Overhead and Underground Water Tanks	96.75%
10	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	70%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in Agreement for Lease. Any other activities	34.75%

ASSOCIATED ARCHITECTS CHEMBUR MUMBAI

ASSOCIATED ARCHITECTS
DESIGN & PLANNING CONSULTANTS
501, RAUNAQ APTS.,
14TH ROAD, CHEMBUR,
MUMBAI - 400 071.
TEL. : 022 - 2521 0265, 2521 0944
e-mail : aarch501@yahoo.com

~~Layout~~ / Building / ~~Wing Number~~: **Harmony 6**
(to be prepared separately for each Building of the Project)

Sr. No. (1)	Tasks / Activity (2)	Percentage of Work done (As on date of the Certificate) (3)
1	Excavation	100%
2	Basements (if any)	NA
3	Podiums (if any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls, Internal Plaster, Floorings, Doors and Windows within Flats / Premises	73.19%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases, Lifts Walls and Lobbies at each Floor level Overhead and Underground Water Tanks	97%
10	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	89%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in Agreement for Lease. Any other activities	31.75%

ASSOCIATED ARCHITECTS CHEMBUR MUMBAI

ASSOCIATED ARCHITECTS
DESIGN & PLANNING CONSULTANTS
501, RAUNAQ APTS.,
14TH ROAD, CHEMBUR,
MUMBAI - 400 071.
TEL. : 022 - 2521 0265, 2521 0944
e-mail : aarch501@yahoo.com

TABLE-B

Common Areas (Internal & External Development Works in Respect of the Registered Project Number)

S.No.	Common Areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads and Footpaths	Yes	10%	
2	Water Supply	Yes	30%	
3	Sewerage, (Chamber, Lines, Septic Tank, STP)	Yes	56%	Connected to common STP of MIHAN
4	Storm Water Drains	Yes	68%	
5	Landscaping and Tree Planting	Yes	10%	
6	Street Lighting	Yes	0%	
7	Community Buildings	No	-	Not Applicable
8	Treatment and disposal of Sewage and Sullage Water	Yes	0%	Will be treated at MADC centralized STP
9	Solid Waste management & Disposal	Yes	0%	
10	Water Conservation / Rain Water Harvesting	Yes	30%	
11	Energy Management	No	-	Not Applicable
12	Fire Protection and Fire Safety Requirements	Yes	50%	
13	Electrical Meter room, Sub-Station, Receiving Station	Yes	20%	
14	Others (Option to Add More)			

Yours Faithfully
Associated Architects,

ASSOCIATED ARCHITECTS CHEMBUR

(License: CA/84/8472) Mr. MAHESH KHANOLKAR

Agreed and Accepted by:

Signature of Promoter
Name : K. Ravi Kumar