ASSOCIATED ARCHITECTS
DESIGN & PLANNING CONSULTANTS
501, RAUNAQ APTS.,
14TH ROAD, CHEMBUR,
MUMBAI - 400 071.
TEL. : 022 - 2521 0265, 2521 0944
e-mail : aarch501@yahoo.com

Annexure-A
FORM 1
[see Regulation 3]

ARCHITECT'S CERTIFICATE
(To be submitted for withdrawal of Money from Designated Account)
(September 2024)

Date : 07 October'2024

To

Nagpur Integrated Township Pvt. Ltd.,
H.No.3-71/NR, Plot No.71,
Kavuri Hills, Phase-II, Madhapur,
Hyderabad – 500033, Telangana

Project Office:
Plot No.2, Sector-21, Near MADC Central Facility Building,
MIHAN-SEZ (De-notified area), Khapri (Rly),
Nagpur (MH) - 441108

Sub: Certificate of Percentage of Completion of Construction Works of "First City - Phase2A -Harmony1 & Harmony6" having MahaRERA Registration Number – P50500049468 being developed by M/s Nagpur Integrated Township Private Limited

Sir,

I/ We **Associated Architects** have undertaken assignment as Architect of certifying Percentage of Completion of Construction Work of "**First City - Phase2A - Harmony1 & Harmony6"** having MahaRERA Registration Number – **P50500049468** being developed by M/s Nagpur Integrated Township Private Limited

Based on Site Inspection, with respect to each of the building of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the percentage of work done for each of the Building of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

ASSOCIATED ARCHITECTS CHEMBUR MUMBAI

-2-

Table A

~~Layout~~ / Building / ~~Wing Number~~: **Harmony 1**
(to be prepared separately for each Building of the Project)

Sr. No. (1)	Tasks / Activity (2)	Percentage of Work done (As on date of the Certificate) (3)
1	Excavation	100%
2	Basements (if any)	NA
3	Podiums (if any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls, Internal Plaster, Floorings, Doors and Windows within Flats / Premises	50.09%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases, Lifts Walls and Lobbies at each Floor level Overhead and Underground Water Tanks	66.25%
10	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	11%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in Agreement for Lease. Any other activities	21.67%

ASSOCIATED ARCHITECTS CHEMBUR MUMBAI

~~Layout~~ / Building / ~~Wing Number~~: **Harmony 6**
(to be prepared separately for each Building of the Project)

Sr. No. (1)	Tasks / Activity (2)	Percentage of Work done (As on date of the Certificate) (3)
1	Excavation	100%
2	Basements (if any)	NA
3	Podiums (if any)	100%
4	Plinth	100%
5	Stilt Floor	100%
6	Slabs of Super Structure	100%
7	Internal Walls, Internal Plaster, Floorings, Doors and Windows within Flats / Premises	60.99%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases, Lifts Walls and Lobbies at each Floor level Overhead and Underground Water Tanks	86%
10	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	89%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in Agreement for Lease. Any other activities	30.44%

ASSOCIATED ARCHITECTS CHEMBUR MUMBAI

-4-

TABLE-B

Common Areas (Internal & External Development Works in Respect of the Registered Project Number)

S.No.	Common Areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads and Footpaths	Yes	10%	
2	Water Supply	Yes	30%	
3	Sewerage, (Chamber, Lines, Septic Tank, STP)	Yes	30%	Connected to common STP of MIHAN
4	Storm Water Drains	Yes	30%	
5	Landscaping and Tree Planting	Yes	10%	
6	Street Lighting	Yes	0%	
7	Community Buildings	No	-	Not Applicable
8	Treatment and disposal of Sewage and Sullage Water	Yes	0%	Will be treated at MADC centralized STP
9	Solid Waste management & Disposal	Yes	0%	
10	Water Conservation / Rain Water Harvesting	Yes	30%	
11	Energy Management	No	-	Not Applicable
12	Fire Protection and Fire Safety Requirements	Yes	50%	
13	Electrical Meter room, Sub-Station, Receiving Station	Yes	20%	
14	Others (Option to Add More)			

Yours Faithfully,

Associated Architects

ASSOCIATED ARCHITECTS CHEMBUR MUMBAI

Mr. MAHESH KHANOLKAR
(License: CA/84/8472)

Agreed and Accepted by:

Signature of Promoter
Name : A. V. Sunil
Date : 07/10/2024.

Nagpur Integrated Township Private Limited