D.N.Borkar& Associates

Architect, Engineer, Valuer

Plot No. 11, Tulasivihar, Abhyankar Nagar Main Road, Nagpur 440022

Email : Borkardevidas94@Gmail.Com **Ph. 8149806583**

Annexure B

FORM-2

[See Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated

Account –– Project Wise)

Date:20/07/2024
(JAN 24 TO MARCH24)

To,
THE HINGNA PRIDE
Through Associates Of Persons
Shri Amit Gedam, Promod Tabhane, Ashwin Meshram

Subject : Certificate of Cost Incurred for Development of HINGNA PRIDE having MahaRERA Registration Number P50500049809(Only Applicable after project Registration)being developed by HINGNA PRIDE.

Sir.

1/ We D.N.Borker & Associates Have Undertaken Assignment As Architect/Licensed HINGNA PRIDE AND ASOCIATESS OF PERSONS Certifying Percentage Of Completion Of Contruction Work Of The Entire Project "HINGNA PRIDE" Situated On The Plot Bearing Survey No. 360 , Mouza-HINGNA , Village HINGNA, District-NAGPUR Admeasuring 15500 Sq. Mtr. Area Being Developed By "HINGNA PRIDE".

2. We have estimated the cost of Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Developer / Consultants. The Schedule of items and quantity required for the entire work as calculated by Quantity Surveyor* appointed by Developer/Engineer, the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us to ascertain / confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs. 3,60,00,000/- (Total of Table A and B) at the time of Registration. The estimated Total Cost of project is with reference **to** the Civil, MEP and Allied works required for completion of the apartments and proportionate completion of internal & external works, as per specifications mentioned in agreement of sale and for the purpose of obtaining occupation certificate completion certificate for the Layout /Plotted Development from

D. N. Borkar
Civil Engineer
N.I.T.L.S. NO. 2820
N.M.C.L.S. NO. 674

the HINGNA NAGAR PANCHAYAT being the Planning Authority under whose jurisdiction, the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 2,62,00,000/- (Total of Table A and **B).** The amount of Estimated Cost Incurred is calculated on the basis of input materials /services used and unit cost of these

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and proportionate completion of internal & external works, as per specifications mentioned in agreement of sale, of the Project is estimated at Rs.98,00,000/- (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work tier the apartments and proportionate internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid Project as completed on the date of this certificate is as given in 'Fable A and 13 below:

TABLE A

Building /Wing i Layout / Plotted Development bearing Number or called

(to be prepared separately for each Building /Wing I Layout Plotted Development of the Real Estate Project)

Sr. No.	Particulars	Amount (In Rs.)
1	Total Estimated Cost of the Building/Wing / Layout Plotted Development as on date of Registration is	3,60,00,000/-
2	Cost incurred as on date of certificate	2,71,00,000/-
3	Work done in Percentage (as Percentage of the estimated cost)	75.28%
4	Balance Cost to he Incurred** (Based on Estimated Cost)	89,00,000/-
5	Cost Incurred on Additional/Extra Items not included in the Estimated Cost (Table C)	

D. N. BO
Civil E
N.E.T.L.S.
N.D.C.E.

TABLE B

Internal & External Development Works in Respect of the Registered Phase

Sr. No.	Particulars	Amount (In Rs.)
1	Total Estimated Cost of the Internal and External Development Works including amenities and Facilities in the layout as on date of Registration is	
2	Cost incurred as on date of certificate	
3	Work done in Percentage (as Percentage of the estimated cost)	
4	Balance Cost to be Incurred"(Based on Estimated Cost)	
5	Cost Incurred on Additional/Extra Items not included in the Estimated Cost (Table —C)	

Yours Faithfully,

D. N. BORKAR

Signature & Name (IN BLOCK LETTERS) with Stamp of Engineer

DEVIDAS NARAYAN BORKAR

[Not Less than Bachelor's Degree Holder or equivalent as per Section 2(u) of the Act]

Agreed and Accepted by:

Signature of

Promoter Name: HINGNA PRIDE

Amit Gedam

Date: Association of Persons

Note :

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time to

time and as per specifications mentioned in agreement of sale.

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should he mentioned at the place marked (1.

3. (**) Balance Cost to he incurred (4) may vary from Difference between Total estimated Cost (l) and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred / to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

6. Please specify if there are any deviations / qualifications. Example: Any deviations in input material used from specifications in agreement of sale.

Table C

List of Extra/Additional/ Deleted Items considered in Cost (which were not part of the original Estimate of Total Cost)

Sr. No.	List of Extra/Additional / Deleted Items	Amount (In Rs.)

2.

[illegible]
[illegible]
N.I.T.L.S. NO. [illegible]
N.M.C.L.S. NO. [illegible]
N.M.R.D.A.L.S. NO. 461