DEVENDRA PADOLE
STRUCTURAL & CONSULTING ENGINEER
M.Tech (Struct.), MIE, MICI.

STRUCT DESIGN
A Structural Design Consultancy

Form – 2

[See Regulation 3]

Engineer's Certificate

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of Money from Designated Account – Project Wise)

To,

Date: 31/12/2024

M/S RA CONSTRUCTIONS
PLOT NO. 658, GHAT ROAD, NAGPUR.

Subject: Certificate of Cost incurred for Development of **"DIVYANJALI APARTMENTS"** having MahaRERA Registration Number **P50500049779** (Only Applicable after project Registration) being developed by [Promoter's Name].

Sir,

1. I/We **DEVENDRA.S.PADOLE** have undertaken assignment of certifying Estimated cost for **"DIVYANJALI APARTMENTS"** having MahaRERA Registration Number **P50500049779** (Only Applicable after project Registration) being developed by [Promoter's Name].

2. We have estimated the cost of Civil, MEP and Allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Developer/Consultants. The schedule of items and quantity required for the entire work as calculated by ___Quantity Surveyor* appointed by Developer/Engineer, the assumption of the cost of material, labour and other inputs made by the developer, and the site inspection carried out by us to ascertain/confirm the above analysis given to us.

Address : 101, Aditi Complex, Opp. Rudra Opticals, Untakhana Road, Medical Square, Nagpur- 09.
E-mail : structdesignconsultants@gmail.com ; deven.padole@gmail.com.
Contact : 9096234344 ; 9890619208.

DEVENDRA PADOLE
STRUCTURAL & CONSULTING ENGINEER
M.Tech (Struct.), MIE, MICI.

STRUCT DESIGN
A Structural Design Consultancy

3.We estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs 2,80,00,00/- (Total of Table A and B) at the time of registration. The estimated Total cost of project is with reference to the Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale and for the purpose of obtaining occupation certificate/completion certificate for the Buildings/ Wings/Layout/Plotted Development from the MIDC being the planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The estimated cost incurred till date is calculated **Rs.1,80,00,000** Total of Table A and B).The amount of Estimated cost incurred is calculated on the basis of input materials/services used and unit cost of these items.

5.The balance cost of completion of the Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale, of the Project is estimated at **Rs.1,00,00,000.**

6. I certify that the cost of the Civil, MEP and allied works for the apartments and proportionate internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid Project as completed on the date of this certificate is as given in Table A and B below:

Address : 101, Aditi Complex, Opp. Rudra Opticals, Untakhana Road, Medical Square, Nagpur- 09.
E-mail : structdesignconsultants@gmail.com ; deven.padole@gmail.com.
Contact : 9096234344 ; 9890619208.

DEVENDRA PADOLE
STRUCTURAL & CONSULTING ENGINEER
M.Tech (Struct.), MIE, MICI.

STRUCT DESIGN
A Structural Design Consultancy

TABLE A

Building/Wing/Layout/Plotted Development bearing Number **RM 59 & 60** or called **"DIVYANJALI APARTMENST"**(to be prepared separately for each Building /Wing/Layout/Plotted Development of the Real Estate Project)

Sr. No.	Particulars	Amounts
1.	Total Estimated cost of the buildings/wings as on date of Registration is	**Rs.2,80,00,000**
2.	Cost incurred as on date of certificate	**Rs.1,80,00,000**
3.	Work done in Percentage (as Percentage of the estimated cost)	**60**
4.	Balance Cost to be Incurred** (Based on Estimated Cost)	**Rs.1,00,00,000**
5.	Cost Incurred on Additional /Extra Items not Included in the Estimated Cost (Table - C)	

Address : 101, Aditi Complex, Opp. Rudra Opticals, Untakhana Road, Medical Square, Nagpur- 09.
E-mail : structdesignconsultants@gmail.com ; deven.padole@gmail.com.
Contact : 9096234344 ; 9890619208.

DEVENDRA PADOLE
STRUCTURAL & CONSULTING ENGINEER
M.Tech (Struct.), MIE, MICI.

STRUCT DESIGN
A Structural Design Consultancy

TABLE B

Internal & External Development works in respect of the Registered Phase

Sr. No.	Particulars	Amounts
1.	Total Estimated cost of the internal and external Development Works including amenities and facilities in the layout as on date of Registration is	-
2.	Cost incurred as on date of certificate	-
3.	Work done in Percentage (as Percentage of the estimated cost)	-
4.	Balance Cost to be Incurred** (Based on Estimated Cost)	-
5.	Cost Incurred on Additional /Extra Items not Included in the Estimated Cost (Table - C)	-

Yours faithfully,

STRUCT DESIGN
Devendra S. Padole
M. Tech (Struct.)
Consulting Engineer & Structural Designer
101, Aditi Complex, Untakhana Road,
Medical Square, Nagpur-09. M.9096234344
NMC LS.-NMCR/R/2018/APL/00334

Signature & Name (IN BLOCK LETTERS) with stamp of engineer

[Not LESS THAN Bachelor's Degree Holder or equivalcnt.as per Section 2(u) of the Act]

Local Authority License No. **NMCR/R/2018/APL/00334** (if applicable)

Agreed and Accepted by:

RA CONSTRUCTIONS
Authorised Signatory

Signature of Promoter

Name: RISHI SAHU

Date: 31/12/2024

Address : 101, Aditi Complex, Opp. Rudra Opticals, Untakhana Road, Medical Square, Nagpur- 09.
E-mail : structdesignconsultants@gmail.com ; deven.padole@gmail.com.
Contact : 9096234344 ; 9890619208.

DEVENDRA PADOLE
STRUCTURAL & CONSULTING ENGINEER
M.Tech (Struct.), MIE, MICI.

STRUCT DESIGN
A Structural Design Consultancy

Note :

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as per specifications mentioned in agreement of sale.
2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked(*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked(*).
3. (**) Balance cost to be incurred (4) may vary from Difference between Total estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity required/ escalation of cost etc. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred/ to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

6. Please specify if there are any deviations/qualifications. Example : Any deviations in input material used from specifications in agreement of sale.

TABLE – C

List of Extra/Additional/Deleted Items considered in cost

(Which were not part of the original Estimate of Total Cost)

Sr. No.	List of Extra/Additionai/Deleted Items	Amount
1.		
2.		

Address : 101, Aditi Complex, Opp. Rudra Opticals, Untakhana Road, Medical Square, Nagpur- 09.
E-mail : structdesignconsultants@gmail.com ; deven.padole@gmail.com.
Contact : 9096234344 ; 9890619208.