RAMDAS V WAGH
B.E. CIVIL
CIVIL ENGINEER

ADRESS
Near sangh building,
Mahal, Nagpur
Mob- 8888848959

Annexure B

FORM -2

[See Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account – Project Wise)

Date : 26/08/2023

To,

The **GULSONS ESTATE ,**
PROPRIETOR SANTOSH KUMAR NARAYAN BOPCHE
FLAT NO.301/302,PLOT NO. 185,THIRD FLOOR PERFECT PLAZA,
NEAR SBI ATM, MANISH NAGAR,VIVEKANAND NAGAR,
NAGPUR-440015.

Subject :- Certificate of cost Incurred for Development of **GULSONS ESTATE** having MahaRERA Registration Number **P50500051793** being development by **SANTOSH KUMAR NARAYAN BOPCHE**

Sir,

1. I **RAMDAS V WAGH** have undertaken assignment of certifying Estimated Cost for **GULSONS ESTATE** having MahaRERA Registration Number **P50500051793** being developed by **SANTOSH KUMAR NARAYAN BOPCHE**

2. I have estimated the cost of Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale. Our estimated

RAMDAS V WAGH
B.E. CIVIL
CIVIL ENGINEER

ADRESS
Near sangh building,
Mahal, Nagpur
Mob- 8888848959

cost calculations are based on the drawings/ plans made available to us for the project under reference by the Developer/ Consultants. The Schedule of items and quantity required for the entire work as calculated by **RAMDAS V WAGH** Quantity Surveyor* appointed by Developer/ Engineer, the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us to ascertain / confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs. **2,75,00,000/-** (Total of Table A and B) at the time of Registration. The estimated Total Cost of project is with reference to the Civil, MEP and Allied work required for completion of the apartments and proportionate completion of internal and external works, as per specifications mentioned in agreement of sale and for the purpose of obtaining occupation certificate / completion certificate for the Buildings Development from the concerned competent Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till **31-03-2023** date is calculated at Rs. **33,91,231/-** (Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the basis of input materials/ services used and unit cost of these items.

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and proportionate completion of internal & external works, as per specification mentioned in agreement of sale, of the project is estimated at **2,41,08,769/-** (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate internal & external works as per specifications mentioned in agreement of sale, of the aforesaid Project is as given in Table A and B below :

RAMDAS V WAGH
B.E. CIVIL
CIVIL ENGINEER

ADRESS
Near sangh building,
Mahal, Nagpur
Mob- 8888848959

TABLE A

Survey No. Kh. No. - 26/5, P. H. No. - 74, Mouza - Mohgaon, TAh. - Nagpur(Gramin), Dist. - Nagpur- 441108, Project Name - **GULSONS ESTATE.**

Sr. No.	Particulars	Amount(In Rs.)
1	Total Estimated Cost of the Building Development as on date of Registration is	NA
2	Cost incurred as on date of certificate	NA
3	Work done in Percentage (as Percentage of the estimated cost)	NA
4	Balance Cost to be Incurred** (Based on Estimated Cost)	NA
5	Cost Incurred on Additional / Extra Items not included in the Estimated Cost (Table-C)	NA

TABLE B

Internal & External Development Works in Respect of the Registered Phase

Sr. No.	Particulars	Amount (In RS.)
1	Total Estimated Cost of the Internal and External Development Works Including amenities and facilities in the layout as on date of Registration is	2,75,00,000
2	Cost incurred as ondate of certificate	33,91,231
3	Work done in percentage (as percentage of the estimated cost)	12.33%
4	Balance Cost to be Incurred** (Based on Estimated Cost)	2,41,08,769
5	Cost Incurred on Additional/ Extra Items not included in the Estimated Cost (Table-C)	NA

RAMDAS V WAGH
B.E. CIVIL
CIVIL ENGINEER

ADRESS
Near sangh building,
Mahal, Nagpur
Mob- 8888848959

Yours Faithfully,

Name : **RAMDAS V WAGH**
Qualification : **B.E. CIVIL ENGINEER**
License No.: R. V. WAGH
Civil Engineer
Planner, Designer & Consulting Engineer
Phone No.: **8888848959**

R. V. Wagh ★ Reg. No. ICI(Hyd) M 4085 ★ Planner Designer & Consit. Engr.

Agreed and Accepted by :

FOR, GULSONS ESTATE

Signature of Promoter

Name : **SANTOSH KUMAR NARAYAN BOPCHE**

Date : **26/08/2023**

Note :
1. The scope of work is to complete Registered Real Estate Project as per Drawings approved from time to time and as per specifications mentioned in agreement of sale.

RAMDAS V WAGH
B.E. CIVIL
CIVIL ENGINEER

ADRESS
Near sangh building,
Mahal, Nagpur
Mob- 8888848959

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*)and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity for the quantity calculated should be mentioned at the place marked (*).

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and Actual Cost Incurred (2)due to deviation in quantity required / escalation of Cost etc. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred / to be incurred.

5. All component of work with specification are indicative and not exhaustive.

6. Please specify if there are any deviation / qualifications. Example : Any deviations in input material used from specifications in agreement of sale.

Table C

List of Extra / Additional / Deleted Items considered in Cost
(Which were not part of the original Estimate Of Total Cost)

Sr. No.	List of Extra / Additional / Deleted Items	Amount (In Rs.)
1	NA	0
2		