ANNEXEURE A
FORM 1
(SEE REGULATION3)
ARCHITECT'S CERTIFICATE
(FOR THE QUARTER ENDED 30th SEPTEMBER 2024
SAI NAGRI – Project Registration No. P50500051430

Date: 20th December 2024

To,
Shri Don Gabrani and Shri Sushil kumar Jadhav
Plot No. 125, Flat No. 202, Satya Sai Apartment,
Dattawadi, Nagpur - 440023.

Subject: Certificate of percentage of Completion of Construction Work of **"SAI NAGRI"** of the Project Registration No. **P50500051430**, situated on the Plot bearing C.N. No./CTS No./ Survey no./Final Kh. No. 171/2/1, P.H.No. 63, demarcated by its boundaries (latitude and longitude of the end points) National Highway No. 6 to the North, S. No. 52 to the South, S. No. 170 and 55 and 56 to the East, S. No. 53/2 and 172 to the West, of Village - Dudhala, Taluka – Panjra Kate, District – Nagpur, PIN – 441302, admeasuring 11463.36 sq. mts. area being developed by **Shri Don Gabrani and Shri Sushil kumar Jadhav.**

Sir,

I/We Ar. Vaibhav V. Khadse, have undersigned assignment as Architect/Licensed Surveyor of certifying percentage of completion of construction work of **"SAI NAGRI"** of the Project Registration No. **P50500051430**, situated on the Plot bearing C.N. No./CTS No./ Survey no./Final Kh. No. 171/2/1, P.H.No. 63, demarcated by its boundaries (latitude and longitude of the end points) National Highway No. 6 to the North, S. No. 52 to the South, S. No. 170 and 55 and 56 to the East, S. No. 53/2 and 172 to the West, of Village - Dudhala, Taluka – Panjra Kate, District – Nagpur, PIN – 441302, admeasuring 11463.36 sq. mts. area being developed by **Shri Don Gabrani and Shri Sushil kumar Jadhav.**

Based on site inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project. I certify that as on date of this certificate, the percentage of work done for each of Building/Wing of the Real Estate Project under MahaRERA is as per TABLE A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in TABLE B.

TABLE A
SAI NAGRI

Sr No. (1)	Task / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1	Excavation	NA
2	Basement (if any)	NA
3	Podium (if any)	NA
4	Plinth	NA
5	Stilt Floor	NA
6	Slab of Super Structure	NA
7	Internal Wall, Internal Plaster, Flooring, Doors & windows within Flats & Premises	NA
8	Sanitary Fitting with Flat & Premises	NA
9	Staircase, Lifts Wells and Lobbies at each floor level Overhead and Underground Water Tanks.	NA
10	External Plumbing and External Plaster elevation completion of terraces and waterproofing of the Building Wings.	NA
11	Installation of lifts, water pumps, fire fighting fitting and equipments as per CFO NOC Electrical Fitting, Mechanical equipments, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby, plinth protection paying of area appurtenant to Building Wings. Compound wall and all other requirements as may be required to complete project as per specification in agreement of Sale. Any other activities	NA

TABLE B

Common Area (Internal & External Development Works) in respect of SAI NAGRI – Project Registration No. P50500051430

Sr. No. (1)	Common Area & Facilities (2)	Proposed Yes/No (3)	Percentage of Actual Work Done (As on date of the Certificate) (4)	Details (5)
1	Internal Road & Foot path	**YES**	85 %	**Work-in-progress**
2	Water Supply	**YES**	65%	**Work-in-progress**
3	Sewerage (Chamber Lines, Septic Tanks, STP)	**YES**	65%	**Work-in-progress**
4	Storm Water Drains	**YES**	65%	**Work-in-progress**
5	Landscaping and Tree Planting	**YES**	65%	**Work-in-progress**
6	Street Lighting	**YES**	65%	**Work-in-progress**
7	Community Building	**NO**	NA	**NA**
8	Treatment and Disposal of sewage and sullage water	**YES**	65%	**Work-in-progress**
9	Solid waste management & disposal	**YES**	65%	**Work-in-progress**
10	Water Conservation/ Rain Water Harvesting	**YES**	65 %	**Work-in-progress**
11	Energy Management	**NO**	NA	**NA**
12	Fire protection and fire safety requirements	**NO**	NA	**NA**
13	Electrical meter room, sub-station, receiving station	**NO**	NA	**NA**
14	Other (Option to Add More)	**NA**	NA	**NA**

Yours Faithfully,

Signature & Name Ar. Vaibhav Khadse **OF L.S./ Architect**

(License No. CoA/2017/83490

Agree and Accepted
Signature of Promoter

Name: **Shri Don Gabrani** **Shri Sushil kumar Jadhav**

Date: 20th December 2024