+91 9850329991
mail@ekveera.org
EKVEERA ARCHITECTS
Plot No. 215, Abhyankar Nagar,
Opp. Sangh Ground, Nagpur - 440010
www.ekveera.org

FORM 1

[See Regulation 3]

ARCHITECT'S CERTIFICATE

Date: 10/10/2023

To,
LEVERAGE SPACES LLP,
FF-1-2-3, 4th Floor,
Girish Heights, Lic Square,
Sadar, Nagpur-440001(MH)

Subject: Certificate of Percentage of Completion of Construction Work of LEVERAGE GREEN WOODS UNITY-C GRAND having MahaRERA Registration no. **P50500051810** being developed by **LEVERAGE SPACES LLP Nagpur.**

Sir,

I/ We **Ar. PARAG KOTWAL** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of LEVERAGE GREEN WOODS UNITY-C GRAND, having MahaRERA Registration no. **P50500051810** being developed by **LEVERAGE SPACES LLP Nagpur.**

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for the building of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B

M/s Ekveera Architects
Authorised Signatory

Table A

Building Number **LEVERAGE GREEN WOODS UNITY-C GRAND**

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	2%
2	Basements (if any)	Nil
3	Podiums (if any)	Nil
4	Plinth	0%
5	Stilt Floor	0%
6	Slabs of Super Structure	0%
7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	0%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	0%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any Other Activities.	0%

M/s Ekveera Architects

Authorised Signatory

TABLE-B

Common Areas (Internal & External Development Works) in Respect of the entire Registered Phase / Project Number

S.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work done (As on date of the certificate)	Details
1	Internal Roads & Footpaths	Yes	0%	AS PER SANCTION PLAN
2.	Water Supply	Yes	0%	AS PER SANCTION PLAN
3.	Sewerage (chamber, lines, Septic Tank , STP)	Yes	0%	AS PER SANCTION PLAN
4.	Storm Water Drains	Yes	0%	AS PER SANCTION PLAN
5.	Landscaping & Tree Planting	Yes	0%	AS PER SANCTION PLAN
6.	Street Lighting	No	0	NA
7.	Community Buildings	No	0	NA
8.	Treatment and disposal of sewage and sullage water	No	0	NA
9.	Solid Waste management & Disposal	No	0	NA
10.	Water conservation/ Rain water harvesting	No	0	NA
11.	Energy management	No	0	NA

M/s Ekveera Architects

Authorised Signatory

12.	Fire protection and fire safety Requirement	No	0%	AS PER SANCTION PLAN
13.	Electrical meter room, sub-station, receiving station	Yes	0%	METER PANNEL SHALL BE PROVIDED
14.	Aggregate area of recreational Open Space	Yes	0%	COMMON FOR UNITY WING A
15.	Open Parking	No	0	NA

Yours Faithfully

Ar. PARAG KOTWAL

Name of Architect & Signature

M/s Ekveera Architects

Authorised Signatory

Agreed and Accepted by:

Name:- ADITYA UMESH GUPTA.
Partner
LEVERAGE SPACES LLP
Date:- 10/10/2023