PAWAN RAVIPRASAD GUPTA

CONSULTING CIVIL ENGINEER

PLANNERS, BUILDERS AND DEVELOPERS

LICENCE. NO. N.I.T.-1969, N.M.C.-380, N.M.R.D.A.-39,

OFF. : - SHOP NO.115 SECOND FLOOR SHRI SHYAM TOWER SADAR,NAGPUR-440001. M- 9923432949

FORM 1 [see Regulation 3]

ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of
Money from Designated Account)

Date: 02/04/2024

To,

MAULI INFRA
Prince castle, Plot No. 105, 1 st & 2"d Floor,
Gaianan Nagar, Opp. Madhav Netralay, Wardha Raod, Nagpur- 440015.

Subject: Certificate of Percentage of Completion of Construction Work of **MAULI NAGAR-17 (SEC-B)** for the period **January-2024 to March-2024** having Maha RERA Registration Number **P50500052269** (Only Applicable after project registration) being developed by **MAULI INFRA.**

Sir,

I/ We **Pawan Gupta,** have undertaken assignment as Architect/Licensed Surveyor of certifying Percentage of Completion of Construction Work of **MAULI NAGAR-17 (SEC-B)** having Maha RERA Registration Number **P50500052269** (Only Applicable after project registration) being developed by **MAULI INFRA.**

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this certificate the Percentage of Work done for each of the building/Wing of the Real Estate Project under Maha RERA is as per Table A herein below. The percentage of the

Pawan Raviprasad Gupta
B.E. (CIVIL)
PLANNERS, BUILDERS AND DEVELOPERS
Lic. No.N.I.T.1969,N.M.R.D.A. 39, N.M.C.380
Off.: Shop No.115 Second Floor,
Shriram Shyam Tower, Sadar Nagpur-440001.
E-mail ID: pawan_r_gupta @yahoo.co.in
Mob. No 9923432949.

work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE - A

Layout / Building/ Wing Number _____ (to be prepared separately for each Layout / Building / Wing of the Project)

Sr No. (1)	**Task / Activity (2)**	**Percentage of Actual Work Done (As on date of the Certificate) (3)**
1.	Excavation	NA
2.	Basements (if any)	N A
3.	Podiums (if any)	NA
4.	Plinth	NA
5.	Stilt Floor	NA
6.	Slabs of Super Structure	
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats/Premises	NA
8.	Sanitary Fittings within the Flat/Premises	NA
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	NA
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	NA
11.	Installation of lifts, water pumps, Fire Fighting Fittings And Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as maybe required to complete project as per specifications in agreement of Sale. Any other activities.	NA

Pawan Raviprasad Gupta
B.E. (CIVIL)
PLANNERS, BUILDERS AND DEVELOPERS,
Lic. No.N.I.T.1969,N.M.R.D.A. 39, N.M.C.380
Off.: Shop No.115 Second Floor,
Shriram Shyam Tower, Sadar Nagpur-440001.
E-mail ID. pawan_r_gupta @yahoo.co.in
Mob. No.9923432949.

Table B

Common Areas (Internal and External Development Works) in respect to the Registered Phase / Project Number

Sr.No (1)	Common areas and Facilities. (2)	Proposed (Yes/No) (3)	Percentage of Work done (As on date of the Certificate) (4)	Details (5)
1.	Internal Roads & Footpaths	YES	60 %	Under Process
2.	Water Supply	YES	50 %	Under Process
3.	Sewerage (chamber, lines, Septic Tank, STP)	YES	60 %	Under Process
4.	Storm Water Drains	YES	70 %	Under Process
5.	Landscaping &Tree Planting	YES	50 %	Under Process
6.	Street Lighting	YES	60 %	Under Process
7.	Community Buildings	NA	NA	NA
8.	Treatment and disposal of sewage and sullage water	YES	70 %	Under Process
9.	Solid Waste management & Disposal	NA	NA	NA
10.	Water conservation, Rain water harvesting	YES	60 %	Under Process
11.	Energy management	NA	NA	NA
12.	Fire protection And fire safety requirements	NA	NA	NA
13.	Electrical meter room, sub-station, receiving station	YES	50 %	Under Process
14.	Others (Option to Add more)	NA	NA	NA

Pawan Raviprasad Gupta
B.E. (CIVIL)
PLANNERS, BUILDERS AND DEVELOPERS,
Lic. No.N.I.T.1969,N.M.R.D.A. 39, N.M.C.380
Off.: Shop No.115 Second Floor,
Shriram Shyam Tower, Sadar Nagpur-440001.
E-mail ID pawan_r_gupta @yahoo.co.in
Mob. No.9923432949.