BMS CONSTRUCTIONS
CIVIL ENGINEER & CONTRACTOR
Mob. : 9403374292, 9404308825
GSTIN : 27GGOPS7391C1ZP, PAN NO : GGOPS7391C

Ref. No.

Date :

Annexure – B

FORM – 2

[See Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of Money from Designated Bank Account)

Date:31-03-2025

To,
Aska Real Estate Private Limited
R-482-Rajinder Nagar, New Delhi,
110060

Subject: Certificate of Cost Incurred for Development of "**SG ESTATE-2"**having MahaRERA Registration Number **P50500053153**(Only applicable after Project Registration) being Developed by **Aska Real Estate Private Limited.**

Sir,

1. I**Bhushan Mahadeo Sidam** have undertaken assignment of Certifying Estimated Cost for "**SG ESTATE-2"**having MahaRERA Registration Number **P50500053153** being Developed by**Aska Real Estate Private Limited.**

2. We have estimated the cost of Civil, MEP and Allied Works required for completion of the apartments & proportionate completion of internal & external works of the Project as per the specifications mentioned in the Agreement of Sale. Our estimated cost calculations are based on the Drawings/Plans made available to us for the Project under Reference by the Developers / Consultants. The Schedule of Items & Quantity required for the entire work as calculated by _____ Quantity Surveyor* appointed by the Developer/Engineer, the assumption of the cost of material, labour & other inputs made by the Developer, and the Site Inspection carried out by us to ascertain / confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid Project mentioned under reference at Rs. **3,00,00,000/-** (Total of Table A & B) at the time of Registration. The estimated Total Cost of Project is with reference to the Civil, MEP & Allied Works completion of the apartments & proportionate completion of internal & external works, as per the specifications mentioned in the Agreement of Sale & for the purpose of obtaining Occupation Certificate / Completion Certificate for the Building(s) / Wing(s) / Layout / Plotted Development from the _____ being the Planning Authority under whose jurisdiction the aforesaid Project is being implemented.

4. The Estimated Cost incurred till date is calculates to Rs. **2,52,99,216.97/-**(Total of Table A & B). The Amount of Estimated Cost Incurred is calculated on the basis of input materials / services used & unit cost of these items.

5. The Balance Cost of completion of the Civil, MEP & Allied Works for completion of Apartments & proportionate completion of internal & external works, as per specifications mentioned in Agreement of Sale, of the aforesaid Project is estimated at Rs. **47,00,783.03/-**(Total of Table A & B).

6. I Certify that the cost of Civil, MEP & Allied Work for apartments & proportionate internal & external works, as per the specifications mentioned in Agreement of Sale, of the aforesaid Project as completed on the date of this certificate is as given in Table A & B below:

TABLE – A

~~Building / Wing /~~ Layout Plotted bearing Number _____ or called "**SG ESTATE-2"** (to be prepared separately of each ~~Building / Wing~~ / Layout / Plotted Development of the Real Estate Project)

S. No.	Particulars	Amount (in Rs.)
1.	Total Estimated Cost of Building / Wing / Layout / Plotted Development as on date of Registration is	**3,00,00,000/-**
2.	Cost incurred as on date of Certificate	**2,52,99,216.97/-**
3.	Work Done in Percentage (as Percentage of Estimated Cost)	**84.33%**
4.	Balance Cost to be incurred ** ((based on Estimated Cost)	**47,00,783.03/-**
5.	Cost incurred on Additional / Extra Items not included in the Estimated Cost (Table-C)	

Add.: 15, At. Bamhani, Tah. S. Arjuni, Dist. Gondia, Maharashtra - 441904

TABLE – B

Internal & External Development Works in respect of Registered Phase

S. No.	Particulars	Amount (in Rs.)
1.	Total Estimated Cost of Internal & External Development Works including amenities & facilities in the Layout as on date of Registration is	
2.	Cost incurred as on date of Certificate	
3.	Work Done in Percentage (as Percentage of Estimated Cost)	
4.	Balance Cost to be incurred ** ((based on Estimated Cost)	
5.	Cost incurred on Additional / Extra Items not included in the Estimated Cost (Table-C)	

Yours faithfully,

Signature & Name (IN BLOCK LETTERS) with Stamp of Engineer

BMS Constructions
Proprietor

BHUSHAN MAHADEO SIDAM

[Not less than Bachelor's Degree holder or equivalent as per Section 2(u) of the Act]

Local Authority License Number (if applicable)

Aska Real Estate Pvt. Ltd.
Authorised Signatory

Agreed & Accepted by:

Signature of Promoter/Joint landowner

Name:**Kunal Shukul**

(Authorised Signatory)

(Aska Real Estate Private Limited)

Date:31-03-2025