ANNEXEURE A

FORM 1

(SEE REGULATION3)

ARCHITECT'S CERTIFICATE

(FOR THE QUARTER ENDED 31st DECEMBER 2023

Project Name – ELITE JASMINE, Project Registration No. P50500053515

Date: 24th April 2024

To,

Shri Narendra Shivajirao Wagh
Plot No. 238, Trimurti Ring Road, Bhausaheb Survey Nagar,
Survey Nagar, Nagpur - 440022.

Subject: Certificate of percentage of Completion of Construction Work of **"ELITE JASMINE"** of the Project Registration No. **P50500053515**, situated on the Plot bearing C.N. No./CTS No./ Survey no./Final S. No. 127, 128, 129, 130, 131, 134, P.H. No. 67, Mouza – Hardoli, Tah. – Katol, Distt – Nagpur, demarcated by its boundaries (latitude and longitude of the end points) National Highway to the North, S. No. 113 to the South, S. No. 132 and 124 to the East, Nallah to the West, of village Hardoli, Taluka – Katol, District – Nagpur, PIN – 441103, admeasuring 41418.53 sq. mts. area being developed by **Shri. Narendra Shivajirao Wagh.**

Sir,

I/We Ar. Vaibhav V. Khadse, have undersigned assignment as Architect/Licensed Surveyor of certifying percentage of completion of construction work of **"ELITE JASMINE"** of the Project Registration No. **P50500053515**, situated on the Plot bearing C.N. No./CTS No./ Survey no./Final S. No. 127, 128, 129, 130, 131, 134, P.H. No. 67, Mouza – Hardoli, Tah. – Katol, Distt – Nagpur, demarcated by its boundaries (latitude and longitude of the end points) National Highway to the North, S. No. 113 to the South, S. No. 132 and 124 to the East, Nallah to the West, of village Hardoli, Taluka – Katol, District – Nagpur, PIN – 441103, admeasuring 41418.53 sq. mts. area being developed by **Shri. Narendra Shivajirao Wagh.**

Based on site inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project. I certify that as on date of this certificate, the percentage of work done for each of Building/Wing of the Real Estate Project under MahaRERA is as per TABLE A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in TABLE B.

TABLE A

ELITE JASMINE

Sr No. (1)	Task / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1	Excavation	NA
2	Basement (if any)	NA
3	Podium (if any)	NA
4	Plinth	NA
5	Stilt Floor	NA
6	Slab of Super Structure	NA
7	Internal Wall, Internal Plaster, Flooring, Doors & windows within Flats & Premises	NA
8	Sanitary Fitting with Flat & Premises	NA
9	Staircase, Lifts Wells and Lobbies at each floor level Overhead and Underground Water Tanks.	NA
10	External Plumbing and External Plaster elevation completion of terraces and waterproofing of the Building Wings.	NA
11	Installation of lifts, water pumps, fire fighting fitting and equipments as per CFO NOC Electrical Fitting, Mechanical equipments, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby, plinth protection paying of area appurtenant to Building Wings. Compound wall and all other requirements as may be required to complete project as per specification in agreement of Sale. Any other activities	NA

TABLE B

Common Area (Internal & External Development Works) in respect of ELITE JASMINE – Project Registration No. P50500053515

Sr. No. (1)	Common Area & Facilities (2)	Proposed Yes/No (3)	Percentage of Actual Work Done (As on date of the Certificate) (4)	Details (5)
1	Internal Road & Foot path	YES	40 %	Work-in-progress
2	Water Supply	YES	25 %	Work-in-progress
3	Sewerage (Chamber Lines, Septic Tanks, STP)	YES	25 %	Work-in-progress
4	Storm Water Drains	YES	25%	Work-in-progress
5	Landscaping and Tree Planting	YES	25%	Work Completed Work-in-progress
6	Street Lighting	YES	25 %	Work-in-progress
7	Community Building	NO	NA	Na
8	Treatment and Disposal of sewage and sullage water	YES	25 %	Work-in-progress
9	Solid waste management & disposal	YES	25 %	Work-in-progress
10	Water Conservation/ Rain Water Harvesting	YES	25 %	Work-in-progress
11	Energy Management	NO	NA	NA
12	Fire protection and fire safety requirements	NO	NA	NA
13	Electrical meter room, sub-station, receiving station	NO	NA	NA
14	Other (Option to Add More)	NA	NA	NA

Yours Faithfully,

Signature & Name Ar. Vaibhav V. Khadse **OF L.S./ Architect**

(License No. CA/2017/83490**)**

VAIBHAV V. KHADSE
ARCHITECT
COA/2017/83490
NIT.COA/4159

Agree and Accepted
Signature of Promoter

Name: Shri Narendra Shivajirao Wagh
Date: 24th April 2024
Place: Nagpur