Exoterior
Your Complete Architectural Solution

ARCHITECTURAL DESIGNER |
INTERIOR DESIGNER |
LAYOUT PLANNER |

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

For the quarter ended on 30th SEPTEMBER 2024

Date: 30th September 2024

To,

MR. ASHISH RAMRAOJI BOBADE & MR. SATISH GUNWANT KHANGAN
Plot No. 6 , Ramkrushna Nagar, Ajni Square ,
Wardha Road.
Nagpur 440015

Subject: Certificate of Percentage of Completion of Construction Work of RAM NAGAR -V having Maha RERA Registration Number **P50500054970** being developed by MR. ASHISH RAMRAOJI BOBADE & MR. SATISH GUNWANT KHANGAN

Sir,

I,**PRITI SWAPNIL SHENDE** , have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of development Work of the Project "RAM NAGAR - V", having MahaRERA Registration Number **P50500054970** being developed by MR. ASHISH RAMRAOJI BOBADE & MR. SATISH GUNWANT KHANGAN.

Based on the Site Inspection, with respect to the Layout / each Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the Building/Wing of the Real Estate Project under MahaRERA is as per Table-A herein below. The percentage of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

1st Floor, Thakur Villa, Opp. Wairagde Hospital, Manewada Road, Nagpur-24
exoterior21@gmail.com

TABLE-A–Not Applicable

Building /Wing Number 01(to be prepared separately for each Building /Wing of the Project)

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1.	Excavation	
2.	Basements (if any)	
3.	Podiums (if any)	
4.	Plinth	
5.	Stilt Floor	
6.	Slab of Super Structure	
7.	Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises	
8.	Sanitary Fittings within Flats / Premises	
9.	Staircases, Lift Wells & Lobbies at each Floor Level Overhead and Underground Water Tanks	
10.	External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing	
11.	Installation of Lifts, Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity	

TABLE-B

Common Areas (Internal & External Development Works) in respect of the Registered Phase / Project Number

S. No.	Common Areas & Facilities	Proposed (Yes / NO)	Percentage of actual Work Done (As on date of Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	Yes	100.00%	
2.	Water Supply	Yes	100.00%	
3.	Sewerage (Chamber, Lines, Septic Tank, STP)	Yes	100.00%	
4.	Strom Water Drains	Yes	100.00%	
5.	Landscaping & Tree Planting	Yes	80.00%	
6.	Street Lighting	Yes	100.00%	
7.	Community Buildings	No	NA	
8.	Treatment & Disposal of Sewage and Sullage Water	Yes	100.00%	
9.	Solid Waste Management & Disposal	Yes	100.00%	
10.	Water Conservation / Rain Water Harvesting	Yes	100.00%	
11.	Energy Management	No	NA	
12.	Fire Protection & Fire Safety requirements	No	NA	
13.	Electrical Meter Room, Sub-Station, Receiving Station	No	NA	
14.	Others (Option to Add more)	No	NA	

Yours faithfully,

Signature & Name of Land Surveyor / Architect
Ar. Priti Swapnil Shende
License Number (CA/2004/34976/430)
Agreed & accepted by:

Ar. PRITI S. SHENDE
B.Arch.
Architect & Interior Designer
Mob. No. - 8788019725
Lic. No.-NIT- 2749
NMC- NMO /R/2022/APL/0150
NMRDA/CA/2004/34976/430

Signature of Promoter
Name: MR. ASHISH RAMRAOJI BOBADE & MR. SATISH GUNWANT KHANGAN
30th September 2024

ASHISH BOBADE
Pramoter / Auth. Sign.

SATISH KHANGAN
Pramoter / Auth Sign