UMESH LAMGE
ARCHITECT & INTERIOR DESIGNER
402, DAYA CHAMBER, AJNI SQ., WARDHA ROAD, NAGPUR-15
Mobile No.- 09822566554, E-mail ID - lamge71@gmail.com

CERTIFICATE

Date: 06/09/2023

To,
The **Orange City Realty**,
Block No. 09, Ghatate Chamber,
Panchsheel Square,
Ramdaspeth, Nagpur – 12,

Subject: Certificate of Percentage of Completion of Construction Work of "**Orange City VI**" having **MahaRERA Registration Number** _____ (Only applicable after Project Registration) being Developed by **Orange City Realty (Through Proprietor Mr. Vishal Premlal Bawistale)**

Sir,
I / We, **Umesh M. Lamge** have undertaken assignment as Architect / Licensed Surveyor of Certifying Percentage of Completion of Construction Work of "**Orange City VI**" having **MahaRERA Registration Number** _____being Developed by **Orange City Realty (Through proprietor Mr. Vishal Premlal Bawistale)**.

Based on the Site Inspection, with respect to the Layout / each Building/Wing of the aforesaid Real Estate Project, I certify that as on date of this Certificate, the Percentage of Work Done for each of the Building/Wing of the Real Estate Project under MahaRERA is as per Table-A herein below. The percentage of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

Scanned with CamScanner

TABLE-A

Layout / Building / Wing Number **Orange City VI** (to be prepared separately for each Layout/Building/Wing of Project)

S. No.	Tasks / Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1.	Excavation	0
2.	Basements (if any)	NA
3.	Podiums (if any)	NA
4.	Plinth	NA
5.	Stilt Floor	NA
6.	Slab of Super Structure	NA
7.	Internal Walls, Internal Plaster, Floorings, Doors, windows within Flats / Premises	NA
8.	Sanitary Fittings within Flats / Premises	NA
9.	Staircases, Lift Wells & Lobbies at each Floor Level Overhead and Underground Water Tanks	NA
10.	External Plumbing & External Plaster, Elevation, Completion of Terraces, with waterproofing of the Building / Wing	NA
11.	Installation of Lifts, Water Pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical Fittings, Mechanical Equipments, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of Areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete Project as per specifications to Agreement of Sale, Any other Activity	NA

Scanned with CamScanner

TABLE-B

Common Areas (Internal & External Development Works) in respect of the Registered Phase / Project Number

S. No.	Common Areas & Facilities	Proposed (Yes / NO)	Percentage of actual Work Done (As on date of Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	Yes	0%	
2.	Water Supply	Yes	0%	
3.	Sewerage (Chamber, Lines, Septic Tank, STP)	Yes	0%	
4.	Strom Water Drains	Yes	0%	
5.	Landscaping & Tree Planting	Yes	0%	
6.	Street Lighting	Yes	0%	
7.	Community Buildings	NA	NA	
8.	Treatment & Disposal of Sewage and Sullage Water	Yes	0%	
9.	Solid Waste Management & Disposal	Yes	0%	
10.	Water Conservation / Rain Water Harvesting	Yes	0%	
11.	Energy Management	Yes	0%	
12.	Fire Protection & Fire Safety requirements	NA	0%	
13.	Electrical Meter Room, Sub-Station, Receiving Station	NA	0%	
14.	Others (Option to Add more)	NA	NA	

Scanned with CamScanner

Yours faithfully,

Signature & Name (IN BLOCK LETTERS) of Land Surveyor/Architect -

Registration No.

License Number ( )

Agreed & Accepted by:

ORANGE CITY REALTY

Proprietor

Signature of Promoter

Name: **Orange City Realty (Through Proprietor Mr. Vishal Premlal Bawistale)**

Date: 06/09/2023

Scanned with CamScanner