CUBIX
ARCHITECTS
ASSOCIATES

FORM 1
ARCHITECT'S CERTIFICATE

Date: 28/07/2022

To,

Gini Citicorp Realty LLP
OFFICE 3E, GULMOHAR APARTMENT,
1ST FLOOR, C-WING,
2420, EAST STREET,
CAMP, PUNE-411001.

Subject: Certificate of Percentage of Completion of Construction Work of **Gini Belvista Phase 3** having MahaRERA Registration Number **P52100032590** being developed by **Gini Citicorp Realty LLP.**

Sir,

I/We **Arch. Imran Shaikh (Cubix Architects & Associates)** have undertaken assignment as Architect/Licensed of certifying Percentage of Completion of Construction Work of **Gini Belvista Phase 3** having MahaRERA Registration Number **P52100032590** being developed by **Gini Citicorp Realty LLP.**

Based on Site Inspection, with respect to Layout/ each of the Building/Wing of the afore said Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

CUBIX ARCHITECTS ASSOCIATES PUNE

STUDIO :
Office No. 1 & 2, Aastrocal 1, Opp. Beverly Hills Hotel,
Near Magarpus Club, Kalyani Nagar, Boat Club Rd., Pune - 411 014
Office : 7756013086 / 7756013087
Email : cubixarchitects@gmail.com

LIASONING OFFICE :
34 Sai Niwas Plaza, Ganpati Chowk,
Near Pandhar Bhavan, Navi Peth, Pune - 411 030
Email : gajanan.parjane@gmail.com
shrushtiassociates2013@gmail.com

Table A

Building/ Wing No = "C"

Sr. No	Tasks /Activity	Percentage of work done.
1	Excavation	100 %
2	Basements (if any)	90 %
3	Podiums (if any)	50%
4	Plinth	70 %
5	Stilt Floor	0%
6	Slab of Super Structure	10 %
7	Internal Walls, Internal Plaster, Floorings, Doors and Windows Within Flats/Premises	0 %
8	Sanitary Fitting Within the Flat/Premises	0%
9	Staircase, Lift Walls and Lobbies at each Floor level connecting Staircase ad Lifts, Overhead and Underground Water Tanks.	0 %
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/ Wing.	0%
11	Installation of lifts, water pumps, Fire Fighting Fitting, and Equipments as per CFO NOC, Electrical fitting to Common Areas, electro, mechanical equipment's/CRZ NOC, Finishing to entrance lobby/. Plinth protection paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete project as per specifications in agreement of sale. Any other activities.	0 %

CUBIX ARCHITECTS ASSOCIATES PUNE

Building/ Wing No = "G"

Sr. No	Tasks /Activity	Percentage of work done.
1	Excavation	80 %
2	Basements (if any)	0 %
3	Podiums (if any)	0%
4	Plinth	0 %
5	Stilt Floor	0%
6	Slab of Super Structure	0 %
7	Internal Walls, Internal Plaster, Floorings, Doors and Windows Within Flats/Premises	0 %
8	Sanitary Fitting Within the Flat/Premises	0%
9	Staircase, Lift Walls and Lobbies at each Floor level connecting Staircase ad Lifts, Overhead and Underground Water Tanks.	0 %
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/ Wing.	0%
11	Installation of lifts , water pumps , Fire Fighting Fitting, and Equipment's as per CFO NOC, Electrical fitting to Common Areas ,electro, mechanical equipment's/CRZ NOC, Finishing to entrance lobby/. Plinth protection paving of areas appurtenant to Building/ Wing, Compound wall and all other requirements as may be required to complete project as per specifications in agreement of sale. Any other activities.	0 %

CUBIX ARCHITECTS ASSOCIATES PUNE

TABLE-B

Internal & External Development Works in Respect of the entire Registered Phase/Project Number

S.no	Common areas and Facilities, Amenities	Proposed (Yes / No)	Percentage of Work done	Details
1	Internal Roads and Footpaths	Yes	60%	
2	Water Supply	Yes	60%	
3	Sewage (chamber, lines, septic tank, STP)	Yes	90%	
4	Strom Water Drains	Yes	60%	
5	Landscaping and Tree Planting	Yes	40%	
6	Street Lighting	Yes	30%	
7	Community Building	Yes	100%	Club House
8	Treatment and Disposal of sewage and sullage water	Yes	80%	
9	Solid Waste management and Disposal	Yes	70%	
10	Water conservation, Rainwater harvesting	Yes	60%	
11	Energy management	Yes	20%	
12	Fire protection and fire safety requirements	Yes	60%	
13	Electrical meter room, sub-station, receiving station	Yes	70%	
14	Other (Option to Add more)			

Yours Faithfully,

GURIV ARCHITECTS ASSOCIATES PUNE

Ar. Imran Shaikh
(CA/2001/28514)

Agreed and Accepted by

Signature of Promoter
Name: - GAUTAM HARLALKA
Date: - 01/08/2022