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(To be submitted at the time of Registration of Ongoing project and for 

Withdrawal of Money from Designated Account) 

Date: 14.06.2024 

M/ s. Shah Enterprises, 

Mr. SudhirDhansukhlal Shah 

1449, GanpatiMandir Road, 

Ritu Beauty Parlour, 

Nandurbar-425412. 

Subject: Certificate of percentage of completion of construction work of "Bhanudhan Plaza" No. of 

Building of the project (MahaRERA Registration Number: P49700011929)Situated on the 

plot bearing Plot No. 28 to 30 and 36 to 40, Survey No. 174/1/1/ at Nandurbar-

425412.Demarcated by its boundaries (Latitude and longitude of the endpoints) Plot No. 

31 and 36to the North,Plot No. 7 and 41to the South, 12 Mtr Road And 24 MtrDp Roadto 

the F.ast,9 Mtr Colony Roadto the West of Division- Nashik, Village-Nandurbar, Taluka-

Nandurbar, District- Nandurbar. PIN- 425412. Admeasuring3037.75sq.mts. area being 

developed byShah Enterprises. 

Sir, 

I / WeHemant PremrajMaheshwari have undertaken the assignment as Architect/ I.iceased Sun•ey:or of 

certifying percentage of Completion of Construction work of the ''Bhanudhan Plaza" Building of the 

Project, Situated on the plot bearing Plot No. 28 to 30 and 36 to 40, Survey No. 174/1/1/ at Nandurbar-

425412.Admeasuring 3037.75 sq. mts. area being developed by Shah Enterprises. 

1. Following technical professionals are appointed by the Owner / Promoter:-

(i) M/ s/Shri/SmtHemant PremrajMaheshwarias L.S./ Architect; 

(ii) M/ s/Shri/SmtMilindShyamsundarRathias Structural Consultant 

(iii) M/s/Shri/Smt..W-ffi~.nt ... ffi~.n~.~ ........ as MEP consultant 

(iv) M/s/Shri/Smt..]~~~~ .... ~: .. ?.'!:.~ ......... as Site Supervisor 

Bakd on Site Inspection, with respect to each of the buildings/wings of the aforesaid Real :Estate project, I 

certify that as on the date of this certificate, the percentage of work done for each of the buildings/wings 



of the Real Estate project as registered vide number: P49700011929under MahaRERA is as per table A 

herein below.The percentage of the work executed with respect to each activity of the entire phase is 

detailed in Table B. 

Table A 

Bhanudhan Plaza Building No. 01 

Sr.No Task/ Activity PercentageOf 

work done As on 

(06.07.2020) 

1 Excavation 100% 

2 Number of basement(s) and plinth 100% 

3 Number of Podiums 100% 

4 Stilt Floor 100% 

5 Number of Slabs Of Super Structure 100% 

6 IntemaJ Walls,Internal Plaster, Floorings Within Flats /Prermses, 100% 

Doors and Windows to each of the Flats/Premises 

7 Sanitary Fittings Within the Flat/Premises, Elecbical Fittings 100% 

Within the Flat/Premises 

8 Staircases, Lifts Wells, and Lobbies at each Floor level 100% 

connecting staircases and Lifts, Overhead, and Underground 

Water Tanks 

9 The external plumbing and external Plaster, Elevation, 100% 

completion ofterraces with waterproofing of the building / 

wings, 

10 Installati.on of Lifts,Water pumps,Fire Fighting Fittings and 100% 

Equipment as per CFO NOC, Electrical Fittings to Common 

areas, electro, Mechanical Equipments,Compliance with 

conditions of environment / CRZ NOC, Finishing to 

entrance Lobby/ s, plinthProtection, Paving of areas appurtenan 

t:he Building/Wing,Compound wall, and all other requirements as 

may be required toobtain an Occupation / Completion Certificate. 



/ 
Table A 

Bhanudhan Plaza Building No. 02 

Sr.No Task/ Activity PercentageOf 

work done As on 

(06.0'7.2020) 

1 Excavation 100% 

2 Number of basement(s) and plinth 100% 

3 Number of Podiums 100% 

4 Stilt Floor 100% 

5 Number of Slabs Of Super Structure 100% 

6 Internal Walls ,Internal Plaster, Floorings Wjthin Flats /Prenuses, 100% 

Doors and Windows to each of the Flat /Premises 

7 Sanitary Fittings Within the Flat/Premises, Electrical Fittings 100% 

Within the Flat/Premises 

8 Staircases, Lifts Wells and Lobbies at each Floor level 100% 

connecting staircases and Lifts, Overhead and Underground 

Water Tanks 

9 The external plumbing and external Plaster, Elevation , 100% 

completion ofterraces with waterproofing of the building / 

wings, 

10 Installation of Lifts ,Water pumps ,Fire Fighting Fittings and 100% 

Equipment as per CFO NOC, Electrical Fittings to Common 

areas, electro, Mechanical Equipments ,Compliance to conditions 

of environment / CRZ NOC, Finishing to entrance Lobby/ s, 

plinthProtection, Paving of areas appurtenant to Building/ 

Wing,Compound wall and all other requirements as may be 

required toobtain Occupation/ Completion Certificate 



Table A 

Bhanudhan Plaza Building No. 03 

Sr.No Task/ Activity PercentageOf 

work done As on 

(06.07.2020) 

1 Excavation 100% 

2 Number of basement(s) and plinth 100% 

3 Number of Podiums 100% 

4 Stilt Floor 100% 

5 Number of Slabs Of Super Structure 100% 

6 Internal Walls ,Internal Plaster, Floorings Within Flats /Premises, 100% 

Doors and Windows to each of the Flat /Premises 

7 Sanitary Fittings Within the Flat/Premises, Electrical Fittings 100% 

Within the Flat/Premises 

8 Staircases, Llfts Wells and Lobbies at each Floor level 100% 

connecting staircases and Lifts, Overhead and Underground 

Water Tanks 

9 The external plumbing and external Plaster, Elevation , 100% 

completion ofterraces with waterproofing of the building / 

wings, 

10 Installation of Lifts, Water pumps ,Fire Fighting Fittings and 100% 

Equipment as per CFO NOC, Electrical Fittings to Common 

areas, electro, Mechanical Equipments ,Compliance to conditions 

of environment/ CRZ NOC, Finishing to entrance Lobby/ s, 

plinthProtection, Paving of areas appurtenant to Building/ 

Wing,Compound wall and all other requirements as may be 

required toobtain Occupation / Completion Certificate 



Table A 

Bhanudhan Plaza Building No. 04 

Sr.No Task/ Activity PercentageOf 

work done As on 

(06.07.2020) 

1 Excavation 100% 

2 Number of basement(s) and plinth 100% 

3 Number of Podiums 100% 

4 Stilt Floor 100% 

5 Number of Slabs Of Super Structure 100% 

6 Internal Walls rinternaJ Plaster, Floorings Within Flats /Premises, 100% 

Doors and Windows to each of the Flat /Premises 

7 Sanitary Fittings Within the Flat/Premises, Electrical Fittings 100% 

Within the Flat/Premises 

8 Staircases, Lifts Wells and Lobbies at each Floor level 100% 

connecting staircases and Lifts, Overhead and Underground 

Water Tanks 

9 The external plumbing and external Plaster, Elevation, 100% 

completion ofterraces with waterproofing of the building / 

wings, 

10 Installation of Lifts ,Water pumps ,Fire Fighting Fittings and 100% 

Equipment as per CFO NOC, Electrical Fittings to Common 

areas, electro, Mechanical Equipments ,Compliance to conditions 

of environment/ CRZ NOC, Finishing to entrance Lobby/ s, 

plinthProtection, Paving of areas appurtenant to Building/ 

Wing,Compound wall and all other requirements as may be 

required toobtain Occupation / Completion Certificate 



Table A 

Bhanudhan Plaza Row House. 01 

Sr.No Task/ Activity PercentageOf 

work done As on 

(06.07.2020) 

1 Excavation 100% 

2 Number of basement(s) and plinth 100% 

3 Number of Podiums 100% 

4 Stilt Floor 100% 

5 Number of Slabs Of Super Structure 100% 

6 Internal Walls ,Internal Plaster, Floorings Within Flats /Premises, 100% 

Doors and Windows to each of the Flat /Premises 

7 Sanitary Fittings Within the Flat/Premises, Electrical Fittings 100% 

Within the Flat/Premises 

8 Staircases, Lifts Wells and Lobbies at each Floor level 100% 

connecting staircases and Lifts, Overhead and Underground 

Water Tanks 

9 The external plumbing and external Plaster, Elevation , 100% 

completion ofterraces with waterproofing of the building / 

wings, 

10 Installation of Lifts ,Water pumps ,Fire Fighting Fittings and 100% 

Equipment as per CFO NOC , Electrical Fittings to Common 

areas, electro, Mechanical Equipments ,Compliance to conditions 

of environment / CRZ NOC, Finishing to entrance Lobby/ s, 

plinthProtection, Paving of areas appurtenant to Building/ 

Wing,Compound wall and all other requirements as may be 

required toobtain Occupation / Completion Certificate 



Table A 

Bhanudhan Plaza Row House. 02 

Sr. No Task/ Activity PercentageOf 

work done As on 

(06.07.2020) 

1 Excavation 100% 

2 Number of basement(s) and plinth 100% 

3 Number of Podiums 100% 

4 Stilt Floor 100% 

5 Number of Slabs Of Super Structure 100% 

6 Internal Walls ,Internal Plaster, Floorings Within Flats /Premises, 100% 

Doors and Windows to each of the Flat /Premises 

7 Sanitary Fittings Within the Flat/Premises, Electrical Fittings 100% 

Within the Flat/Premises 

8 Staircases, Lifts Wells and Lobbies at each Floor level 100% 

connecting staircases and Lifts, Overhead and Underground 

Water Tanks 

9 The external plumbing and external Plaster, Elevation, 100% 

completion ofterraces with waterproofing of the building / 

wings, 

10 Installation of Lifts, Water pumps ,Fire Fighting Fittings and 100% 

Equipment as per CFO NOC , Electrical Fittings to Common 

areas, electro, Mechanical Equipments ,Compliance to conditions 

of environment/ CRZ NOC, Finishing to entrance Lobby/ s, 

plinthProtection, Paving of areas appurtenant to Building/ 

Wing,Compound wall and all other requirem~ts as may be 

required toobtain Occupation / Completion Certificate 

Table B 



Internal & External Development Worksln respect of the entire Registered Phase 

r.No. Common areas and Proposed Percentage Of Work Details 
Facilities, Amenities (Y~o) Done (As On 

06.07.2020) 
1. Internal Roads and No 0% 

Footpaths' 

2. Water Supply Yes 100% Completed 

3. Sewerage (chamber, Lines, Yes 100% Completed 
Septic Tank, STP) 

4. Storm Water Drains Yes 100% Completed 

5. Landscaping &Tree Planting Yes 100% Completed 

6. Street Lighting Yes 0% 

7. Community Buildings No 0% 

8. Treatment andDisposal of Yes 100% Completed 

Sewage andSullage water 

9. Solid WasteManagement & No 100% Completed 

Disposal 

10. WaterConservation,Rain Yes ' 100% Completed 

Waterharvesting 

11. Energy Management Yes 100% Completed 

12. Fire ProtectionAnd Fire Safety Yes 
. 

100% Completed 

Reqll?"ements 

13. Electrical meterroom, Sub- Yes 100% Completed 

Station, Receiving station 
, 

14. Others (Option toAdd more) NA 0% 
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