
VASTU RACHANA ASSOCIATE
Architectural Desim&Supewision

Add:5‐ハしWakharkar Nagar′ BehLnd Natrai Talkies′ Dhule‐424001

Fom l

(See Regulation 3)

ARCHITECT′ S CERTIΠ CATE

(TO be Submitted atthetime of ReJstratiOn of Ongoing project and for
Withdrawal of Money from Designated Account)

Date:06。 05。 2025

To,

Vrundavan Buildcoru

Shri Krishna Marbal ComPound,

Parola Road, Opp. Cotton Market,

Near APMC, Dhule,

Nashik- 424004.

Subiecfi Certificate of percentage of completion of construction work of 'Yrundavarr Plaza"

having MahaRERA Registration Number: P49800011285 being developed by Vrundavan

Buildcon.

Sir,

| / WeRaiendra Chhaied have undertaken assignment as Architect/Licensed Surveyor of certifying

percentage of Completion of Constructionwork of the "Vrundavan Plaza" having MahaRERA

Registration Number: P49800011285 being developed by Vmndavan Buildcon.

Based on site Inspection, with respect to layout/each of the building/wing of the aforesaid Real Estate

project. I certify that as on the date of this certificate, the percentage of work done for each of the

building/wing of the Real Estate project under MahaRERA is as per table A herein below. The percentage

of the work executed with respect to each of the activity of the entire phase is detailed in table B.

Table A

Layout/Building/Wing No "- "(To be prepared separately for each layout/building/wing of the project)

Sro No。 Tasly'Activity Percentage of actual

work done(As on

30。 06。 2023)

(1) (2) (3)

1。 Excavation 100%

2。 Basements (if any) 100%



3. Podiums (If any) 0%

4。 Plhth 100%

5. Stilt Floor 100%

6。 Slabs of Super Structure 100%

７

　

　

一
８

Plaster, Floorings, Doors and Windows

Within Flats f Premises

Sanitary Fittings Within the Flat/Premises

9. Stuir.ur"+ t-ifrc W"ttr and Lobbies at each Floor level overhead

Underground Water Tanks

10。 grt.*ul plumbing and external Plaster, Elevation, completion of

terraces with waterproofing of the building/wng.

11. I*tffitr, Wuter puffips, Fire Fighting Fittings and

Equipment as per CFO NOC, Electrical Fittings, Mechanical

Equipmen! Compliance to conditions of environment / CRZ NOC,

finishing to entrance Lobby / s, plinth Protection, paving of areas

appurtenant to Building/Wng, Compound wall and all other

requirements as may be required to complete the project as per

specifications in agreement of sale. A.y other activities.
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Table B

Common Areas (Internal & External Development Works) in respect of the registered phase

/proiect number

Sro No. Common areas and

Facilities, Amenities

Proposed

(Ye〔≠No)

Percentage of

Actual Work
Done(As on
30。 06。 2023)

Details

(1) (2) (3) (4) (5)

1. Internal Roads and

Footpaths

No 0% NA

2。 Water Suppty Yes 100% Borewell is provided

3. Sewerage (chamber, Lines,

Septic Tank, STP)

Yes 100% Septic tank had

been constructed

4。 Storm Water Drains No 0% NA

5. Landscaping &Tree Planting No 0% NA

6。 Street Lighting Yes 100% Along the road side

7. Community Buildit gt No 0% NA

76%

751%
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8。 Treahnent and Disposal of

Sewage and Sullage water

No 0% NA

9。 Solid Waste Management &
Disposal

No 0% NAs

10。 Water Conservation/ Rain

Water harvesting

Yes 100% The pipe line from terrace had

Been connected to the borewell

11. Energy Management No 0% NA

12. Fire Protection and Fire

Safety Requirements

No 0% NA

13. Electrical meter room, Sub-

Station, Receiving station

No 0% NA

14. Others (Option to Add more) No 0% NA

Yours Faithfully

WASTU RACHANA ASSOCIATEこ

AR.RAIENDRA』
k「巧雇
D   RA,ENDRA SeCHHAIED
CONSULT:NG ENGINEERoS
RECD N0 010
51A,WAKHARKAR NACAR,DHULE

Agreed and Accepted by:     MOB09422289905,富
°231680

For′ Vrundavan Buidcon

Name: Vijay Narayan Bhadlikar

Date: 06.05.2025




