
VASTU RACHANA ASSOCIATE
Atchitectural Desi8n & Supervision

Add : 5-A, Wakharkar Nagat , Behind Nahaj Talkies, Dhule 42t1001

FORM - 2
(See Regulation 3)

ENGINEER'S CERTIFICATE

(To be submifted at the time of Registration of Ongoing Proiect and for withdrawal of

Money from Desigrrated Account-Project wise)

Date:06052025

To,

Vrundavan Buildcoru

Shri Krishna Marbal Compound,

Parola Road, Opp. Cotton Market,

Near APMC, Dhule,

Nashik- 424 004.

Subiech Certificate of Cost Incurred for Development of "Vrundavan Plaza" having

MahaRERA Registration Number :P4980ffi11285 being developed by Vrundavan

Buildcon.

I Er. Rajendra Chhajed have undertaken assignment of certifying Estirnated Cost for

"Vrundavan Plaza" having MahaRERA Registration Number: P498fi[11285 being

developed by Vrundavan Buildcon.

3.

We have estimated the cost of civil. MEP and allied works required for completion of the

apartments and proportionate completion of intemal & external works of the project as

per specifications mentioned in agreement of sale. our estimated cost calculations are

based on the drawings/plans made available to us for the project under reference by the

Developer / consultants. The schedule of items and quantity required for the entire

work as calculated by Quantity Surveyor* appointed by Developer/Engineer, the

assumption of the cost of material, labour and other inputs made by developer, and the

site inspection carried out by us to ascertain / confirm the above analysis given to us.

We estimate Total Estimated Cost of completion of the aforesaid project under reference

at Rs.69,50,500/- (Total of Table A and B) at the time of Registration. The estimated total
cost of project is with reference to the Civil, MEP and allied works required for
completion of the apartments and propotionate completion of intemal & extemal
works, as per specifications mentioned in agreement of sale and for the purpose of
obtaining occupation certificate/completion certificate for the building(S) / Wing(S) /
Layout / Plotted Development from the Dhule Municipal Corporation being the

planning authority under whose jurisdiction the aforesaid project is being implemented.
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4. The estimated Cost Incurred till30.06.2023 is calculated at Rs.52,51,300/- (Total of Table

A and B). The amount of Estimated Cost Incurred is calculated on the basis of input

materials / services used and unit cost of these items.

5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the

apartments and proportionate completion of intemal & external works, as Per

specifications mentioned in agreement of sale, of the project is estimated at

Rs."16,99,200/- (Total of Table A and B).

6. I certify that the cost of the Civil, MEP and atlied work for the aparhnent and

proportionate internal & external works, as per specifications mentioned in agreement of

sale, of aforesaid Project as completed on the date of this certificate is as given in Table A

and B Below:

Table A

Building/Wing/Layout/Plotted Development bearing Number 1 or called Vrundavan

Plaza

(To be prepared separately for each Building /Wng/Layout/Plotted Development of the

Real Estate Project)

Table B

Intemal & External Development Works In Respect of the Registered Phase

WASTU RACHANA ASSOCIATES
RAIENDRA S.CHHA,ED
CONSULTING ENGINEER'S
RECD N0 010
51A,WAKHARKAR NACAR,DHULE
鵬OB。9422289905,1諄

°231680

Sro No。 Particulars Amounts (In Rs.)

1 Total Estimated cost of the

building/ wing/ Layout/ Plotted
Developments as

65′ 00′ 000/―

2 Costincurred as on 30.06.2023 52′51′300/―

3 Work done in percentage (as percentage of the

estimated cost)

80.79%

4 Balance Cost to be Incurred**(Based on
Estimated Cost)

12′48′700/―

5 Cost incurred on additional / Extta Items not
included in the Estimated Cost (Table-C)

NA

Sro No. Particulars Amounts (In Rs.)
■
■ Total Estimated cost of the Intemal and

External Development works including
amenities and facilities in the layout

4′50′ 500/―

2 Costincurred as on 30.06.2023 0.00

3 Work done in percentage (as percentage of the
estimated cost)

0%

4 Balance Cost to be Incurred (Based on
Estimated Cost)

4′50′500/―

5 Cost incurred on additional / Extra Items not
included in the Estimated Cost (Table-C)
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Agreed and Accepted bY:

Signature of
Name: Viiay Narayan Bhadlikar

Date: 05.05.2025

Note:

1. The scope of work is to complete Registered Real Estate Proiect as per Drawings approved

from time to time and as per specifications mentioned in agreement of sale'

2. (.) Quantity survey can be done by office of engineer or can be done by an independent

Quantity surveyor, whose certificate of quantity calculated can be relied upon by the

Engineer. In case of independent quantity surveyor being appointed by Developer, the name

has to be mentioned at the place marked (") and in case quantity are being calculated by the

Engineer, the name of the person in the office of Engineer, who is responsible for the

quantity calculated should be mentioned at the place marked (*)'

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated

Cost (1) and Actual Cost incurred (2) due to deviation in quantity required / eralation of

cost etc. As this is an estimated cost any deviation in quantity required for development of

the Real Estate Proiect will result in amendment of the cost incurred/ to be incurred.

4. All components of work with specifications are indicative are not exhaustive.

5. Please specify if there are any deviations / qualifications. Example: Any deviations in

input material used from specification in agreement of sale.

Table C

List of Extra / Additiona/ Deleted Items considered in cost

(which were not part of the original estimated of Total Cost)

Sr.

No.
List of Extry' Additional,/ Deleted items Amount (In Rs.)

Not Applicable


