
VASTU RACHANA ASSOCIATE
Arehitectural Design & Supervision

Add : 5-A, Wakharkar Nagar , Behind Natrai Talkies, Dhule -424fi)1

FORM - 2
(See Regulation 3)

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of ongoing Project and for with&awal of

Money from Designated Account-Proiect wise)

Date:06052025

To,

Vrundavan Buildcon,

Shri Krishna Marbal Compound,

Parola Road, Opp. Cotton Market,

Near APMC, Dhule,

Nashik- 424 004.

Subiecfi Certilicate of Cost lncurred fot Development of 'Yrundavan Plaza" having

MahaRERA Registration Number :P4980fi)11285 being developed by Vrundavan

Buildcon.

I Er . Rajendra Chhaied have undertaken assignment of certifying Estimated Cost for

"Vrundavan Plaza" having MahaRERA Registuation Number: P4980ffi11285 being

developed by Vrundavan Buildcon'

we have estirnated the cost of civil. MEP and allied works required for completion of the

apartments and proportionate completion of intemal & extemal works of the proiect as

per specifications mentioned in agreement of sale. our estimated cost calculations are

based on the drawings/plans made available to us for the proiect under reference by the

Developer / consultants. The schedule of items and quantity required for the entire

work as calculated by Quantity Surveyor* appointed by Developer/Engineer, the

assumption of the cost of material, Iabour and other inputs made by developer, and the

site inspection carried out by us to ascertain / confirm the above analysis given to us.

We estimate Total Estimated Cost of completion of the aforesaid proiect undel reference

at Rs.69,50,500/- (Total of Table A and B) at the time of Registration. The estimated total

cost of project is with refetence to the Civil, MEP and allied works required for

completion of the apartments and ProPortionate completion of internal & extemal

works, as per specilications mentioned in agreement of sale and for the purpose of

obtaining occupation certi{icate/ completion certificate for the building(S) / Wing(S) /
Layout / Plotted Development from the Dhule Municipal Corporation being the

planning authority under whose iurisdiction the aforesaid project is being implemented.
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4. The estimated Cost Incurred t11131,.12.2024 is calculated at Rs.52,51,300/- (Total of Table

A and B). The amount of Estimated Cost hrcurred is calculated on the basis of input

materials / services used and unit cost of these items'

5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the

apartments and proportionate completion of internal & external works, as Per

specifications mentioned in agreement of sale, of the project is estimated at

Rs.1.6,99,200/- (Total of Table A and B).

6. I certify that the cost of the Civil, MEP and allied work for the apartment and

proportionate internal & external works, as per specifications mentioned in agreement of

sa|e, of aforesaid Project as completed on the date of this certificate is as given in Table A

and B Below:

Table A

Building/Wtng/Layottt/Plotted Development bearing Number 1 or called Vrundavan

Plaza

(To be prepared separately for each Building /Wng/I-ayout/Plotted Development of the

Real Estate Project)

Table B

Internal & Extemal Development Works In Respect of the Registered Phase

WASTU RACHANA ASSOCIATES
RA,ENDRA SeCHHA,ED
CONSULTING ENGINEER'S
RECD N0 010
51A,WAKHARKAR NACAR,DHULE
MOB,9422289905,籠

'°

231680

Sro No。 Particulars Amounts (In Rs.)

1 TOtal    Estimated    cost    of    the
bu■ding/wing/Layout/Plotted

Developments as

65′ 00′000/―

2 Cost incurred as on 31,.72.2024 52′51′300/―

3 Work done in percentage (as percentage of the

estimated cost)

80.79%

4 Balance Cost to be lncurredキ・ (3ased on
Estimated Cost)

12′48′700/―

5 Cost incurred on additional / Extra Items not
included in the Estimated Cost (Table-C)

NA

Sro No。 Particulars Amounts (In Rs.)

1 Total Estimated cost of the lntemal and

External Development works including
amenities and facilities in the layout

4′50′500/―

ワ

一 Costincurred as on 31。 12.2024 0.00

3 Work done in percentage (as percentage of the

estimated cost)

0%

4 Balance Cost to be Incurred (Based on
Estimated Cost)

4′50′500/―

5 Cost incurred on additional / Extra Items not
included in the Estimated Cost (Table-C)



Agreed and Accepted by:

For, Vrundavan BuildconW
Signature of Promoter

Name: Vijay Narayan Bhadlikar

Date:06.05.2025

Note:

1. The scope of work is to complete Registered Real Estate Project as Per Drawings approved

from time to time and as per specifications mentioned in agreement of sale.

2. (.) Quar,tity survey can be done by office of engineer or can be done by at independent

euantity Surveyor, whose Certificate of quantity calculated can be relied uPon by the

Engineer. In case of independent quantity surveyor being appointed by Developer, the name

has to be mentioned at the place marked (.) and in case quantity are being calculated by the

Engineer, the name of the person in the office of Engineer, who is responsible for the

quantity calculated should be mentioned at the place marked e).

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated

Cost (1) and Actual Cost incurred (2) due to deviation in quantity required / escalation of

cost etc. As this is an estimated cost, any deviation in quantity required for development of

the Real Estate Project will result in amendment of the cost incurred/ to be incurred.

4. All components of work with specilications are indicative are not exhaustive.

5. Please specify if there are any deviations / qualifications. Example: Any deviations in

input material used from specification in agreement of sale.

Table C

List of Extra / Additiona/ Deleted Items considered in cost

(which were not part of the original estimated of Total Cost)

Sr.

No.

List of Extra/ Additiona/ Deleted items Amount (In Rs.)

Not Applicable


