
VASTU RACHANA ASSOCIATE
Architectural Desigrr & Supervision

Add : 5-A, Wakharkar Nagar, Behind Natrai Talkies, Dhule -42t1O01

FORM - 2
(See Regulation 3)

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal
Money from Designated Account-Project wise)

Date:06052025

To,

Vrundavan Buildcon,

Shri Krishna Marbal Compound,

Parola Road, Opp. Cotton Market,

Near APMC, Dhule,

Nashik- 424 004.

Subject Certificate of Cost Incurred for Development of "Vrundavan Plaza" having

MahaRERA Registration Number :P4980fi)11285 being developed by Vrundavan

Buildcon.

I/We have undertaken assignment of certifying Estimated Cost tol

J.

"Vrundavan Plaza" having MahaRERA Registration Number: P4980011285 being

developed by Vrundavan Buildcon,

We have estimated the cost of civil. MEP and allied works required for completion of the

apartments and proportionate completion of intemal & extemal works of the project as

per speci{ications mentioned in agreement of sale. our estimated cost calculations are

based on the drawings/plans made available to us for the project under reference by the

Developer / consultants. The schedule of items and quantity required for the entire

work as calculated by Quantity Surveyor* appointed by Developel/Engineer, the

assumption of the cost of material, labour and other inputs made by developer, and the

site inspection carried out by us to ascertain / confirm the above analysis given to us.

we estimate Total Estimated Cost of completion of the aforesaid proiect under reference

at Rs.69,50,500/- (Total of Table A and B) at the time of Registration. The estimated total

cost of proiect is with reference to the Civil, MEP and allied works required for

completion of the apartrnents and proportiorrate completion of internal & external

works, as per specilications mentioned in agreement of sale and for the purpose of

obtaining occupation certificate/completion certificate for the building(S) / Wing(S) /
Layout / Plotted Development from the Dhule Municipal Corporation being the

planning authority under whose iurisdiction the aforesaid proiect is being implemented.
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4. The estimated Cost Incurred tjdl37.12.2022 is calculated at Rs.52,51,300/- (Total of Table

A and B). The amount of Estimated Cost Incurred is calculated on the basis of input

materials / services used and unit cost of these items.

5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the

apartments and proportionate completion of internal & extemal works, as per

specifications mentioned in agreement of sale, of the project is estimated at

Rs.1.6,99,20O/ - (Total of Table A and B).

6. I certify that the cost of the Civil, MEP and allied work for the apartment and

proportionate intemal & extemal works, as per specifications mentioned in agreement of

sale, of aforesaid Proiect as completed on the date of this certificate is as given in Table A
and B Below:

Table A

Building/ Wing/ Layout/ Plotted Developmmt bearing Number 1 or called Vrundavan

Plaza

(To be prepared separately for each Building /Wng/l-ayout/Plotted Development of the

Real Estate Project)

Table B

Intemal & Extemal Development Works ln Respect of the Registered Phase

Yours WASTU RACHANA ASSOCtATES
RA,ENDRA S,CHHAIED
CONSuLTlNG ENGINEER'S
RECD N0 010
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Sr.No Particulars Amounts (In Rs.)

TOtal    Esttmほ ted    cost    of    the

buildhg/whg/Layout/Plotted
Developments as

65′ 00′000/―

う
乙 Costincurred as on 31 12 2022 52′ 51′300/―

3 Work done in percentage (as percentage of the
estimated cost)

8079%

4 Balance Cost to be Incurred**(Based on
Estimated Cost)

12′ 48′ 700/―

5 Cost incurred on additional / Extra Items not
included in the Estimated Cost (Table-C)

NA

Sr.No. Particulars Amounts (In Rs.)

1 Total Estimated cost of the Intemal and
Extemal Development works including
amenities and facilities in the layout

4′50′500/―

2 Costincurred as on 31 12 2022 000

3 Work done in percentage (as percentage of the

estimated cost)

0%

4 Balance Cost to be lncurred (Based on
Estimated Cost)

4′50′500/―

5 Cost incurred on additional / Extra Items not
included in the Estimated Cost (Table-C)

Er. Raien hhaled



Agreed and Accepted by:

For, Vrundavan Buildcon

Signature of
Name: Vijay Narayan Bhadlikar

Date:06.05.2025

Note:

L. The scope of work is to complete Registered Real Estate Project as per Drawings approved

from time to time and as per specilications mentioned in agreement of sale.

2. f) Quantity survey can be done by office of engineer or can be done by * independent

Quantity Surveyor, whose Certificate of quantity calculated can be relied uPon by the

Engineer. In case of independent quantity surveyor being appointed by Developer, the name

has to be mentioned at the place marked C) and in case quantity are bei.g calculated by the

Engineer, the name of the person in the office of Engineer, who is responsible for the

quantity calculated should be mentioned at the place marked C).

3. C) Balance Cost to be incurred (4) may vary from Difference between Total estimated

Cost (1) and Actual Cost incurred (2) due to deviation in quantity required / escalation of

cost etc. As this is an estimated cost, any deviation in quantity required for development of

the Real Estate Project will result in amendment of the cost incurred/ to be incurred.

4. All components of work with specilications are indicative are not exhaustive.

5. Please specfy if there are any deviations / qualifications. Example: Any deviations in

input material used from specification in agreement of sale.

Table C

List of Extra / Additional/ Deleted Items considered in cost

(which were not part of the original estimated of Total Cost)

Sr.

No.
List of Extra/ Additional/ Deleted items Amount (In Rs.)

Not Applicable


