
Based on Site Inspection, with respect to the Layout I Each Number of Building I Wing of the
aforesaid Real Estate Project, I certify that as on the date of this certificate, the ZERO Percentage
of Work Done for each of the Layout I Number of Building I Wing of the Real Estate Project is . ,N

oas per Table - A herein below and the percentage of the work executed with respect to each of 0
-.;t

the activity of the entire phase is detailed in Table B. N,-.;t
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Annexure - A
FORM 1

[ see Regulation 3]
ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designate~ Account)
To, Date (!)L1I~V
Parag Subhash Ahire,
Plot No. 103, Suprabhat, Near Patil Nagar, Nekane Road, Dhule, 424002.

Subject: Certificate of Percentage of Completion of Construction Work of Padmashree Residency
VI situated at Mauje Dhule Shiwar, Station Road, Dhule 424001 on the Plot bearing GATNo. I
CTS I Survey No. 5511A/220/24 Final Plot No. 24 having Maha-RERA Registration Number
P49800024286 being developed by Parag Subhash Ahire.

Sir, II We Mr. Parag Subhash Ahire have undertaken assignment as Architect /Licensed
Surveyor of certifying Percentage of Completion of Construction Work of project name
Padmashree Residency VI having Maha-RERA Registration Number P49800024286 being
developed by Parag Subhash Ahire.

TABLE-A
(To be prepared separately for each Layout / Building / Wing Number of the project)

Building Name: - PADMASHREE RESIDENCYVI
Building Number I Wing: - ---
Date of RERA Registration: - 03 February 2020
RERA Registration Number: - P49800024286
Proposed Date of Completion: - 31 January 2023
Sr. Tasks IActivity Percentage of
No. (2) , Actual Work Done-
(1) (3)
1 Excavation 0%
2 Basement (If Any) --NA--
3 number of Podiums (If Any) --NA--
4 ONE Plinth 0%
5 Stilt Floor 0%
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6 Three number of Slabs of Super Structure 0%

7
Internal Walls, Internal Plaster, Floorings, Doors and Windows within 0%each of the FlatsLPremises.

8 Sanitary Fittings, Electrical Fittings within the each Flat/Premises. 0%

9
Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and 0%Underground Water Tanks.

10
The external plumbing and external plaster, elevation, completion of

0%terraces with waterproofing of the Building/Wing.
Installation oflifts, water pumps, Fire Fighting Fittings and Equipment as
per CFO NOC, Electrical fittings to Common Areas, electro, mechanical
equipmenL, Compliance to conditions of environment /CRZ NOC, Finishing

11 to entrance lobby/s, plinth protection, paving of areas appurtenant to 0%
Building/Wing, Compound Wall ane!all other requirements as may be
required to obtain Occupation / Completion Certificate and complete
project as per specifications in the Agreement of Sale. Any Other Activities.

TABLE-B

Common areas (Internal and External Development Works) in respect of the Registered Phase / Project Number.

Sr. Common areas and Proposed Percentage of Details
No. Facilities, Amenities (Yes/No) Actual Work done (5)
(1) (2) (3) (4)
1 Internal Roads & Footpaths NO --NA-- --NA--
2 Water Supply YES 0% In Progress
3 Sewerage YES 0% In Progress(chamber, lines, Septic Tank, STP).
4 Storm Water Drains NO --NA-- --NA--
5 Landscaping & Number of YES 0% In Progress

FIVE Tree Plantation.
6 Street Lighting NO --NA-- --NA--
7 Community Buildings NO --NA-- --NA--
8 Treatment and disposal of NO --NA-- --NA--

sewage and sullage water.
9 Solid Waste management & NO --NA-- --NA--

Disposal.
10 Water conservation,

YES 0% In ProgressRain water harvesting.
11 Energy management NO --NA-- --NA--
12 Fire protection and fire

NO --NA-- --NA--
safety requirements.

13 Electrical Meter Room, Sub- YES 0% Wooden Box Frame for
Station, Receiving Station. Electric Meters

14 Lift YES 0% In Progress
15 Others (Option to Add more). NO --NA-- --NA--

Yours Faithfully, Eng.PARAG S.AHIRE
O.C.E. & B.E.CIVIL

Consulting Eng.& Gov.Contractor
Oeopur DHULE.(Reg.No.145)

AHIRE
(License No. CA/2018/96038)

Agreed and Accepted by
Eng.PARAG S.AHIRE

.~

Name: - PARAGSUBHASHAHIRE
Date: - a Lt I(}71-( W'l- e>
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